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1. Executive Summary 

Background 

The Transformational Empowerment for Adolescent Marginalised Girls in Malawi (TEAM Girl 

Malawi) project was a 5-year Girls’ Education Challenge (GEC) initiative funded by the United 

Kingdom’s Foreign, Commonwealth and Development Office (FCDO) through the Leave No 

Girl Behind (LNGB) funding window. TEAM Girl Malawi was implemented by Link Education 

International (Link) and Link Community Development Malawi (Link Malawi) in collaboration 

with consortium partners Theatre for a Change (TfaC), CGA Technologies, Supreme and 

CUMO Microfinance Limited. 

Seeking to improve learning and life opportunities for girls aged 10–19 who had never been 

to school or who dropped out of school without gaining functional literacy and numeracy skills, 

the project implemented activities in 4 key intervention areas: 

1. Community-based Complementary Basic Education centres (CBEs) 

2. Girls’ clubs located in the same space as CBEs  

3. Support for transition into primary school, vocational training, and business training 
supported by micro-loans located in select communities  

4. System-level support to families, community members, and government staff 

The project expected to reach 

3 cohorts of girls who were to 

transition into one of 4 

pathways (Figure 1).1  

TEAM Girl Malawi developed 

a theory of change (ToC) that 

articulated the specific 

barriers faced by marginalised 

girls in Malawi. The ToC also 

proposed activities, outputs, and outcomes that would achieve the project’s desired impact.  

The project’s ToC considered the multiple and intersecting barriers preventing highly 

marginalised girls from accessing quality education in Malawi. These barriers were 

categorised under social marginalisation, economic marginalisation, and educational 

marginalisation. The project’s ToC proposed a set of activities implemented by TEAM Girl 

Malawi’s consortium partners to address these barriers directly. As a result of these activities, 

TEAM Girl Malawi anticipated 5 outputs: 

1. The CBEs are high quality, inclusive, and gender-responsive 

2. Girls are empowered with positive knowledge, attitudes and skills of their sexual & 
reproductive health and rights, and social and emotional learning 

3. Leadership at the national, district, and local levels is improved to support the 
education of marginalised girls 

 
1 This endline evaluation reports on the pathways selected by girls finishing their time in the project at this stage (Cohort 3). It 

tracks selection into three of the four transition pathways; it does not report on whether girls have opted to return to their current 
situation with essential life skills for better quality of life, although it does report on changes in life skills overall. 

(Re)Enrol in primary school at 
standard 5

Enrol in vocational training

Transition into safe, fairly paid 
(self-)employment as part of a 

loan group

Return to current situation with 
essential life skills for better 

quality of life 

Transition 
pathways

Figure 1: TEAM Girl Malawi Transition Pathways 
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4. Marginalised girls are safe, supported, and protected 

5. Girls and their carers have the skills necessary to earn money 

Building on these outputs, TEAM Girl Malawi expected to observe 3 intermediate outcomes 

(IOs), including:2  

1. Improved attendance at CBEs, Girls’ Clubs, and vocational and business training 
programmes 

2. Improved quality of education at CBEs, primary schools, and Girls’ Clubs  

3. Improvement in community members' understanding and use of support mechanisms 
for marginalised girls  

All activities, outputs, and IOs were expected to lead to the 3 core outcomes of TEAM Girl 

Malawi: 

1. Learning: (i) marginalised girls are supported by the project to improve their literacy 
and numeracy outcomes, (ii) marginalised girls are supported with improved life skills 
outcomes, including sexual and reproductive health, self-esteem, and self-confidence 

2. Transition: highly marginalised girls transition into either (i) primary school, (ii) 
vocational training programmes or business training programmes/entrepreneurship or 
(iii) safe, fairly paid employment or self-employment, or (iv) have an improved quality 
of life, if they choose not to pursue vocational, business training, or primary school 
pathways  

3. Sustainability: (i) the Ministry of Education adopts and runs an inclusive model of 
complementary basic education that reaches the most marginalised and (ii) 
communities and government district stakeholders recognise, report, and respond to 
cases of child abuse 

Approach  

The endline evaluation of TEAM Girl Malawi employed a mixed-methods, longitudinal, quasi-
experimental design. The evaluation utilised data from learning assessments, a package of 
quantitative and qualitative instruments, and ongoing project monitoring tools. The tools, 
respondents, and data collection methods allowed data to be triangulated and linked across 
evaluation questions and indicators. Evaluation data was collected at 3 time points (Figure 2).3  

 

 
2 Between baseline and endline, the project reviewed the statement of its intermediate outcomes and adapted them slightly 
based upon knowledge gained through project implementation. Between baseline and endline, the logframe was also slightly 
revised.  
3 For the remainder of the report, unless noted otherwise, “baseline” will be used to refer to Cohort 3 baseline, which 
corresponds to the project midline.  
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Figure 2: Project Evaluation Points and Cohorts 

 

    Year 1 – Project Baseline             Year 3 – Project Midline            Year 5 – 

Project Endline 

         Cohort 1 baseline                     Cohort 1 endline; Cohort 3 baseline             

Cohort 3 endline 

This report summarises findings from quantitative and qualitative endline data collected in 11 

CBEs in July 2023 (Figure 3). 

 

Figure 3: Endline Sample Sizes 

 

Conclusions 

Summary endline conclusions and the appropriateness of project interventions are described 

below. 

● Endline data analyses showed that Cohort 3 girls improved overall in literacy, as 
measured by the Early Grade Reading Assessment (EGRA). The percentage of girls 
who improved their aggregate EGRA score from baseline to endline was 76.9% 
(Indicator 1.1). The mean aggregate for EGRA scores improved from 31.6 at baseline 
(out of 100) to 52.7 at endline. The endline aggregate score of Cohort 3 was 
significantly higher than Cohort 1’s aggregate endline EGRA score of 38.2.  

● Endline data analyses showed that Cohort 3 girls also improved overall in numeracy, 
as measured by the Early Grade Mathematics Assessment (EGMA). Overall, 76.9% 
of girls improved their aggregate numeracy score from baseline to endline. At baseline, 
the mean aggregate score was 32.3 (out of 100), while it significantly improved to 63.2 
at endline. 

● Two key factors appeared to correlate with increased learning outcomes—district and 
age. First, girls in Mchinji district had significantly higher learning outcomes than girls 
in the other two districts, which was possibly due to the strong relationship and active 
engagement of local leaders in Mchinji. Secondly, it was observed that higher age 
bands were correlated with significantly higher learning outcomes. 

● Overall, a majority of Cohort 3 girls indicated that they would pursue self-employment 
at endline (54.8%), which was a significant increase from baseline (33.3%). An almost 
equivalent decrease was seen in girls no longer stating they wanted to pursue skills or 
vocational training (from 49.2% to 23.2%)4.  

 
4 A possible explanation for the change from baseline is the removal of the vocational training option from the project. 

  Jul-19  
  Nov-21  

  Jul-23 

   
 Learning 
assessments 

 147 

 
Girls’ 
surveys 

 146 

 
Household 
surveys 

 140 

 
Focus 
group 
discussions 

    5 

 
Key 
informant 
interviews 

 21 
   11 

CBE 
surveys 
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● Ministry officials were familiar with and enthusiastic about the inclusive CBE model, 
and believed the ministry had influenced a similar policy. However, they all expressed 
concern about having the financial resources necessary to implement a similar policy. 

● The project seemed to have had a marked impact on facilitators’ capacity to practise 
gender-responsive pedagogy and inclusive and child-centred teaching methodologies 
(GRPICCT), with all CBE facilitators at endline applying at least some of these 
methodologies. 

● The Value for Money analysis showed that both girls and households placed a high 
level of value on their experience in the project. However, the sustainability of the 
project and projects of this nature was a concern of many. In addition, there 
appeared to be misaligned expectations on the level of support and resources that 
could be provided by the project to support the girls’ entrepreneurial ambitions, 
including eligibility for the loans provided by CUMO and the opportunity for vocational 
training.  

● The majority of Cohort 3 girls (74.1%) saw improved life skills scores in comparison to 
their baseline scores. Of those who were recontacted at endline, there was a significant 
boost in life skills score, increasing from an average index score of 1.8 to 2.3. 

● Collectively, the project shows impressive levels of growth especially when considered 
with their focus on the most marginalized as reflected in the level of diversity across 
participants and the proportion of girls who face high levels of barriers or have a 
functional difficulty.  

Recommendations       

● The investment and engagement of local community leaders in the Mchinji district were 
the strongest explanations for the significantly higher learning outcomes. Two 
recommendations result from this finding. First, regarding monitoring, future projects 
should consider quantitatively measuring community leaders' beliefs, practices, and 
behaviours to provide a more illustrative look at these indicators across districts. 
Second, future projects should consider programming to engender the levels of 
engagement from local community leaders that were seen in Mchinjii. 

● Future projects should consider the limitations of a longitudinal study with a sample 
size this small. Marginalised girls are always likely to have very high attrition rates like 
those seen in this study. If future projects are interested in exploring the numerous 
disaggregates that were highlighted in this project’s design, a much higher level of 
statistical power (and therefore a much larger sample) would be required to conduct a 
robust analysis.  

● Additionally, both quantitative and qualitative data suggest that there was a high level 
of interest in vocational training, which was no longer an available option given that 
the project would close before Cohort 3 would transition.5 The project should aim to 
clarify the difference in levels of support across cohorts and districts, as many 
respondents in KIIs and FGDs reported that they did not receive the level of support 
they had expected. Project staff are advised to address these comments from 
beneficiaries and ensure clear communication on the availability and eligibility of 
certain pathways. In addition, future models should consider consistent transition 
options across cohorts, particularly in areas in which the program is repeated.       

 
5 Entrepreneurial training was added as an adaptation to the project, knowing that vocational training would not be available for 

Cohort 3. Although this option was not made available to girls under 16 years of age, the question of transition pathways was 
asked of all respondents.  
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● The conceptualisation (definition) and operationalisation (measurement) of the 
sustainability indicators should be reconsidered in future projects. Given the limited 
engagement with the ministry in terms of measurement, it was difficult to obtain a 
sufficient picture to address the current definition of sustainability. It was also difficult 
to draw any broad conclusions from the limited amount of data collected from these 
stakeholders with regard to the endline indicator.   
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2. Background to Project 

The Transformational Empowerment for Adolescent Marginalised Girls in Malawi (TEAM Girl 

Malawi) project was a 5-year Foreign, Commonwealth & Development Office (FCDO)-funded 

Girls’ Education Challenge (GEC) initiative through the Leave No Girl Behind (LNGB) funding 

window. Link Education International (Link) implemented TEAM Girl Malawi in collaboration 

with consortium partners Theatre for a Change (TfaC), CGA Technologies, Supreme and 

CUMO Microfinance. School-to-School International (STS) served as the external evaluator 

for TEAM Girl Malawi.  

 

2.1 Project Context, Target Beneficiary Groups and Theory of Change  

Context for Programme Design  

Politically, Malawi is stable. However, low GDP 

growth per capita, less productivity in the agriculture 

sector, and recurrent extreme weather events leave 

70.0% of people living under the international poverty 

line and 51.0% of people experiencing caloric 

deficiency.6 The country ranked 169 out of 191 

countries on the Human Development Index 

2021/2022.7  

The Malawian Minister of Education reported in a 

2019 education sector analysis that resources were 

limited,8 and at the programme’s onset the 2015–

2016 Education Sector Performance Review, 

indicated the country would not reach its education 

targets.  

Nearly 9.0% of the adult population is HIV positive, 

and prevalence has been found to double for those 

with no education compared to those with more than 

a secondary education.9 This HIV epidemic, 

combined with complications in pregnancy and childbirth, is the leading cause of death for 

girls aged 15-19.10       

Traditional socio-cultural expectations place significant barriers on the ability of girls living in 

poverty to succeed educationally and economically. According to UNICEF, although a 2017 

amendment to the constitution raised the age of marriage to 18, around 46.0% of girls marry11 

and about one-third give birth before the age of 18.12 These rates increased during the Covid-

19 pandemic while schools remained closed.  

 
6 https://databankfiles.worldbank.org/public/ddpext_download/poverty/987B9C90-CB9F-4D93-AE8C-

750588BF00QA/current/Global_POVEQ_MWI.pdf  
7 hdr2021-22pdf_1.pdf (undp.org)  
8 https://www.unicef.org/malawi/media/4581/file/Malawi%20Education%20Sector%20Analysis.pdf  
9 241122_Mphia_Foreword.pdf (columbia.edu)  
10 https://malawi.unfpa.org/en/topics/adolescent-pregnancy-2  
11 The situation of children and women in Malawi | UNICEF Malawi  
12 https://www.unicef.org/malawi/stories/better-late-never  

  

Figure 4: Map of TEAM Girl Malawi 
Intervention 

https://databankfiles.worldbank.org/public/ddpext_download/poverty/987B9C90-CB9F-4D93-AE8C-750588BF00QA/current/Global_POVEQ_MWI.pdf
https://databankfiles.worldbank.org/public/ddpext_download/poverty/987B9C90-CB9F-4D93-AE8C-750588BF00QA/current/Global_POVEQ_MWI.pdf
https://hdr.undp.org/system/files/documents/global-report-document/hdr2021-22pdf_1.pdf
https://www.unicef.org/malawi/media/4581/file/Malawi%20Education%20Sector%20Analysis.pdf
https://phia.icap.columbia.edu/wp-content/uploads/2022/12/241122_Mphia_Foreword.pdf
https://malawi.unfpa.org/en/topics/adolescent-pregnancy-2
https://www.unicef.org/malawi/situation-children-and-women-malawi#:~:text=Over%2070%20per%20cent%20of%20the%20population%20live,highest%20in%20the%20world%2C%20at%2013%20per%20cent.
https://www.unicef.org/malawi/stories/better-late-never
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Early marriage, gender-based violence, and teenage pregnancy also affect girls’ chances at 

succeeding in school. UNICEF also reports that girls who are married before the age of 18 are 

more likely to experience domestic violence and drop out of school.13 Additionally, 65.0% of 

girls experience child abuse,14 and other sources report between 20% and 42% of girls 

experiencing physical, sexual, or emotional violence. While the primary school attendance 

rate is 87.0%, it drops to 35.0% in secondary school.15 In 2015, pregnancy was the cause of 

44.0% of female student dropouts.16 Although the five-year National Child Protection Strategy 

(NCPS) adopted by the Government of Malawi in 2012 has had a positive impact, continued 

efforts need to focus on scalability and sustainability.17 

In the Central Western Region of Malawi, as pictured in Figure 3, where TEAM Girl Malawi 

operates, there are above average rates of student dropout and orphans with single parents.18 

This region also has the highest proportion of children with disabilities. Resources are also 

strained. The ratio of children to textbooks is 3:1, and this region is one of the two with the 

greatest need for toilets, with the pupil to toilet ratio at 22 for girls (recommended at 10) and 

23 boys (recommended at 15).  

The TEAM Girl Malawi project responds to the reality of this context. A gender and social 

inclusion analysis informed TEAM Girl Malawi’s project design and theory of change (ToC). It 

also identified multiple intersecting barriers that prevent highly marginalised girls from 

accessing quality education. The project included considerations of social, economic, and 

educational marginalisation in its programming. 

Social Marginalisation 

● Early and forced marriage for girls is culturally accepted and provides income for poor 
families. It is rare for married girls to remain in school.19  

● Deeply ingrained attitudes denigrate girls’ education as low value with little positive 
return. There remains a prioritisation of boys’ education, heightened by the fact that 
girls are expected to take on more household responsibilities and join their husband’s 
family.20 

● Teenage pregnancy is common among both married and unmarried girls. While the 
Readmission Policy is implemented in the target districts, girls report childcare 
challenges, poverty, stigma, and feeling ‘too old’ for school as reasons for dropping 
out. School records show that young fathers are less likely to drop out. 

● Gender-based violence and child abuse are normalised and common in school and 
community environments. CP systems are weak, and 65.0% of girls experience child 
abuse.21 Other sources report between 20.0% and 42.0% of girls experience physical, 
sexual, or emotional violence. Comparatively, boys are more likely to experience 
physical violence, and girls are more likely to experience sexual violence.22  

● Malawi is a conservative country, and adolescents who experience stigma from 
disability, HIV status, mental health, albinism, or sexual exploitation are particularly 

 
13 Fighting early marriages with education | UNICEF Malawi  
14 The situation of children and women in Malawi | UNICEF Malawi  
15 The situation of children and women in Malawi | UNICEF Malawi  
16 http://csecmalawi.org/resources/EMIS-2015-REPORT-FINAL.pdf  
17 Evaluation_Malawi_CP_Leaflet_A5_18092019.indd (unicef.org)  
18 http://csecmalawi.org/resources/EMIS-2015-REPORT-FINAL.pdf  
19 https://www.unicef.org/malawi/reports/child-protection-factsheets  
20 https://mptf.undp.org/sites/default/files/documents/20000/17032  
21 The situation of children and women in Malawi | UNICEF Malawi  
22 Malawi-fact-sheet-School-Related-Gender-Based-Violence-2020-eng.pdf (ungei.org)  

https://www.unicef.org/malawi/stories/fighting-early-marriages-education-0
https://www.unicef.org/malawi/situation-children-and-women-malawi#:~:text=Over%2070%20per%20cent%20of%20the%20population%20live,highest%20in%20the%20world%2C%20at%2013%20per%20cent.
https://www.unicef.org/malawi/situation-children-and-women-malawi#:~:text=Over%2070%20per%20cent%20of%20the%20population%20live,highest%20in%20the%20world%2C%20at%2013%20per%20cent.
http://csecmalawi.org/resources/EMIS-2015-REPORT-FINAL.pdf
https://www.unicef.org/malawi/media/1696/file/Evaluation%20of%20the%20National%20Child%20Protection%20Strategy.pdf#:~:text=The%20Government%20of%20Malawi%20with%20the%20support%20of,while%20mitigating%20the%20impact%20of%20HIV%20on%20them%E2%80%9D.
http://csecmalawi.org/resources/EMIS-2015-REPORT-FINAL.pdf
https://www.unicef.org/malawi/reports/child-protection-factsheets
https://mptf.undp.org/sites/default/files/documents/20000/17032
https://www.unicef.org/malawi/situation-children-and-women-malawi#:~:text=Over%2070%20per%20cent%20of%20the%20population%20live,highest%20in%20the%20world%2C%20at%2013%20per%20cent.
https://www.ungei.org/sites/default/files/2021-03/Malawi-fact-sheet-School-Related-Gender-Based-Violence-2020-eng.pdf
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marginalised. This is compounded by poor access to health services and few schools 
providing an inclusive, safe environment. Girls remain at high risk of HIV—3.7% of 
young women aged 15–17 live with HIV compared to 0.4% of boys.23  

Economic Marginalisation 

● While primary school is free, families who suffer poverty have difficulty affording 
essential additional costs—books, uniforms, and exam fees. They may also rely on 
income from child labour. This is particularly true for child-headed households and 
among orphans. In 2018, four million children were classified as poor, and one in four 
children was involved in child labour.24  

● Adolescent girls are at risk of sexual exploitation for income generation and internal 
and external trafficking. It is challenging for a sexually exploited girl to return to school, 
particularly if contributing to the household income.  

● In Lilongwe, there are additional challenges of dense urban living. The majority of the 
population lives in urban areas and informal settlements. The UN reported that the 
average population density in Lilongwe is 1,479 per square kilometre.25 

Educational Marginalisation 

● Primary schools are under-resourced, and teachers are unable to provide marginalised 
children with individual attention and support. Gender norms mean that girls participate 
less than boys, which impacts their self-confidence as well as their ability to progress. 
In addition to this, girls’ learning is restricted by pedagogy that is not gender 
responsive. Primary schools are rarely equipped with separate sanitation facilities for 
girls and do not meet their needs during menstruation. 

● Adolescent girls are reluctant to re-join classes with younger children or where the 
pedagogy is inappropriate for their age. 

● Despite a government policy to make available alternative forms of education for 
marginalised, vulnerable, or over-age children, Malawi’s provision of complementary 
basic education centres (CBE) could benefit from additional support to achieve 
systematic implementation. 

● Most primary school teachers (59.0%) are male (EMIS 2015). Girls lack role models in 
the education sector, which becomes particularly challenging as they negotiate puberty 
and socio-cultural expectations. 

● Low parental literacy levels, particularly among women, and few educational resources 
prevent children from accessing educational support at home. 

Direct beneficiaries of the TEAM Girl Malawi project are defined as ‘individuals who are the 

intended, targeted beneficiaries of the interventions’. Beneficiary selection for direct 

beneficiaries used eligibility criteria that learners had to meet: (i) be out of school, (ii) be 10–

19 years old and (iii) have no functional literacy or numeracy skills. TEAM Girl Malawi 

specifically designed interventions to meet the needs of direct beneficiaries, support their 

vulnerabilities, tackle the barriers they face in obtaining basic levels of literacy and numeracy, 

and equip them to access sexual and reproductive health and rights (SRHR), choice, and 

safety. At the conclusion of the CBE programme, direct beneficiaries were encouraged to 

 
23 Ministry of Health, 2014 
24 https://www.unicef.org/malawi/reports/child-protection-factsheets  
25 Malawi - The World Factbook (cia.gov); Malawi Lilongwe Urban Profile.pdf (unhabitat.org) 

https://www.unicef.org/malawi/reports/child-protection-factsheets
https://www.cia.gov/the-world-factbook/countries/malawi/
https://unhabitat.org/sites/default/files/download-manager-files/Malawi%20Lilongwe%20Urban%20Profile.pdf
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transition to primary school, vocational training, or business training, based on their age (Table 

1). 

 

Table 1: Proposed Intervention Pathways after Successful CBE Completion 

Intervention 

pathway 

Which girls are 

recommended 

to follow this 

pathway? 

What literacy 

and 

numeracy 

levels are 

the girls 

starting at?  

What does 

success 

look like for 

learning?  

What does 

success look 

like for 

transition?  

Enrol back into 

primary school 

(standard 5) 

(Transition group A) 

Girls aged  

10–15 at end of 2 

years of CBE 

Standard 0 – 

1 for literacy 

and 

numeracy 

Girls achieve 

standard 4 

equivalent for 

literacy and 

numeracy  

Girls enrol 

back into 

school 

(standard 5)      

Embark on 

supported 

vocational training 

course (Transition 

group B) 

  

Girls aged  

16–21 at end of 2 

years of CBE 

Girls obtain 

skills to enter 

safe 

employment26 

Enter 

entrepreneurship 

training  

(Transition group 

C)27  

Girls aged  

18–19+ at end of 

2 years of CBE 

Girls obtain 

entrepreneuria

l skills to make 

an income, 

join VSL 

group, and 

practice skills 

to earn an 

income 

Indirect beneficiaries of the TEAM Girl Malawi project are defined as those ‘individuals who 

are 333 targets but likely to benefit from the intervention’. Indirect beneficiaries of TEAM Girl 

Malawi include boys, CBE facilitators, and others (Table 2).  

 

Table 2: Indirect Beneficiary Groups 

Group Interventions received 

Boys28  CBE curriculum, Nzotheka Clubs, safeguarding and 

transition  

 
26 Measure for “obtain skills” was determined jointly with programme implementers. 
27 Group C included girls who do entrepreneurship training, plus those who also joined a VSL group, plus those who received a 

microloan. Girls could do entrepreneurship training at age 16 but were only eligible for financial services once they were 18. 
28 Boys were not considered direct beneficiaries because the primary target of the TEAM Girl Malawi programme was girls. 
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Group Interventions received 

CBE facilitators, AoCs Extensive training and job experience 

Wider community members Community sensitisation through listening clubs and 

trainings on numerous issues, such as child 

protection, inclusive education, stigmatisation and 

safeguarding 

Family members of direct 

beneficiaries 

Household economic benefit of vocational training, 

business training and loans 

District officials, including PEAs 

and teachers 

Inclusion training in schools and capacity building 

 

Throughout the lifetime of the project, TEAM Girl Malawi has adapted to various environmental 

events. Periods of famine added pressure on learners to leave their CBE in order to engage 

in paid work. During the Covid-19 pandemic, Cohort 1 experienced a 6-month and subsequent 

4-week school closure. The resulting extension of the school year to December, 2021 led to 

increased administrative costs. Cascading effects included the MoE shortening the 

subsequent school year, given that  it began in January, 2022 rather than September, 2021. 

Cohort 2 therefore experienced a shortened academic year running from January, 2022 

through September, 2022, as opposed to the usual schedule of September through July. 

Cohort 3 was also impacted by an environmental crisis—a 3-week closure due to a Cholera 

outbreak. TEAM Girl Malawi adapted to these circumstances through informal home learning, 

community facilitated learning, new learning materials, and the procurement of personal 

protective equipment and hygiene materials. 

 

3. Endline Evaluation Approach and Methodology  

The following section presents information on the endline evaluation approach, including 

details on the overall evaluation purpose and questions, quantitative and qualitative 

methodologies, data collection tools, enumerator training, and operational endline data 

collection. External evaluators conducted the TEAM Girl Malawi endline evaluation—School-

to-School International (STS) and a local data collection firm, the Centre for Educational 

Research and Training (CERT) at the University of Malawi. 

3.1 Evaluation Purposes and Evaluation Questions  

The overall purpose of the endline evaluation of TEAM Girl Malawi was to answer the project’s 

evaluation questions and build on baseline findings to measure primary and intermediate 

outcomes (IOs).  In other words, the endline evaluation was designed to provide relevant, 

meaningful, and credible findings about the design of the project and its ability to meet its 

proposed outcomes in relation to the primary outcomes and IOs stated in the ToC.  

TEAM Girl Malawi’s primary and sub-evaluation questions and data sources are detailed in 

Table 3. Four project-level evaluation questions guide all LNGB projects; the project-specific 

sub-evaluation questions further specify these. The sub-evaluation questions align with TEAM 

Girl Malawi’s ToC and measure the implementation assumptions the project was designed on. 

Results for the sub-evaluation questions have been aggregated across the sample to answer 

the primary evaluation question. 
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Table 3: Evaluation Questions and Summary of Quantitative and Qualitative Data or 
Analysis 

Evaluation Question Relevant DAC 

Criteria29 

Relevant 

Outcomes 

Relevant 

Intermediate 

Outcomes 

1. What impact did the GEC 

funding have on 

marginalised girls’ learning 

and their transition into 

primary school, vocational 

training, safe and fairly paid 

employment or other 

pathway of their choice? 

a. What is the impact of 

the TEAM Girl Malawi 

intervention on girls’ 

learning outcomes? 

b. What is the impact of 

the TEAM Girl Malawi 

intervention on girls’ 

reported transition into 

primary school, 

vocational training, 

safe and fairly paid 

employment or another 

pathway? 

Impact 

Effectiveness 

Relevance 

 

O1. Number of 

highly 

marginalised 

girls supported 

by GEC with 

improved 

learning 

outcomes. 

 

O2. Number of 

marginalised 

girls who have 

transitioned 

through key 

stages of 

education, 

training or 

employment 

(with sub-

indicator for 

boys where 

reported) 

IO 2. Improvement in 

quality of education 

at CBE, Primary 

Schools and Girls’ 

Clubs 

 
29 DAC Criteria is taken from OECD DAC (Development Assistance Committee). For more information, please visit 

https://www.oecd.org/dac/evaluation/daccriteriaforevaluatingdevelopmentassistance.htm 
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Evaluation Question Relevant DAC 

Criteria29 

Relevant 

Outcomes 

Relevant 

Intermediate 

Outcomes 

2. What are the factors that 

contribute to or detract from 

marginalised girls’ transition 

into education, training or 

employment? 

a. How does the quality of 

education influence 

girls’ transition? 

b. How do gender 

perceptions and norms 

influence girls’ 

transition? 

c. How does community 

support for girls’ 

education influence 

girls’ transition? 

Coherence 

Impact 

O2. Number of 

marginalised 

girls who have 

transitioned 

through key 

stages of 

education, 

training or 

employment 

(with sub-

indicator for 

boys where 

reported) 

IO1. Attendance 

IO2. Improvement in 

quality of education 

at CBE Centres, 

Primary Schools and 

Girls' Clubs 

 

3. How sustainable were the 

activities funded by the 

GEC?  

a. To what extent are 

TEAM Girl Malawi 

activities embedded in 

CBE and MoEST and 

MoGCDSW processes, 

structure and staff 

capacities? 

b. To what extent do 

communities 

demonstrate ownership 

over improving 

education for girls in 

TEAM Girl Malawi 

target areas? 

Sustainability 

Effectiveness  

Efficiency 

O3. 

Sustainability 

 

4. How successfully did LNGB 

projects reduce barriers to 

participation in education 

(e.g., traditional, 

vocational), employment or 

other pathway of choice for 

marginalised girls? 

a. How have TEAM Girl 

Malawi interventions 

Impact 

Effectiveness 

Relevance 

 

O1. Number of 

highly 

marginalised 

girls supported 

by GEC with 

improved 

learning  

outcomes. 

 

IO1. Attendance 

IO3. Improvement in 

community 

members’ 

understanding and 

use of support 

mechanisms for 

marginalised girls 
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Evaluation Question Relevant DAC 

Criteria29 

Relevant 

Outcomes 

Relevant 

Intermediate 

Outcomes 

affected girls’ 

attendance? 

b. How have TEAM Girl 

Malawi interventions 

affected the quality of 

education at the 

institutions where they 

take place (if located in 

an institution)?  

c. How have TEAM Girl 

Malawi interventions 

affected community 

support and attitudes? 

O2. Number of 

marginalised 

girls who have 

transitioned 

through key 

stages of 

education, 

training or 

employment 

(with sub-

indicator for 

boys where 

reported) 

 

O3. 

Communities, 

and government 

district 

stakeholders 

recognise and 

report and 

respond to 

cases of child 

abuse 

 

3.2 Overall Evaluation Design 

The evaluation of the TEAM Girl Malawi project employed a mixed-methods, longitudinal, 

quasi-experimental design. The evaluation utilised data from learning assessments and a 

package of quantitative and qualitative instruments used with different respondents to inform 

findings. The variety of tools, respondents, and data collection methods allowed data to be 

triangulated and linked across evaluation questions and indicators.  

TEAM Girl Malawi rolled out activities in a cohort design.30 Given this implementation structure, 

the evaluation capitalised upon the cohort structures to measure and compare findings against 

the results of Cohorts 1 and 3.31 The cohort design also helped avoid and any potential ethical 

and logistical concerns in identifying a separate control group of girls for the evaluation. 

Evaluation data was collected from the cohorts at three separate time points: 

● Year 1 (July 2019) – Project Baseline: Cohort 1 baseline 

 
30 In this cohort structure, TEAM Girl Malawi first provided services to one cohort of girls in the first year of the programme; then 

expanded to a second cohort of girls in the second year; a third cohort in the third year; and others. This structure allowed for 

iterative adaptation and improvement in programme implementation. 
31 As detailed in the MEL framework, TEAM Girl Malawi determined that a comparison group was not appropriate in the 

project’s context. No services would be offered to comparison group girls, which raised ethical concerns given levels of 

marginalisation. This could cause high levels of resistance from the community, MoEST and MOGCDSW. Further, these girls 

would be prohibitively difficult to track across evaluation points.  
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● Year 3 (November 2021) – Project Midline: Cohort 1 endline, Cohort 3 baseline32 

● Year 5 (July 2023) – Project Endline: Cohort 3 endline  

A joint sampling approach was used for the TEAM Girl Malawi evaluation using two cohorts of 

programme participants. Specifically, STS and the project collected learning and transition 

data for girls randomly sampled from Cohorts 1 and 3. The team also collected IO data from 

respondents—parents, caregivers, CBE facilitators, teachers, head teachers, and community 

leaders—in the CBEs and communities where sampled girls live.  

The endline evaluation design adhered to the project’s logframe and monitoring, evaluation, 

and learning (MEL) framework. To examine the ToC’s assumptions between IOs and 

outcomes, STS linked all data to girls’ unique identifiers, analysing the relationships between 

scores on IO indicators and outcomes. Additionally, the evaluation design was ‘gender equality 

and social inclusion transformative’, meaning that the evaluation design considered gender, 

disability, other social differences, and inequalities. These characteristics were explicitly 

accommodated in the selection of project beneficiaries, design of evaluation tools and 

protocols for administration, sampling of respondents, selection and training of enumerators, 

and reporting of evaluation results. Although the project was inclusive of adolescent 

marginalised boys as indirect beneficiaries, endline data was only collected from girls per the 

TEAM Girl Malawi MEL framework and STS’ endline research design report. 

 

3.3 Evaluation Ethics  

STS adhered to TEAM Girl Malawi ethics and child protection (CP) and safeguarding policies 

throughout the endline process. This included providing all CERT staff and enumerators with 

relevant policies and engaging TEAM Girl Malawi to present on the policies during enumerator 

training. Enumerators were provided with TEAM Girl Malawi persons of contact for each 

district to ensure that any ethical issues could be mitigated or reported.  

 

3.4 Quantitative Evaluation Methodology 

Quantitative Evaluation Tools  

Three endline evaluation surveys and two learning assessments were developed and used 

for the evaluation's quantitative component, which are summarised in Table 4. 

 

Table 4: Quantitative Endline Evaluation Tools 

Tool name Measuring relevant 

indicator(s)  

Developed by?  

Girls’ survey  O 1.3 

O 2.1, 2.2, 2.3, 2.4 

O 3 

IO 3.2c 

IO 1.1 

STS, Link, TfaC  

 
32 For the remainder of the report, unless noted otherwise, “baseline” will be used to refer to Cohort 3 baseline, which 
corresponds to the project midline. 
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Tool name Measuring relevant 

indicator(s)  

Developed by?  

IO 3.1, 3.2, 3.3, 3.4  

Household survey O 1.3 

IO 1.1 

IO 3.1, 3.2, 3.3 

STS, Link, TfaC 

CBE facilitator 

survey 

IO 1.1 

IO 2.2, 2.3 

STS, Link, TfaC 

EGRA O 1.1  STS (adapted from existing 

tools)33, 34 

EGMA O 1.2 STS (adapted from existing 

tools)35 

Before enumerator training and data collection, STS and TEAM Girl Malawi collaboratively 

adapted the existing girls’ survey, household survey, and CBE facilitator survey tools that had 

been used at project baseline and midline for Cohort 1 in 2019 and 2021. The surveys 

remained relatively stable across evaluation points, with minor revisions or additions. STS also 

adapted the Early Grade Reading Assessment (EGRA) and Early Grade Maths Assessment 

(EGMA) from previously existing tools, and these two learning assessments were unchanged 

from Cohort 3 baseline to endline. The EGRA and EGMA are discussed in more detail in the 

section below titled ‘Learning Assessments.’ STS also shared drafts of all qualitative tools with 

Link, who provided feedback for revision based on the project’s indicators and specific 

implementation priorities.  

Learning Assessments  

At baseline, STS adapted learning assessments from existing EGRAs and EGMAs previously 

administered in Malawi under the United States for International Development (USAID) Malawi 

Teacher Professional Development Support Programme, in collaboration with the MoEST.36 

Both the EGRA and EGMA were administered in Chichewa, with the EGRA testing reading 

skills in Chichewa. Chichewa was selected as the assessment language because it is the 

national language of Malawi and the primary language of instruction through Standard four. 

Details of EGRA and EGMA subtasks are included in Table 5. Most subtasks included 

autostops—or early stop rules—that allowed enumerators to automatically stop one subtask 

and move on to the next if learners did not correctly answer a predetermined set of items. 

Autostops were established to allow respondents to move efficiently through the assessment 

and not spend a lengthy period trying to demonstrate skills they did not have. Autostops also 

allowed for respondents with low learning levels to be exempt from attempting all items on 

each subtask.  

 
33 Creative Associates International, RTI International and Seward Inc. Malawi National Early Grade Reading Assessment 

Survey: Final Assessment – November 2012. Washington, DC: USAID, 2012. 
34 USAID/Malawi and MoEST. USAID Funded Malawi Teacher Professional Development Support (MTPDS) Activity 2010 Early 

Grade Reading Assessment (EGMA): National Baseline Report 2010. Washington, DC: USAID, 2010. 
35 USAID/Malawi and MoEST. USAID Funded Malawi Teacher Professional Development Support (MTPDS) Activity 2010 Early 

Grade Mathematics Assessment (EGMA): National Baseline Report 2010. Washington, DC: USAID, 2010.  
36 The Malawi Teacher Professional Development Support activity was implemented by Creative Associates International, RTI 

International and Seward Inc. from 2010 to 2013. 
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Table 5: Learning Assessments 

Tool 

name 

Subtask  Purpose  Administration Scoring 

EGRA – 

local 

language 

Initial sound 

identification 

Phonemic 

awareness 

Untimed; 

autostop after 

first 5 items 

Correct initial 

sounds out of 10 

Letter name 

identification 

Alphabet 

knowledge 

Timed – 2 

minutes; 

autostop after 

first 10 items 

Correct letter 

names per 

minute; 100 

items total 

Syllable 

identification 

Alphabet 

knowledge and 

decoding 

Timed – 2 

minutes; 

autostop after 

first 10 items 

Correct syllable 

sounds per 

minute; 100 

items total 

Familiar word 

reading 

Sight-word 

recognition and 

decoding  

Timed – 2 

minutes; 

autostop after 

first 5 items 

Correct familiar 

words per 

minute; 50 items 

total 

Oral reading 

fluency 

Decoding and 

reading fluency 

Timed – 2 

minutes; 

autostop after 

first 6 items 

Correct words 

per minute; 54 

items total 

Reading 

comprehensio

n 

Reading 

comprehension 

Untimed; number 

of questions 

asked 

corresponds to 

how many words 

read in oral 

reading fluency 

passage 

Correct out of 5 

Listening 

comprehensio

n 

Oral language 

comprehension 

and vocabulary 

Untimed; all 

questions asked 

of all 

respondents 

Correct out of 5 

EGMA Number 

recognition 

Numerals and 

numericities 

identification 

Timed – 2 

minutes; no 

autostop 

Correct per 

minute; 20 items 

total 

Quantity 

discrimination 

Numerical 

magnitudes 

comparisons 

Untimed; 

autostop after 4 

consecutive 

incorrect items 

Correct out of 10 



 

TEAM Girl Malawi Endline Evaluation Report  24 

 

Tool 

name 

Subtask  Purpose  Administration Scoring 

Missing 

numbers 

Number patterns 

identification 

Untimed; 

autostop after 4 

consecutive 

incorrect items 

Correct out of 10 

Addition  

(level 1) 

Arithmetic skills Timed – 2 

minutes; no 

autostop37 

Correct per 

minute; 20 items 

total 

Addition  

(level 2) 

Arithmetic skills Untimed; no 

autostop; only 

administered if 

respondent 

correctly 

answered at least 

one item correct 

on addition level 

1 subtask 

Correct out of 5 

Subtraction 

(level 1) 

Arithmetic skills Timed – 2 

minutes; no 

autostop 

Correct per 

minute; 20 items 

total 

Subtraction 

(level 2) 

Arithmetic skills Untimed; no 

autostop; only 

administered if 

respondent 

correctly 

answered at least 

one item correct 

on subtraction 

level 1 subtask 

Correct out of 5 

Word 

problems 

Conceptual and 

real-word 

mathematics 

understanding 

Untimed; 

autostop after 4 

consecutive 

incorrect items 

Correct out of 6 

Enumerators  

STS and CERT worked collaboratively to recruit, hire, and train enumerators for the 

operational endline data collection activities. STS provided CERT with key qualifications to 

support its recruitment and selection process, indicating a preference for enumerators who 

had also collected data for the baseline evaluation. CERT then recruited 23 local female 

enumerators who met the required qualifications, including 21 who were trained in the 

quantitative component and two who were trained in the qualitative component. The group 

 
37 Learners who did not correctly answer any items on the addition level 1 or subtraction level 1 subtasks were not asked items 

from the corresponding level 2 subtask. 
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also included four principal researchers who facilitated the training and provided support 

during data collection.  

Before training commenced, all selected enumerators signed contracts with CERT that 

stipulated their expected roles, including their expected ethical and professional conduct 

during training and data collection.  

STS remotely facilitated a training of trainers (ToT) for the CERT principal researchers from 

20–23 June 2023. The endline quantitative and qualitative enumerator training, co-facilitated 

by STS and CERT, and with support from Link, took place from 26–30 June 2023 in Lilongwe, 

with STS participating remotely. During the training, enumerators working on the quantitative 

tools were split into two groups—those responsible for administering surveys and those 

responsible for administering the learning assessments. Link based group assignments on the 

enumerators’ previous experience and expertise. Sessions were delivered in plenary and 

group formats and included the following topics: 

● Endline study purpose and research ethics 

● Introduction to TEAM Girl Malawi project 

● Safeguarding  

● EGRA/EGMA  

● Surveys 

● Using tablets for data collection 

● CBE mobilisation and team roles and responsibilities 

● Accommodations for girls with disabilities 

● Data collection logistics 

● Supervisor roles and responsibilities 

Learning assessment enumerators took part in two assessor accuracy quizzes during the 

training. The quizzes measured enumerators’ ability to score consistently and accurately with 

a ‘gold standard’ script of responses. All enumerators scored over 90.0% on both quizzes, 

indicating high assessor accuracy. The training schedule also included one day of in-field 

practice, during which enumerators visited a TEAM Girl Malawi CBE community that was not 

part of the endline sample.  

Data Collection  

Data collection took place 3–10 July 2023. Enumerator teams completed and submitted daily 

CBE tracking forms so that data collection issues and progress could be managed and 

tracked. This information was shared with STS, which conducted daily data monitoring and 

quality assurance. The CBE tracking form, coupled with the electronic data submissions, 

enabled easier reference and summary counts to be calculated regarding the number and 

type of data collected. The tracking forms were cross-referenced against the number and type 

of cases in the uploaded data. Enumerators also conducted daily interrater-reliability 

assessments, which were then scored by STS to evaluate assessor drift during operational 

data collection. 
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Using the daily tracking forms, STS maintained detailed documentation of all issues 

encountered in a master tracker which was used as part of the data cleaning process. STS 

implemented three main criteria to guide data quality assessment—data needs to be 

complete, accurate, and internally consistent. Disposition codes were applied to categorise 

the various issues or problems that emerged during data collection as well as in the datasets. 

These disposition codes were used to determine cleaning rules, which were incorporated into 

the database using syntax to clean the data accordingly. Disposition codes were also used to 

flag any learning centre-level issues, such as sampling issues or if security problems were 

encountered. These coding and flagging procedures helped ensure that the various and 

nuanced contexts of data collection at the learning centre-level were sufficiently catalogued 

and considered during the data cleaning, analysis, and reporting process. 

Quantitative Data Analysis  

FCDO reporting templates guided STS’s data analysis plan. Quantitative data was coded and 

analysed in Stata. STS used multi-stage data cleaning plans to ensure all data values were 

within the allowable range. STS also followed the standard best practices for cleaning and 

finalising data as outlined in EGRA and EGMA Toolkit guidance and LNGB guidance. These 

practices also included developing and providing a master codebook and merging or 

appending data files where possible for easier use and manipulation.  

Data from different surveys were linked using unique learner IDs or a learning-centre ID 

assigned by TEAM Girl Malawi. STS produced a cleaned and merged dataset to analyse the 

different responses. All items or questions were analysed individually; means, standard 

deviations, and frequencies were produced for each variable. For the EGMA and EGRA, data 

was synthesised at the subtask level and the test level. In addition, a series of composites 

was created using variables in the household surveys to synthesise the data and increase the 

power of the analysis. 

Quantitative Sample Selection  

Endline tools were administered to respondents across the sampled CBE communities in 

Dedza, Lilongwe, and Mchinji. STS administered three quantitative surveys:  

1. A girls’ survey was administered to all the adolescent girls in the TEAM Girl Malawi 
project Cohort 3 who comprised the EGRA and EGMA sample.   

2. A household survey was administered to one parent or caregiver of each of the girls 
who comprised the EGRA and EGMA sample. The household survey was also 
administered to a sample of community members who participated in TfaC-led 
activities. 

3. A CBE facilitator survey was administered to the facilitator of each Cohort 3 CBE in 
the sample.38 

TEAM Girl Malawi used a two-stage stratified random sampling procedure to sample CBEs 

and girls within CBEs. Given the longitudinal nature of the study, the same 11 CBEs were 

selected at endline, and the project recontacted as many of the girls sampled from Cohort 3 

as possible. Any girls who were no longer enrolled in the CBE or were unable to be located at 

 
38 CBE facilitators were those working in CBEs on informal primary education curriculum. This did not include Agents of 

Change, facilitators working separately with Girls’ Clubs through TfaC. 
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endline were not replaced, in keeping with the attrition assumptions described in this 

evaluation’s pre-baseline inception report.  

Quantitative Sample Sizes  

The sample size was chosen to generalise the results at project level. The representativeness 

of the baseline sample was assessed by comparing the characteristics of the surveyed girls 

with data provided by the project for each cohort. Annex 2 and Annex 3 provide details on the 

endline sample and population breakdown by district. The original Cohort 3 baseline sample 

for Dedza represented two-fifths of the TEAM Girl Malawi beneficiaries and just over one-third 

of sampled beneficiaries (sample: 34.0%, population: 39.9%). Mchinji similarly represented 

two-fifths of programme beneficiaries and one-third of the sample (sample: 34.0%, population: 

40.1%). Finally, Lilongwe made up one-fifth of all programme beneficiaries and just over one 

quarter of the sample (sample: 27.3%, population:19.9%).39 

The endline sample for Cohort 3 was similar, as shown in Figure 5, with girls from Dedza 

representing two-fifths of the sample (sample: 41.2%), girls from Mchinji similarly representing 

two-fifths of the sample (sample: 41.8%), and girls from Lilongwe representing about 17.0% 

of the sample (sample: 16.8%). 

Figure 5: Percentage of Sample by District 

,  

It is not possible to fully assess the representativeness of the sample on disability prevalence 

because we do not know the distribution of disability relevance across the entire population or 

marginalized girls in Malawi. Two sources were used to collect disability data. Source 1, 

beneficiary enrolment disability information, was internally collected using the Washington 

Group Short Set of Disability Questions. At baseline, Source 2 was collected using the 

Washington Group/UNICEF Module on Child Functioning.      The proportion of Cohort 3 girls 

at baseline with at least one difficulty was 40.3% (Source 2), and enrolment data (Source 1) 

also indicated that 40.3% of Cohort 3 girls had at least one functional difficulty. At endline, 

50.3% of girls reported at least one domain of functional difficulty when using the Washington 

Group Short Set of Disability Questions. Given that the question sets and methodologies differ 

 
39 At baseline, Lilongwe was slightly oversampled in Cohort 3 as a function of first selecting sufficient CBEs in the first stage of 
sampling stratification. Given the drop in the proportion of girls enrolled in the programme between baseline and endline for 
Cohort 1, this oversampling was intended to reduce the effects of attrition between baseline and baseline for Cohort 3 on the 
representativeness of girls in Lilongwe. 

34.00% 34.00%

27.30%
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Dedza Lilongwe Mchinji
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between the two sources, analysts could not compare the sample proportions to the baseline 

populations. Results on the Child Functioning questions were used for all endline reporting. 

Differences in the anticipated and actual endline sample sizes, as well as remarks on 

differences, are detailed in Table 6. An additional breakdown of the sample, including by 

evaluation, by cohort and district, by age and by disability, is available in Annex 2 and Annex 

3.  

 

Table 6: Quantitative Endline Sample Sizes 

Tool name  Anticipated 

sample size 

Actual 

sample 

size 

Remarks on why anticipated and 

actual sample sizes are different  

EGRA/EGM

A learning 

assessment

s  

291 147 Attrition among Cohort 3 girls was much 

higher than expected (as was seen with 

Cohort 1). Any girls who were no longer 

enrolled in the CBE or not located at 

endline were not replaced, in keeping 

with the attrition assumptions described 

in the evaluation’s pre-baseline inception 

report. 

Girls’ survey 291 146 As above, attrition among Cohort 3 girls 

was much higher than expected and 

girls could not be replaced due to the 

study’s longitudinal design. Note: One 

girl who took the learner assessment did 

not take the Girls Survey. 

Household 

survey 

291 140 As above, attrition among Cohort 3 girls 

was much higher than expected and 

households of such girls could not be 

replaced. 

CBE 

facilitator 

survey 

11 11 All CBE facilitators for the 11 centres 

were surveyed. 

Note: Actual sample size is representative of the number of records after data cleaning. 

Note that there are 148 total observations because one girl completed a girls’ survey 

without doing an assessment and one completed a learning assessment without taking 

the girls’ survey. 

Challenges in Endline Data Collection and Limitations of the Evaluation Design 

Attrition among girls from baseline to endline was the primary challenge faced during data 
collection. Some girls were reported to be unavailable due to pregnancy or childbirth, or had 
dropped out of the programme because of relocation due to marriage, relocation due to other 
reasons, or other causes not reported to enumerators at the time of data collection. Some had 
also transitioned to primary schools. In addition, not all households could be surveyed because 
many individuals were involved in income-generating activities and thus were unavailable to 
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participate in interviews at CBEs. When enumerators tried to follow up with these households 
at home, the majority were not there.   

Attrition analysis 

At endline, the evaluation was able to follow up with 148 of the 287 Cohort 3 girls sampled 

for participation at baseline, resulting in a follow-up rate of 51.6%. Chi square tests indicated 

that the endline sample of Cohort 3 girls was statistically significantly different from baseline 

in terms of age group and functional difficulty prevalence. Differences in age group was to be 

expected, as girls would have aged one year between baseline and endline. However, a 

statistically significantly higher proportion of girls at endline had a functional difficulty (50.3%) 

compared to the baseline sample (40.3%). 

Analysts conducted an analysis of determinates of attrition to understand characteristics of 

those in Cohort 3 who were not re-identified at endline. Characteristics found to affect 

differences between reidentified and non-reidentified girls included district, overall functional 

difficulty, difficulty in making friends and depression, and feeling safe traveling to and from 

school. There was no difference in age distribution between girls who were and were not 

reidentified at endline. 

Girls not re-identified at endline showed statistically significant differences in their distribution 

by region compared with girls who were reidentified. Girls not re-identified were more evenly 

distributed across districts, with 30.2% coming from Dedza, 36.7% coming from Lilongwe, 

and 33.1% coming from Mchinji. In contrast, girls reidentified at endline came predominantly 

from Dedza (41.2% and Mcihinji (41.9%), with only 16.9% coming from Lilongwe. This 

follows trends seen in follow-up with Cohort 1 girls, where fewer came from Lilongwe.  

Girls not re-identified were statistically significantly less likely to have a functional difficulty 

compared to girls who were reidentified.  At baseline, a higher proportion of girls not re-

identified did not have a functional disability (71.1%). Among girls who were reidentified, 

49.6% did not have a functional difficulty. Similarly, girls who were not reidentified were 

statistically significantly less likely to have a functional difficulty in making friends and in 

depression. Only 2.3% of girls who were not reidentified had a functional difficulty in making 

friends (compared to 7.6% of girls who were reidentified) and 3.9% of girls who were not 

reidentified had a functional difficulty in depression (compared to 12.4% of girls who were 

reidentified.)       

Finally, girls who were not reidentified at endline were statistically significantly less likely to 

feel unsafe traveling to school at baseline. Among these girls, 14.1% reported feeling unsafe 

traveling to school compared to 24.0% of girls who were reidentified at endline. 

No difference was found between re-identified and non-reidentified girls’ learning outcomes 

at baseline. However, girls who were reidentified at endline were more likely to have higher 

life skills scores at baseline (66.6% of girls reidentified had high life skills scores compared 

to 53.5% of girls not reidentified).       

The implications for endline findings include:  

● Overall, the endline evaluation lost statistical power given the 51.6% attrition rate. 

● The endline sample may have introduced some bias into the results as girls with 

functional difficulties were overrepresented, and girls from Lilongwe were 
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underrepresented. Results pertaining to these groups should be interpreted with 

caution. 

 

3.5 Qualitative Evaluation Methodology 

 

Qualitative Data Collection Tools  

Five qualitative data collection tools were administered at endline (Table 7).  

 

Table 7: Qualitative Tools and Revisions 

Tool 

name 

Purpose Related 

outcome

s  

Tool 

developed 

by 

Tool revised from 

baseline? If so, 

how? 

FGD with 

adolescen

t girls  

Capture the perspectives, 

experiences and 

aspirations of the project’s 

main beneficiaries – 

marginalised adolescent 

girls 

O 2 

IO 3  

IO 4  

STS, Link, 

TfaC 

Tools were 

streamlined, and 

questions were cut 

to reduce length. 

Select questions 

were made 

optional due to 

sensitivity for 

younger 

respondents. 

Participatory 

learning activity 

was cut as was 

appropriate at this 

stage of the 

project. 

KII with 

communit

y leaders 

Capture the perspectives 

and attitudes of key 

stakeholders at the 

community level – 

especially those who may 

serve as gatekeepers or 

agents of change within 

communities. Also enables 

a monitoring of potential 

backlash, issues or 

concerns within 

communities. 

O 2 

O 3  

IO 4  

STS, Link, 

TfaC 

Tool was revised 

at endline to 

include additional 

sustainability, 

reflection, and 

Value for Money 

questions. 

KII with 

governme

nt officials 

(both 

Draw on the knowledge 

and experience of the most 

relevant government 

officials at the district-level. 

O 3  

IO 4  

IO 5  

STS, Link, 

TfaC 

Tool was revised 

at endline to 

include additional 

sustainability, 
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Tool 

name 

Purpose Related 

outcome

s  

Tool 

developed 

by 

Tool revised from 

baseline? If so, 

how? 

district 

and 

national) 

Examine the degree of 

project’s alignment with 

government policies and 

district-level buy-in to 

TEAM Girl approach to 

better understand barriers 

and opportunities to 

sustainability 

reflection, and 

Value for Money 

questions. 

Additionally, the 

tool was modified 

to respond to 

changed 

indicators. 

KII with 

CBE 

facilitators 

Draw on the knowledge 

and experience of the most 

relevant project 

implementers and those 

with immediate experience 

working with beneficiaries 

O 2  

IO 3  

IO 4  

STS, Link, 

TfaC 

Tool was revised 

at endline to 

include additional 

sustainability, 

reflection, and 

Value for Money 

questions. 

A primary focus of the key informant interviews (KIIs) and focus group discussions (FGDs) 

were barriers to girls’ education, both in terms of access to school or CBE centre, attendance 

at school, or CBE centre and transition.  

Qualitative Sample Selection and Sample Sizes 

Qualitative data collection was concurrent with the quantitative data collection. At least one 

CBE facilitator KII was conducted at each CBE. In addition, three CBEs were selected as sites 

for additional qualitative data collection, at which one FGD with adolescent girls and several 

KIIs were conducted. In addition, KIIs were completed at the district and national levels. The 

qualitative sample breakdown by tool and district is detailed in Table 8. 

 

Table 8: Qualitative Sample Size by Tool 

Tool Lilongw

e 
Dedza Mchinji Total 

Adolescent Girls FGD 2 1 1 4 

Community Leader KIIs40 2 1 1 4 

District-level government representative 

KIIs 
1  1 2 

District-level government representatives 

FGDs 
 1  1 

National-level government representative 

KIIs 
2   2 

 
40 Community leaders included traditional authorities and chiefs.  



 

TEAM Girl Malawi Endline Evaluation Report  32 

 

Tool Lilongw

e 
Dedza Mchinji Total 

CBE facilitator KIIs 3 4 4 11 

Link KIIs    2 

Total  26 

Enumerators 

During the remote ToT facilitated by STS from 20–23 June 2023, one of the four principal 

researchers was trained to specialise in the qualitative data collection. This principal 

researcher then facilitated the qualitative component of the subsequent enumerator training 

from 26–30 June 2023. Sessions were delivered in plenary and group formats and included 

the following topics: 

● Endline study purpose and research ethics 

● Introduction to TEAM Girl Malawi project 

● Safeguarding  

● Qualitative data collection overview: facilitation and notetaking 

● Tools overview and practice  

● CBE mobilisation and team roles and responsibilities 

● Accommodations for girls with disabilities 

● Data collection logistics 

● Supervisor roles and responsibilities 

 

Qualitative Data Collection 

Experienced qualitative researchers from CERT conducted all in-person qualitative field 

research, and STS conducted three additional remote interviews. In-person qualitative data 

collection took place from 3–10 July 2023. Each KII and FGD included a facilitator and a note-

taker. KIIs and FGDs were audio recorded when respondents provided permission. Each 

evening, the data collection teams met for debriefing and submitted summary field notes from 

the day’s KIIs and FGDs for review and quality check by STS. Within one week of data 

collection, note-takers produced expanded field notes in English using audio recordings. 

Expanded field notes captured quotes, key points, and themes that emerged for each 

question; factors that aided analysis such as non-verbal activity or body language; and any 

major ideas, thoughts, or take-aways from the note-taker. Field notes were entered into 

Microsoft Word and imported into NVivo for analysis. 

 

Qualitative Data Handling and Analysis  
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Qualitative data were transcribed, translated, and reviewed for accuracy and quality as fully 

as possible upon the completion of data collection.41 All FGD and KII audio recordings, field 

notes, transcriptions, and translations were shared and stored on STS’ secured, password-

protected server. Data were cleaned and anonymised, with participant information remaining 

confidential. Finalised field notes and translated transcriptions were imported into NVivo 12, a 

data analysis software package, to systematically code and analyse the data. The qualitative 

data analysis methodology incorporated an iterative approach and included content analysis 

and constant comparison of narrative data to identify and validate emerging themes. A 

preliminary codebook was developed based on the TEAM Girl Malawi endline study core 

research themes and key concepts, and additional codes that emerged during the data 

analysis were incorporated and added to the codebook. The qualitative data and emergent 

themes were examined within the broader context of the quantitative results and indicators, 

with relevant findings woven into the report as appropriate to help provide additional insights 

and understanding into the TEAM Girl Malawi evaluation results, analyses, and external 

evaluator recommendations. 

 

  

 
41 FGDs and KIIs were audio-recorded to enable thorough transcriptions, translations and quality checks.  
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4. Outcome findings 

Endline results for the following TEAM Girl Malawi outcomes are presented in this section: 

● O 1: Number of highly marginalised girls supported by GEC with improved learning 
outcomes 

● O 2: Number of marginalised girls who have transitioned through key stages of 
education, training, or employment 

● O 3: Communities and government district stakeholders recognise and report and 
respond to cases of child abuse 

 

4.1 Learning Outcomes 

TEAM Girl Malawi’s first outcome was improved learning outcomes, with the following 

indicators: 

● 1.1 Percent and number of highly marginalised girls supported by GEC with improved 
literacy outcomes 

● 1.2 Percent and number of highly marginalised girls supported by GEC with improved 
numeracy outcomes 

● 1.3 Percent and number of highly marginalised girls supported by GEC with improved 
life skills outcomes (made up of a composite of sexual and reproductive health, self-
esteem, and self-confidence) 

“Improved literacy outcomes” were measured by matching aggregate EGRA and EGMA 

scores at baseline (2021) and endline (2023) for girls in Cohort 3 who participated in both data 

collections (longitudinal analysis). If there was any increase in the aggregate EGRA or EGMA 

score, the girl was counted as showing improvement.  

Background Context on Literacy Outcomes in Malawi 

National early grade reading performance in Chichewa has been assessed annually in Malawi 

since 2010.42 Understanding girls’ outcomes on oral reading fluency (ORF) and reading 

comprehension was particularly useful for understanding the construct of literacy overall 

because there is a relationship between ORF and comprehension, and because these two 

skills together represent what is intuitively understood to mean that a child is able to read.43 

A group of 24 national and international experts proposed recommendations for national 

benchmarks for ORF and reading comprehension.44 In November 2014, the Malawi MoEST, 

with technical assistance from USAID, created benchmarks for Standards 1–3 in syllable 

reading, familiar word reading, ORF, and reading comprehension.45 The benchmarks were set 

 
42 USAID. (2014). Proposing Benchmarks for Early Grade Reading in Malawi, https://shared.rti.org/content/proposing-

benchmarks-early-grade-reading-malawi# 
43 The Simple View of Reading is a theory that attempts to define the skills that contribute to early reading comprehension. 

According to the original theory, an individual's reading comprehension is the product of her decoding skill and language 

comprehension. Source: Gough, P.B. & Tunmer, W.E. (1986). Decoding, reading, and reading disability. Remedial and Special 

Education, 7, 6–10. 
44 USAID. (2014).  
45 USAID. (2016). Assistance to Basic Education. All Children Reading. ERIT: The Malawi Early Grade Reading Improvement 

Activity Early Grade Reading Assessment, Chichewa National Baseline for Standards 1 and 2, June 2016. MERIT - Quarterly 

Progress Report, Oct - Dec 2020 (usaid.gov) 

https://pdf.usaid.gov/pdf_docs/PA00X9VH.pdf
https://pdf.usaid.gov/pdf_docs/PA00X9VH.pdf
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for children enrolled in formal basic education at Standard 3, a different population than was 

targeted by TEAM Girl Malawi. The expectations of those benchmarks were that a child, by 

the time they were in Standard 3, should have reached 50 correct words per minute (CWPM) 

in reading fluency and 80.0% (4 out of 5 questions) in reading comprehension. When those 

benchmarks were set, the expectation was that within 5 years, 50.0% of all Standard 3 

students would have achieved those benchmarks. Results from other reading projects have 

found that indicators of reading such as CWPM have improved, on average, but primary 

school children still do not reach the established national benchmarks. For example, endline 

results of the USAID Malawi MERIT project showed that at endline, 81.0% of learners were 

still unable to read a single word correct per minute in Chichewa.46  

1.1 Percent and Number of Highly Marginalised Girls Supported by GEC with Improved Literacy 
Outcomes 

     Endline data analyses show that Cohort 3 girls demonstrated an overall improvement in 

literacy, as measured by the EGRA. The proportion of girls who improved their aggregate 

EGRA score from baseline to endline (Indicator 1.1) was 76.9% (Table 9).47 This reflects a 

change longitudinally.  

 

Table 9: Aggregated Early Grade Reading Assessment Scores, Cohort 3 

Population N O 1.1 

Percentage of 

Improved 

literacy 

Baseline48 Endline 

All girls (Cohort 3) 147 76.9% 31.6 52.7*** 

Significance differences between baseline and endline scores are denoted ∗p<0.1, ∗∗p<0.05, 

∗∗∗p<0.01. 

The mean aggregate EGRA scores improved as well. At baseline, the mean score was 31.6 

(out of 100), while at endline, it was 52.7. This is a notable and significant improvement.   

The proportion of zero scores—or the proportion of girls who did not answer a single question 
correctly on a subtask—also improved from baseline to endline, as shown in Figure 6. These 
are longitudinal analyses, directly comparing girls zero scores at baseline to endline. In 5 of 
the 6 subtasks, significantly lower proportions of girls received zero scores at endline than 
baseline. We observed no significant differences in listening comprehension; the marginal 
increase was statistically indistinguishable from the baseline level. It is important to note that 
with less than 5.0% of girls receiving a zero score on listening comprehension at baseline or 
endline, we are looking at a very small proportion in attempting to measure growth on this 
subtask. And as noted further in this section, there was significant movement in proficiency 
bands within this subtask. 

 
46 USAID. (2021). Assistance to Basic Education: All Children Reading (ABE ACR) MERIT: The Malawi Early Grade Reading  
Improvement Activity. Final Project Report, September 29, 2015–March 15, 2021 Source: PA00XKFT.pdf (usaid.gov) 
47 The aggregated EGRA score is composed of the scores on the seven EGRA subtasks. Each subtask is equally weighted. 

The possible range of scores on the aggregated EGRA is 0 to 100.  
48 The aggregate EGRA score among the girls sampled at endline was 29.1. The difference is still statistically significant. 

https://pdf.usaid.gov/pdf_docs/PA00XKFT.pdf
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Figure 6: EGRA Subtask Zero Scores49 

 

With the ultimate goal of literacy interventions being to improve reading comprehension, future 

projects should focus on the profile of girls who remain in the non-learner category (have zero 

scores) on this critical subtask. At endline,      62 girls received zero scores on reading 

comprehension. Their averages on key outcomes are reported in Table 10. 

 

Table 10: Profile of Girls with Zero Scores on Reading Comprehension 

Characteristic Girls with Zero Score in 

Reading 

Comprehension 

Age 16.2 years 

Average Life Skills50 2.12 

Percent of Girls with Functional Difficulty 49.2% 

Improved Life Skills 78.4% 

Transition: Primary 26.2% 

Transition: Vocational and Entrepreneurship Training 18.0% 

Transition: Paid work (fair pay) 1.6% 

Transition: Self-employment 49.2% 

Barrier: School Cost 76.7% 

Barrier: Lack of Parental Support 23.3% 

Barrier: Hunger 55.0% 

 
49 Significance differences between baseline and endline scores are denoted ∗. 
50 Average life skills composite is made up of a composite of sexual and reproductive health, self-esteem and self-confidence. It 
is on a 3-point scale. 
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Logistic regressions using a cross-sectional approach were run on each subtask proficiency 
band to understand the changes between the number of girls classified within each band. 
Significant differences (p<0.05) are noted with a * next to each proficiency band in Table 11. 
For phonemic awareness, girls were significantly less likely at endline to be classified as non-
learners or emergent learners due to the growth in the number of learners considered 
established and proficient. On the letter awareness, syllable identification, and familiar word 
reading subtasks at endline, girls were significantly less likely to be classified as non-learners 
and significantly more likely to be classified as proficient. For ORF, there were significantly 
fewer girls at endline in the non-learner category and significantly more in the established 
proficiency band. For listening comprehension, where less girls were classified as non-
learners at baseline, girls were significantly less likely at endline to be classified at the 
emergent level and significantly more likely to be classified at the proficient level. Lastly, for 
reading comprehension, girls were significantly less likely at endline to fall under the non-
learner classification and significantly more likely to be considered established or proficient. 

 

Table 11: Literacy Proficiency Bands, Cohort 3 

Subtask Baseline Endline 

Phonemic awareness 

Non-learner* 

0% 

59.5% 

(88) 

38.8% 

(57) 

Emergent* 

1-40% 

31.8% 

(47) 

44.9% 

(66) 

Established 

41-80% 

8.8% 

(13) 

12.9% 

(19) 

Proficient 

81-100% 

0.0% 

(0) 

3.4% 

(5) 

Letter name identification 

Non-learner* 35.1% 

(52) 

12.2% 

(18) 

Emergent 33.8% 

(50) 

25.9% 

(38) 

Established 18.2% 

(27) 

19.1% 

(28) 

Proficient* 12.8% 

(19) 

42.9% 

(63) 

Syllable identification 

Non-learner* 52.7% 

(78) 

28.6% 

(42) 

Emergent 22.3% 

(33) 

16.3% 

(24) 

Established 10.1% 

(15) 

15.0% 

(22) 

Proficient* 14.9% 

(22) 

40.1% 

(59) 

Familiar word reading 

Non-learner* 56.1% 

(83) 

34.7% 

(51) 
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Emergent 14.2% 

(21) 

8.8% 

(13) 

Established 12.8% 

(19) 

6.1% 

(9) 

Proficient* 16.9% 

(25) 

50.3% 

(74) 

Oral reading fluency 

Non-learner 64.9% 

(96) 

40.8% 

(60) 

Emergent 25.7% 

(38) 

33.3% 

(49) 

Established 8.1% 

(12) 

23.8% 

(35) 

Proficient 1.4% 

(2) 

2.0% 

(3) 

Reading comprehension 

Non-learner 68.9% 

(102) 

42.2% 

(62) 

Emergent 8.8% 

(13) 

5.4% 

(8) 

Established 12.8% 

(19) 

22.5% 

(33) 

Proficient 9.5% 

(14) 

29.9% 

(44) 

Listening comprehension 

Non-learner* 2.7% 

(4) 

4.8% 

(7) 

Emergent 25.7% 

(38) 

5.4% 

(8) 

Established* 46.6% 

(69) 

42.2% 

(62) 

Proficient* 25.0% 

(37) 

47.6% 

(70) 

Significance differences between baseline and endline scores are denoted ∗. 

Despite the overall increases seen in the longitudinal and cross-sectional analyses, girls’ 
reading scores still fell below benchmarks set in November 2014. The average CWPM (correct 
words per minute) of Cohort 3 girls at endline ranged from 16.6 in Dedza to 36.4 in Mchinji 
(Figure 7), which all fell below the benchmark of 50 CWPM in ORF for Standard 3 students. 
Similar patterns were found in reading comprehension. The average number of correct 
answers ranged from 1.6 in Lilongwe to 3.2 in Mchinji (Figure 8), which all fell below the 
benchmark of 4.0 (out of 5 questions, or 80.0%) for Standard 3 students.  
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Figure 7: Oral Reading Fluency Score CWPM 

 

Figure 8: Reading Comprehension Total Correct (Out of 5) for Baseline and Endline 

 

1.2 Percent and Number of Highly Marginalised Girls Supported by GEC with Improved Numeracy 
Outcomes 

Endline data analyses showed that Cohort 3 girls improved overall in numeracy, as measured 

by the EGMA. From baseline to endline, 76.9% of girls improved their aggregate numeracy 

score when comparing scores longitudinally (Indicator 1.2). In addition, the average aggregate 

EGMA score improved from 32.3 (out of 100) at baseline to 63.2 at endline.  
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Table 12: Aggregated Early Grade Mathematical Assessment Scores, Cohort 3 

Population 

N 

O 1.2 

Percentage of 

improved 

numeracy 

Mean Aggregate EMGA score 

Baseline51 Endline 

All girls (Cohort 3) 147 76.9% 32.3 63.2*** 

Significance differences between baseline and endline scores are denoted ∗p<0.1, ∗∗p<0.05, 

∗∗∗p<0.01. 

 

The proportion of zero scores also decreased significantly from baseline to endline on all 
numeracy subtasks, as displayed in Figure 9. These are longitudinal analyses, directly 
comparing girls zero scores at baseline to endline. 

 

Figure 9: EGMA Subtask Zero Scores52 

 

Logistic regressions following a cross-sectional approach were run on each subtask 
proficiency band to understand the changes between the number of girls classified within each 
band across different numeracy subtasks. Significant differences (p<0.05) are noted with a * 
next to each proficiency in Table 13. For the number recognition, quantity discrimination, 
subtraction level 1, and word problems subtasks, girls at endline were significantly less likely 
to be classified as non-learners or emergent learners due to the growth in the number of 
learners in the highest band of proficient learners. On the missing number subtask, girls were 
significantly less likely at endline to be classified as non-learners and significantly more likely 
to be classified as established ones. Lastly, on the subtraction 2 subtask, significantly fewer 
girls at endline were classified as non-learners and emergent learners, with significant 
increases in the number of learners in the established and proficient bands. 

 
51 The mean aggregate EGMA score at baseline among the girls who we were able to re-sample at endline was 43.0, higher 
than the whole sample of Cohort 3. The difference is still statistically significant. 
52 Significance differences between baseline and endline scores are denoted ∗. 
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Table 13: Numeracy Proficiency Bands, Cohort 3 

Subtask Baseline Endline 

Number recognition 

Non-learner* 6.8% 

(10) 

0.7% 

(1) 

Emergent* 27.0% 

(40) 

12.9% 

(19) 

Established 29.7% 

(44) 

20.4% 

(30) 

Proficient* 36.5% 

(54) 

66.0% 

(97) 

Quantity discrimination 

Non-learner* 15.5% 

(23) 

3.4% 

(5) 

Emergent* 21.6% 

(32) 

6.8% 

(10) 

Established 35.8% 

(53) 

34.7% 

(51) 

Proficient* 27.0% 

(40) 

55.1% 

(81) 

Missing number 

Non-learner* 29.73% 

(44) 

9.52% 

(14) 

Emergent 47.30% 

(70) 

46.94% 

(69) 

Established* 20.95% 

(31) 

38.78% 

(57) 

Proficient 2.03% 

(3) 

4.76v 

(7) 

Addition level 1 

Non-learner * 17.6% 

(26) 

4.8% 

(7) 

Emergent 23.0% 

(34) 

19.7% 

(29) 

Established 39.9% 

(59) 

29.3% 

(43) 

Proficient* 19.6% 

(29) 

46.3% 

(68) 

Addition level 2 

Non-learner* 35.8% 

(53) 

17.0% 

(25) 

Emergent 32.4% 

(48) 

29.3% 

(43) 

Established 25.7% 

(38) 

25.9% 

(38) 

Proficient* 6.1% 27.9% 
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(9) (41) 

Subtraction level 1 

Non-learner* 16.9% 

(25) 

4.1% 

(6) 

Emergent* 30.4% 

(45) 

19.7% 

(29) 

Established 33.1% 

(49) 

44.2% 

(65) 

Proficient* 19.6% 

(29) 

32.0% 

(47) 

Subtraction level 2 

Non-learner* 37.2% 

(55) 

17.7% 

(26) 

Emergent* 34.5% 

(51) 

27.2%  

(40) 

Established* 20.7% 

(30) 

36.1% 

(53) 

Proficient* 8.1% 

(12) 

19.1% 

(28) 

Word problems 

Non-learner* 17.6% 

(26) 

4.1% 

(6) 

Emergent* 24.3% 

(36) 

16.3% 

(24) 

Established 34.5% 

(51) 

28.6% 

(42) 

Proficient* 23.7% 

(35) 

51.0% 

(75) 

1.3 Percent and Number of Highly Marginalised Girls supported by GEC with 
Improved Life Skills Outcomes (made up of a composite of sexual and reproductive 
health, self-esteem and self-confidence) 

Impacting girls’ life skills was a main objective of TEAM Girl Malawi. As analysed at baseline, 

TEAM Girl Malawi indicator O 1.3—percentage of highly marginalised girls supported by GEC 

with improved life skills outcomes (sexual and reproductive health, self-esteem, and self-

confidence)—was measured by creating a composite index comprised of domains specifically 

related to the TEAM Girl Malawi curriculum for Girls’ Clubs.53 

Of the 145 Cohort 3 girls surveyed at endline, 74.1% showed improved life skills. Further 

analysis revealed that girls aged 14-15 had a significantly higher likelihood of improving in 

their life skills score than younger age bands. It is a hypothesised possibility that girls 14-15 

have an increased life skills score because starting menstruation has increased their 

knowledge of sexual and reproductive health and thus increased their life skills scores. No 

 

53 Specifically, the life skills index contained items from the following domains: attitudes towards education, self-esteem, self-
confidence, child protection knowledge and attitudes, attitudes towards gender-based violence, and SRHR knowledge, attitudes 
and practices. Several of these indices were already used for IOs; all were used for IOs at baseline. A total of 145 girls responded 
to the items on the survey at the endline. To calculate baseline levels of life skills, each girl’s mean score on the life sk ills index 
was computed on a 3.00-point scale. Girls’ endline scores were matched with baseline scores, and were categorised as improved, 
no change or negative change based on the difference between baseline and endline scores. 
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other significant differences were found in the analysis of the improvement on life skills score 

by disaggregates of interest. 

A further point of interest was the improved quality of life for girls who chose not to pursue 

vocational, business training, or primary school pathways (indicator 2.4). At endline, 72.9% 

of the girls who chose not to pursue one of those pathways instead opting into employment 

had improved life skills from their baseline life skill scores.  

Learning Outcomes by Subgroups 

When running heterogenous analyses for the changes in literacy and numeracy outcomes, 

two notable variables consistently stood out as significant: age bands and district. It is 

important to be cautious when interpreting heterogenous effects in regression analyses for 

subgroups with as small of a sample as the one in this study. Regarding age at endline, girls 

in the higher age bands had significantly higher aggregate EGRA and EGMA scores and lower 

rates of zero scores in all subtasks except listening comprehension, likely due to the fact that, 

as older girls, they had more experience and exposure to schooling. For listening 

comprehension, the room for improvement was relatively small, with the majority of girls at 

baseline scoring above a zero. Therefore the girls who would have needed to be targeted to 

make measurable growth would likely be those who were on the lower distribution of 

performance. It is possible that the CBE centres focused primarily on reading comprehension 

skills such as decoding and fluency rather than listening comprehension. When comparing 

scores across districts at endline, girls in Mchinji had significantly higher aggregate EGRA and 

EGMA scores and a lower proportion of zero scores in comparison to their peers in Dedza. 

EQ1a. What is the impact of the TEAM Girl Malawi intervention on girls’ learning 
outcomes? 

It is important to highlight the foundational literacy and numeracy skills that girls in Cohort 3 

acquired during the project when juxtaposing their learning gains with the fact many girls fell 

short of national benchmarks. For example, a learner in Dedza said, ‘in the past, I didn’t know 

anything, but when I started coming to TEAM Girl Malawi, I have a step54, I know how to count.’ 

This sentiment of taking one of the first steps in literacy and numeracy skills was commonly 

seen across the girls’ qualitative FGDs.  

Although girls’ instruction focused on both literacy and numeracy, Cohort 3 girls commented 

more on the impact that their literacy skills—rather than numeracy ones—would have on their 

future opportunities. Learners highlighted that their reading and writing skills would be 

essential in securing future employment. One learner stated that ‘the most valuable part of my 

experience in CBE is reading and writing’. This focus on literacy skills mirrors what was 

observed among Cohort 1 girls at baseline.  

Learners, however, often highlighted numeracy as an essential skill when discussing their 

future employment, especially those who planned to be self-employed. For example, one 

learner from Lilongwe responded that maths was the most important thing she had learned 

because ‘before the day starts, I start with the mathematics to plan for the day’. She said she 

decides with the amount of money she finds at home how many tomatoes and how many litres 

of cooking oil she will buy. 

Why are learners struggling to reach literacy benchmarks? 

 
54 Learner likely meaning they took a step. 
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Marginalised girls still face numerous barriers when it comes to mastering literacy and 

numeracy skills. For one, the project only consisted of 2.5 – 3 hours of instruction per day, 

which many facilitators pointed out was inadequate. Further, girls noted many reasons that 

they may be absent from lessons, including sick children, lack of available childcare, no soap 

to clean clothes, and lack of sanitary pads during menstruation. In addition, when porridge 

was no longer provided, girls said that they would sometimes not attend because they needed 

to find work to get food.55 One girl from Mchinji said, ‘we were very much troubled with lack of 

food, such that most of the people were going out to look for piece work56 to earn a living to 

help the families. Food was scarce such that to make yourself available to the centre was very 

hard because we were very busy with the piece work’. Therefore, with the limited time for 

classroom instruction and the numerous possibilities for absences, girls seemed to face many 

difficulties in making the type of gains required to surpass Standard 3 benchmarks.  

Furthermore, girls still face persistent negativity from their communities about returning to 

school. Across all the FGDs, Cohort 3 discussed how they were often met with negativity or 

teasing when engaging with others about their participation in the project and their interest in 

going back to school. When asked what made it difficult to attend, one learner from Mchinji 

said, ‘others giving us negative sentiments that there is nothing you will gain there. This has 

also made a lot of people to quit’. She added, ‘the learners, our friends which were enrolled 

with us at the beginning of the programme some of them quitted, claiming that there is nothing 

to gain there’. 

What is driving stronger learning outcomes in Mchinji? 

Based on both the longitudinal and cross-sectional analyses, Mchinji had significantly higher 

learning outcomes than the two other districts. Qualitative data provide possible explanations 

for this finding, most notably that the relationship between the Team Girl Malawi project and 

community leaders was strong in Mchinji. Community leaders in Mchinji were active in the 

encouragement of girls’ participation by ‘call[ing] the parents of marginalised children and 

informing them the benefit of education and that their children must be involved in CBEs’, 

according to a community leader in Mchinji. The community leader discussed how 

stakeholders actively discouraged child marriages and removed girls from those situations. In 

addition, the community leader in Mchinji discussed how leaders in the district would continue 

assisting the girls after the project ended. ‘Chiefs will continue helping these children, for 

example what they have learnt must continue helping that in future,’ the community leader 

said. While direct causality cannot be determined between the engagement and support of 

local leadership and the higher learning outcomes in Mchinji, it is a strong explanation for the 

significantly higher learning outcomes and highlights the important of receiving enthusiastic 

and long-term buy-in from local leadership in projects that hope to work with marginalised girls 

in the future. 

4.2 Transition Outcome 

TEAM Girl Malawi’s second outcome is a transition through key education, training, or 

employment stages. This section presents endline findings relating to the following indicators: 

● 2.1 Percentage of highly marginalised girls who have transitioned into primary school 

 
55 Note that food rations were not part of the project design and were not supplied by the project, but rather were a 
complimentary time-bound donation from a brokered partnership with a local supplier that had over-productions. 
56 Learner referring to small jobs. 
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● 2.2 Percentage and number of highly marginalised girls who have transitioned into 
vocational training relevant to the pursuit of their career 

● 2.3 Percentage and number of highly marginalised girls who have transitioned into 
safe, fairly paid employment or self-employment 

● 2.4 Improved quality of life for girls who choose not to pursue vocational, business 
training or primary school pathways, in percentage and number 

 

Table 14: Cohort 3 Transition Pathways 

Category 

 Transition Pathways 

Transition A Transition B Transition C 

Primary School 

Skills / 

Vocational 

Training 

Safe 

employment 

with adequate 

salary 

Self-

employment 

Baseli

ne 

Endlin

e 

Baseli

ne 

Endli

ne 

Baseli

ne 

Endlin

e 

Baseli

ne 

Endlin

e 

All girls 

(Cohort 3)57 
25.0% 

17.2* 
49.2% 23.9* 30.6% 1.4%* 33.3% 54.8%* 

Lilongwe 26.2% 25.0 41.0% 16.7 26.2% 0.0% 32.8% 54.2% 

Dedza 38.1% 19.7 48.5% 14.8 27.8% 3.3% 30.9% 62.3% 

Mchinji 10.6% 11.5 55.3% 34.4 36.2% 0.0% 36.2% 47.5% 

Significance differences between baseline and endline (all Cohort 3) scores are denoted ∗. 

Overall, at endline, most Cohort 3 girls indicated that they would pursue self-employment 
(54.8%), which is a significant increase from baseline (33.3%) based off cross-sectional 
analyses.58 An almost equivalent decrease was seen in the proportion of girls who said they 
no longer wanted to pursue skills/vocational training (from 49.2% at baseline to 23.9% at 
endline). As a reminder, 72.9% of these girls (who chose not to pursue one of those pathways, 
instead opting into employment) had improved life skills from their baseline life skill scores. 

A possible explanation for the some of the changes seen across proportion of girls pursuing 
certain pathways was different opportunities available to different cohorts. The varying 
timelines of the program for each cohort resulted in different experiences, especially in relation 
to the interruption due to Covid-19 (affecting Cohort 1 and 2 primarily) and with the conclusion 
of the project (affecting Cohort 3). In the development of the project, Cohort 3 vocational 
training was not incorporated due to it not being monitored following completion. Therefore, 
through adaptive management meetings, an entrepreneurial training option was offered to 
girls over 16 years of age in Cohort 3. With the large-scale nature of this project and the 
difficulty of managing multiple cohorts (which allowed for more marginalized girls to participate 
in the program), it is likely unavoidable to have varying opportunities presented. However, it is 

 
57 Five (3.42) girls indicated other, with one being from Lilongwe and four from Mchinji.  
58 The nature of the question changed to reflect girls’ transition ambition at baseline and their transition decision at endline, 

therefore a cross-sectional approach was more appropriate. 
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important to highlight that this may be a factor in the changing proportions of transition 
outcomes. 

When looking at girls’ self-reported transition rates by disaggregates of interest, a clear 
relationship emerged between transition pathways and age bands. The younger the learner 
was, the more likely they were to express interest in returning to primary school; while as girls’ 
age increased, this likelihood decreased. 

This finding intuitively makes sense. Younger girls are less likely to face community or peer-
based negativity when re-enrolling in school, and they are also likely to have fewer barriers 
such as dependents or financial needs to prevent them from re-enrolling. If the goal of future 
projects is to increase the number of girls returning to school across age bands, they will likely 
need to conceptualise alternative pathways other than formal primary school.  

 

Table 15: Transition Pathways by Age Bands 

Age Bands59 N 

Transition Pathways 

Transition A Transition B Transition C 

Primary 

School 

Skills or 

Vocational 

Training 

Safe 

Employment 

with 

Adequate 

Salary 

Self-

employment 

Aged 6-8 0 NA NA NA NA 

Aged 9-11 4 50.0% 25.0% 0.0% 0.0% 

Aged 12-1360 11 54.6% 9.1% 0.0% 27.3% 

Aged 14-15 19 42.1% 26.3% 0.0% 31.6% 

Aged 16-17 38 13.2% 18.4% 16.2% 63.2% 

Aged 18-19 52 5.8% 21.2% 19.4% 69.2% 

Aged 20+ 21 5.8% 42.9% 0.0% 47.6% 

 

Transition pathways by a girl’s functional difficulty status is depicted below in Table 16. 

There are no significant differences in proportion of girls selected different transition 

pathways by status of functional difficult. 

 
59 Rows will not add up to 100% because 5 girls selected other and 2 girls did not respond. Percentage totals reflect the total 
from the whole sample. 
60 The legal working age in Malawi is 14. This data reflects girls self-reporting of transition pathways. It is important to note that 
the project did not support girls under working age to pursue work. 
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Table 16: Transition Pathways by Functional Difficulty 

Disability 

Status61 
N 

Transition Pathways 

Transition A Transition B Transition C 

Primary 

School 

Skills or 

Vocational 

Training 

Safe 

Employment 

with 

Adequate 

Salary 

Self-

employment 

No functional 

difficulty 
72 20.0% 17.1% 2.9% 55.7% 

With 

functional 

difficulty  

73 15.1% 30.1% 0.0% 52.1% 

Significance differences between baseline and endline proportions are denoted ∗. 

 

4.3 Sustainability Outcome  

Endline evidence on Outcome 3: Sustainability is presented in the following section for system, 
community, and learning space indicators and primarily draws upon qualitative data. The 
indicators include: 

● 3.1a The Ministry of Education (MoE) adopts and runs an inclusive model of 
Complementary Basic Education (CBE) which reaches the most marginalised 

● 3.1b Key MoE officials have the enthusiasm to implement an inclusive model of CBE 

● 3.1c Key MoE officials have the influence to implement an inclusive model of CBE 

● 3.2a Percentage of child protection cases/concerns reported by community members 
(inc. boys, girls, AOC, and facilitators, excluding TEAM project staff members) 

● 3.2c Percentage of girls who believe they would be supported if they report abuse 

● 3.2d Percentage of child protection reports for which the DSWO holds case 
conferences 

 

3.1a-c: The Ministry of Education (MoE) adopts and runs an inclusive model of 
Complementary Basic Education (CBE) which reaches the most marginalised.62 

Key to the potential adoption of an inclusive model of is its alignment with national 

government policy. As reported in the TEAM Girl Malawi’s Sustainability Plan, there is a high 

level of synergy between the inclusive model and government policy. The National 

Education Sector Investment Plan (NESIP) 2020 includes CBEs, with funding decentralized 

 
61 Disability status was not recorded for 3 of the girls across the assessments at endline. Further, 3 of the girls with no 
functional difficulty and 2 of the girls with a recorded functional difficulty responded other. 
62 It is important to note that the project did encounter difficulty in recruiting ministry officials to participate in KIIs, and with any 

qualitative data sampling, recruitment introduces the possibility of bias. 
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to district councils and assemblies. The MoE intends to scale up across the country. As of 

April 2023, the project reports that the MoE is currently considering adopting some features 

of the TEAM Girl approach, including the use of secondary school graduates as facilitators, 

reduced number of subjects in the curriculum, and take-home work. 

The project has engaged actively with the ministry to support this adoption. They delivered a 

paper detailing the inclusive model of CBE, including its costs, benefits, and value for money 

in March 2023 at the National CBE Conference. They arranged field visits by key MoE staff 

to Learning Centres to see the inclusive model in practice. TEAM Girl Malawi has provided 

technical support to the MoE to finalise the standardised inclusive model of CBE, address 

data management of the inclusive model, and hand over the learner tracking database. In 

September 2023, they held a conference which included a handover of adapted curriculum, 

inclusive education training for facilitators, assets (learning materials), and documents for the 

inclusive CBE model (framework). 

To measure the effects of these efforts, KIIs were conducted with district- and national-level 

MoE officials. All ministry officials who participated in KIIs were very familiar with the CBE 

model and expressed enthusiasm for implementing it, with many of them expressing strong 

support of the fundamental importance of educating marginalised girls. Although three-

quarters of ministry officials said they believed the ministry could implement a policy like the 

CBE model, most of them expressed a high degree of scepticism about having the financial 

resources necessary to implement an inclusive CBE model more broadly in Malawi.  

3.2a:  % of child protection cases/concerns reported by community members (inc. 
boys, girls, AOC and facilitators, excluding TEAM project staff members) 

There were 195 total cases and concerns that the internal project data reported receiving 

from community members from August 2022 to date, across all the cohorts. Out of this, 

83.0% were reported by community members and 33 representing 17.0% of cases were 

reported by STS the time they were conducting baseline. 

3.2c: Percentage of girls who believe they would be supported if they report abuse 

At endline, the percentage of girls who believed that they would be supported if they reported 

abuse was 96.0%, which was a significant increased from baseline (86.5%) looking cross-

sectionally. No significant variations were found by district (Table 17), and no significant 

differences were found across any of the key disaggregates. 

Table 17: Percentage of Girls who Believe they would be Supported if they Report Abuse 

 

Percentage of girls who believe they would be supported if 

they reported abuse 

Indicator: 96.0% 

 Dedza Lilongwe Mchinji 

Disagree a lot 3.3% 0.0% 0.0% 

Agree a little 1.6% 0.0% 1.6% 

Agree a lot 95.1% 100.0% 98.36 
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Significance differences between baseline and endline (all Cohort 3) scores are denoted ∗. 
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5. Key Intermediate Outcome Findings 

Endline results related to the following TEAM Girl Malawi intermediate outcomes are 

presented in this section: 

● IO 1.1 Percentage of beneficiaries, teachers, educators, and caregivers who reported 
that barriers to regular attendance had been reduced as a result of support received 

● IO 1.2 Average attendance rate of girls and boys with identified marginalisation 
characteristics at CBEs/Girls’ Clubs 

● IO 1.3 Average attendance rate of girls and boys with identified marginalisation 
characteristics at vocational and business training programmes 

● IO 2.1 Percentage of CBE Facilitators practising gender-responsive pedagogy and 
inclusive and child-centred teaching methodologies 

● IO 2.2 Percentage of Agents of Change practising gender-responsive pedagogy and 
inclusive and child-centred teaching methodologies 

● IO 2.3 Percentage of CBE Facilitators who demonstrated change in gender 
perceptions and gender sensitive teaching) 

● IO 3.1 Percentage of girls who show an increase in reporting feeling safe at CBEs 

● IO 3.2 Average level of community support for child protection on a scale of 1 (lowest) 
to 3 (highest) 

● IO 3.3 Average level of household support for girls’ education through on a scale of 
1(lowest) to 15 (highest) 

● IO 3.4 Percentage of girls who report an increase in ‘agreeing they would report abuse 
if they experienced it’ 

 

IO 1.1 Percentage of Beneficiaries, Teachers, Educators and Caregivers who report 
that Barriers to Regular Attendance have been Reduced as a Result of Support 
Received 

Among all Cohort 3 girls surveyed at endline, 92.6% reported that the identified barriers had 
been removed. There was no difference in the proportion of girls by district reporting that a 
barrier had been removed. Although girls at baseline who reported that barriers had been 
removed tended to perform better in learning outcomes in both proficiency and growth than 
their peers who reported barriers had not been removed, this trend was not found at endline 
between the two groups of girls. 

Cohort 3 girls reported a reduction of 1.8 barriers to regular attendance, caregivers reported 

a reduction of 1.8, and CBE facilitators reported a reduction of 7.2 barriers (out of 26). The 

most frequently cited reduced barriers to attendance by each respondent group included: 

● Girls: not having money for school (46.58%);63 needing to work (20.55%); and having 
a child/being pregnant (15.75%). 

 
63 The survey question on reduction of barriers for not having money for school was specifically asked about formal school and 

not CBE, as CBE cost is free. 
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● Caregivers: not having money for school (57.86%); needing to work (22.86%); and 
needing assistive devices (12.14%) 

● CBE facilitators: not having money for school (63.64%); married or about to be 
married (63.64%); and needing to work and not have adequate transportation service 
(45.45%) 

As they did at the baseline, CBE facilitators reported a higher number of barriers reduced than 

girls or caregivers. This notable difference may be explained by the fact that CBE facilitators 

were exposed to many girls and had a broader perspective on the barriers they were facing. 

In contrast, girls and caregivers may have reported the reduction of perceived barriers from a 

narrow perspective, focusing mainly on their individual or familial experience. 

Of all 291 stakeholders (146 girls, 140 households, and 11 CBE facilitators), 95.8% (137 girls, 

11 CBE facilitators and 131 households) reported that at least one of the barriers to regular 

attendance had been removed.64  

IO 1.2 Average Attendance Rate of Girls and Boys with Identified Marginalisation 
Characteristics at CBEs or Girls’ Clubs 

 

Average attendance rates of boys and girls with identified marginalisation characteristics as 

reported by CBE facilitators are reported in Table 18. Facilitators were asked “for the following 

categories, please indicate (to the best of your knowledge) what percentage of girls/boys in 

each category attend CBE regularly, meaning at least once per week. Think back to the last 

week to use as an example.” Across all the categories of marginalization, the average 

percentage of girls in each category attend CBE regularly is 39.8% and for boys is 23.6%. It 

is important to note that this is self-reported data based on the estimation from 11 CBE 

facilitators.       

Table 18: Average Attendance Rate of Girls and Boys with Identified Marginalisation 
Characteristics 

Category Lilongwe Dedza Mchinji 

Category Boys Girls Boys Girls Boys Girls 

Is, was, or is about to be 

married 
33.1% 12.8% 27.6% 60.6% 10.0% 70.0% 

Is the primary caregiver for 

children / is pregnant or 

breastfeeding 

18.4% 4.3% 29.8% 56.9% 20.0% 20.0% 

Lost one of both parents 23.3% 30.0% 52.5% 52.2% 60.0% 35.0% 

Is head of household 8.5% 4.3% 45.5% 53.2% 30.0% 0.0% 

Family does not have enough 

income 
81.2% 90.2% 75.2% 76.0% 90.0% 90.0% 

 
64 Only those community members who were not directly involved in the project reported that barriers had not been removed. 

The sense of barriers to attendance being removed was calculated based on data from one question on Cohort 3 girls survey, 

the household survey and the CBE facilitators survey, which asks if barriers to attendance had been removed. STS merged 

these responses to get overall response rate, as well as rates by stakeholder type—girls, caregivers, CBE facilitators and 

community members not engaged in the project. 
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Category Lilongwe Dedza Mchinji 

Category Boys Girls Boys Girls Boys Girls 

High number of chore hours (6 

or more a day) 
45.6% 42.6% 52.2% 64.3% 30.0% 15.0% 

Has a functional difficulty 13.7% 14.1% 52.5% 31.2% 0.0% 20.0% 

 

IO 1.3 Average Attendance Rate of Girls and Boys with Identified Marginalisation 
Characteristics at Vocational and Business Training Programmes 

Internal TEAM Girl Malawi data revealed the average attendance rates at vocation and 

business training programs by marginalisation category.65 Link reported 517 children in their 

attendance data, the majority of which were girls (83.6%) with some boys (16.4%). Of all the 

girls recorded who were considered marginalized, 31.0% attended and 33.8% of marginalized 

boys attended.  Attendance rates by marginalisation category are shown in Table 19. There 

was a statistically significant difference between the attendance rates of married girls and 

married boys as reported by the project. This data was internally collected; therefore, it is not 

appropriate for this evaluation to comment on drivers or explanations for deviation in this data.  

While the attendance rate for married girls was 36.0%, it was 100.0% for married boys. It is 

important to note that the project indicated that the vocational training was not offered to 

Cohort 3 due to the timing of endline and the ending of monitoring. 

Table 19: Average Attendance Rates Cumo by Marginalisation Categories 

Category 
Girls Boys 

Married* 36.0% 100% 

Orphan 36.8% 29.3% 

Functional 

difficulty 
10.31 25.0% 

 

IO 2.1 Percentage of CBE Facilitators Practising Gender-responsive Pedagogy and 
Inclusive and Child-centred Teaching Methodologies (GRPICCT) 

A cornerstone of the TEAM Girl Malawi approach was that girls would benefit from gender-

responsive pedagogy and inclusive and child-centred teaching methodologies. For this 

measure, seven different indicators of gender-responsive pedagogy and inclusive and child-

centred teaching methodologies were collected: (i) participatory teaching methods; (ii) 

activities for different learning styles; (iii) differentiated teaching; (iv) building learners’ 

confidence; (v) young peoples’ learning; (vi) Teaching and Learning Using Locally Available 

Resources (TALULAR); and (vii) teaching learners with special needs. If facilitators 

demonstrated any of these seven indicators, they were counted towards the constructs of 

 
65 Of the marginalisation categories of interest in this report, only married, orphan, and functional difficulty were reported in the 

data provided by Team Girl Malawi. 
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gender-responsive pedagogy and inclusive and child-centred teaching methodologies 

(GRPICCT).  

Overall, at endline, all 11 CBE facilitators reported using at least one element of GRPICCT, 

while facilitators on average practiced nearly 5 out of 7 (4.9). At baseline, 16 of the 20 sampled 

CBE facilitators reported using at least one element GRPICCT, while facilitators on average 

practiced 4.7. The differences between these two measures at baseline and endline were not 

statistically significant, perhaps due to the small sample size that was reducing statistical 

power.  

 

Table 20: Mean Estimated Percentage of CBE Facilitators Practising GRPICCT 

Categor

y 
N 

% Practicing at least one 

element of GRPICCT 

methods 

Mean number of GRPICCT 

methods practiced (of 7)66 

Overall 11 100.0% 4.93 

Mchinji 4 100.0% 5.75 

Dedza 4 100.0% 5.5 

Lilongwe 3 100.0% 5 

 

IO 2.2 Percentage of Agents of Change Practising Gender-responsive Pedagogy and 
Inclusive and Child-centred Teaching Methodologies 

As mentioned earlier, internal project data showed that of 26 of the 31 AoCs observed by TfaC 

staff (83.9%) demonstrated gender responsive and child centred teaching methodologies 

through the girls’ clubs. Observational data was collected on 19 different indicators in three 

domains: general information, knowledge, and participant assessment. The internal data from 

the project found that 84.0% of those observed were demonstrating child centred teaching 

pedagogy.  

IO 2.3 Percentage of Stakeholders who Demonstrate Change in Gender Perceptions 
and Gender-sensitive Teaching Reported by Trained Stakeholders (head teachers, 
CBE facilitators, NRP teachers) 

All 11 CBE facilitators surveyed at endline reported that their perceptions of gender had 
changed, which was a significant increase from baseline. Seven of the 11 CBE facilitators 
surveyed at endline (63.0%) were grouped in the high score category on the gender 
perceptions index. There were no significant differences by district. 

IO 3.1 Percentage of Girls who show an Increase in Reporting Feeling Safe at CBEs 

At endline, 92.7% of girls reported feeling safe at their CBE, with statistically significant 
differences by district. As shown in Figure 10Figure 10: Percentage of Girls who Reported 
Feeling Safe at CBEs at Endline, significantly higher proportions of girls in Dedza (91.8%) and 
Mchinji (96.7%) reported feeling safe at their CBEs than their peers in Lilonqwe (79.1%),67 
possibly because Lilongwe is more urban than the other two districts. 

 
66 The CBE survey asked facilitators to indicate if they practiced any of the following: Participatory teaching methods; Activities 

for different learning styles (auditory, visual, kinaesthetic); Differentiated teaching; Building learners' confidence; Young 

people's learning; TALULAR; Teaching students with special needs. 
67 Fisher’s exact test p = 0.038 
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Figure 10: Percentage of Girls who Reported Feeling Safe at CBEs at Endline 

  

 

IO 3.2 Average Level of Community Support for Child Protection on a Scale of 1 
(lowest) to 3 (highest) 

At endline, data on community members and child protection was collected from the 
household survey. The data shows that 34.7% of households showed improvement in support 
for child protection.68 Notably, at endline the mean had reached 2.95 out of 3. At baseline the 
average was 2.8, leaving little room for marked improvement because the baseline numbers 
were already so high.  

 

 

 
68 This indicator was calculated as follows: STS used values from the household survey to create a child protection (CP) index. 

As at baseline, the CP index was created from two items on the household surveys that were combined into a single score 

ranging from 0 to 3. Caregivers were asked their level of agreement with two items: 1) If I saw or learned about abuse against a 

child, I would report it; and 2) If I saw or learned about abuse against a child, I would know to whom or where to report it. 

91.80%

79.17%

96.72%

8.20%

16.67%

3.28%
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% of Girls who Report Feeling Safe at CBEs
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16.4%

45.5% 49.2%
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IO 3.2 Increase in Community Support for 
Child Protection

No change Increase in reporting abuse if experienced
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IO 3.3 Average Level of Household Support for Girls’ Education on a Scale of 1 
(lowest) to 15 (highest) 

Overall, at endline, nearly half of sampled households (48.6%) showed improvement from 
baseline in their support for girls’ education. There was no significant increase measured 
between baseline and endline levels of household support for girls’ education. Further, there 
was no significant difference in improvement across districts. 

A potential area in which household involvement could be further encouraged is with the 
Learning Centre Management Committees and Activities. At endline, it was found that 63.5% 
of households had not participated in any Learning Centre Management Committee Activities, 
as shown in Figure 11. The project suggests that the low attendance to Learning Centre 
Management Committees was linked to mass public attendance. Additionally, project staff 
highlight that only selected household members are elected/ serve on the LCMCs.  

 

Figure 11: Household Participation in Learning Centre Management Committee Activities 

 

 

IO 3.4 Percentage of Girls who Reported an Increase in ‘agreeing they would report 
abuse if they experienced it’ 

Additional measures of reporting abuse are displayed in Table 21. At endline, nearly all girls 

agreed that they would report abuse if they saw it (98.7%) or if they experienced it (98.6%). 

Lastly, 98.6% of girls agreed that they knew who to report abuse to. Overall, 32.4% of girls 

had an increase in one of these three measures from baseline to endline, but many girls had 

little room for improvement due to the high rates of agreement with these items. 

Table 21: Girls’ Agreement in Reporting Abuse 

Category Percentage 

63.5%

19.2%

7.8%

7.8%

8.5%

12.8%

10.0%

2.8%

None

Supporting Marginalised Girls'

Access for girls with disabilities

Inclusive Teaching and learning

Special learning resources

Training on child protection

Attended community listening

Other

What Learning Center Management Committee Activities 
Have You Participated In?
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Percentage of girls at endline increased in their agreement in one of 

these measures. 

32.4% 

Percentage of girls who agree that if they saw abuse, they would report 

it 

98.7% 

Percentage of girls who agree that if they experienced abuse, they 

would report it 

98.6% 

Percentage of girls who agree that they know who to report abuse to 98.6% 
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6. Value for Money 

In addition to the data presented in earlier sections, the endline analysis included a light touch 

Value for Money (VfM) analysis with both qualitative and quantitative measures. The results 

of this analysis are presented below.  

Economy 

Respondents universally appreciated TEAM Girl Malawi activities and felt the project had 

achieved valuable impacts. However, the sustainability of costs after the completion of TEAM 

Girl Malawi was a concern for respondents. Girls estimated how much they felt the CBE 

programme would cost, with estimates ranging from 1,000 to 100,000 kwacha per month. A 

preponderance of replies estimated 20,000 kwacha per term. All agreed, however, that 

families of marginalised girls would not be able to afford the cost, even at the lower estimates. 

This consensus reflects the reality of poverty in Malawi, in which almost three quarters of the 

population lives below the international poverty line. This proportion is even greater in rural 

communities, in which the projection was largely implemented.  

Effectiveness  

Respondents reported that TEAM Girl Malawi was effective at improving key outcomes. Both 

girls and MoE officials found the most valuable portions of the project to be the reading and 

writing instruction at the CBEs. Improved numeracy, vocational training, and life skills were 

also cited as valuable, in decreasing frequency. Multiple MoE officials felt that TEAM Girl 

Malawi was a model worth following. One district official suggested that their own budget 

would be better spent ‘otherwise, to emulate on Link,’ but ‘we don’t have the financial muscle’. 

Another official reported that learning about effective resource allocation ‘is a continuous 

process we can learn from TEAM Girl Malawi’. 

Respondents consistently reported that providing food for CBE participants would have 

improved the project's effectiveness. For example, when asked about any factors that made 

it difficult to participate in programme activities, one girl replied, ‘Hunger. We were very much 

troubled with lack of food’. The girl went on to explain how girls would seek work to feed 

themselves rather than attend CBE, with the agreement of other girls in the same FGD. Girls 

in other FGDs reported similar views. The provision of food was not universally supported, 

however. Some government respondents were wary of NGO provision of food or refreshments 

at events crowding out government support. 

There was a clear misinterpretation among participants about the resources and support that 

the project could and could not provide. In qualitative interviews, a repeated concern among 

respondents was that they felt TEAM Girl Malawi had promised CBE participants or their 

parents some form of financial capital—either grants or loans, according to respondents—and 

that this promise had not been honoured. This concern was also detected at baseline. An MoE 

official described it as a ‘shortfall’ in communication from the beginning of the project, saying, 

‘at the beginning of the project, they had challenges in explaining to people to understand 

what TEAM Girl Malawi is and the purpose of the project of TEAM Girl Malawi. Other 

beneficiaries were thinking; after vocational training they will get money from TEAM Girl 

Malawi or after attending classes they will be given money. They did not understand that they 

will benefit from vocational skills and others. However, for the beneficiaries who understood 

better, they have really benefited’. 
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Girls who completed the programme felt similarly, with one saying, ‘Link should fulfil their 

expectations. They should provide what they promised, for those that wanted business they 

should provide the start-up capital, those that wanted technical resources they should provide 

the equipment. Because when we joined, we had our vision that in future we will reap 

something good from this engagement’.       

It is important to highlight this misunderstanding. The resources and the support referenced 

by these respondents were offered by other partner organizations, not TEAM Girl Malawi. In 

addition, there are a set of requirements that girls must meet in order to be eligible for these 

funds.  

Efficiency 

MoE respondents found that project demonstrated efficiency, both for TEAM Girl Malawi 

achieving its outcomes and for the MoE achieving its own priorities. Multiple MoE respondents 

described TEAM Girl Malawi as a force multiplier for the MoE, allowing Ministry of Education 

to reach girls and areas it would not have been able to reach without the project due to lack 

of government resources. For example, TEAM Girl Malawi targeted supports where they were 

needed and avoided redundancies or overlap with other donor or government activities. ‘LINK 

Malawi was working hand in hand with officials from the ministry, which shows that there is 

that relationship,’ one MoE official said.  ‘In addition to that, we have CBE centres at another 

site and LINK was doing this at its catchment areas on the other side. LINK was not going 

where we have Government CBEs’.  

More than one respondent described TEAM Girl Malawi and the government as ‘working hand-

in-hand’. Such close collaboration led to synergies with other activities and projects. According 

to an MoE official, Link worked together with ‘all private and public stakeholders’, including the 

Ministry of Education, MACOHA (a parastatal organisation under the Department of Disability 

in the Ministry of Gender) Ministry of Gender, Community Development, Social Welfare, and 

CSOs.      

Another MoE respondent felt that the project would have been more efficient with more local, 

community-embedded NGO partners in place of larger international consortium members. The 

MoE respondent said, ‘sorry to say this, some of the partners’ role was not shown in the 

project. They played a very minor role, I mean a very minimal role, they were not really showing 

what they were doing. If even those ones are not available in the project, the project can suffer, 

yet they have been given a lot of money in this project’. The MoE respondent suggested that 

the project should have worked with local stakeholders in a community. This partnership would 

have built the capacity of local stakeholders, according to the respondent, and motivated them 

to the point where ‘they would have also owned the interventions’. In addition, the prospects 

for sustainability would have been improved. 

Equity 

Equity stood out as an area where a variety of qualitative respondents felt TEAM Girl Malawi 

had demonstrated good VfM, especially concerning children with disabilities. TEAM Girl 

Malawi’s support      for screening, providing resources to children, and changing behaviours, 

norms, and attitudes were praised across respondents. One government respondent said that 

the project had performed highly if measured by its performance with children with disabilities. 

Additionally, both MoE and district staff reported as supporting inclusive education for children 

with disabilities and expecting to continue that support after the conclusion of Link. The 
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government was reported to be ‘very much involved’ in screening children for disabilities, 

identifying their needs and providing help.  

To gauge the beliefs of girls themselves, a new question was introduced at endline asking 

them if they believed participating in the CBE programme had improved their future. The 

overwhelming majority in all three districts (over 80.0%) agreed a lot that their participation 

had improved their future (Figure 12Figure 11) and in turn was valuable to them. 

 

 

 

 

 

Figure 12: Girls’ Belief in the Benefit of the Programme 

 

Households were also asked additional questions at endline to gauge their perception of the 

programme's value. Over 90.0% of households stated that they agreed that participation in 

the CBE programme had improved their child’s future. There were no significant differences 

by district. 

Table 22: Proportion of Households Believing Children’s Future Improved by CBE 
Programme Participation 

I believe that participating in the CBE programme has improved [their child’s] future 

 Dedza Lilongwe Mchinji 

Agree a lot 91.8% 100.0% 90.3% 

4.9
0
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Agree a little 4.9% 0.0% 6.5% 

Disagree a little 0.0% 0.0% 3.2% 

Disagree a lot 1.6% 0.0% 0.0% 

Refused 1.6% 0.0% 0.0% 

Don’t know 0.0 0.0% 0.0% 

 

Over 80.0% of households also agreed that the Team Girl Malawi CBE programme would 

have lasting positive effects on the community even after it ended. There were no significant 

differences by district. 

Table 23: Proportion of Household Believing CBE Programme will have Lasting Effects 

The CBE programme will have lasting positive effects on the community even after 

it ends 

 Dedza Lilongwe Mchinji 

Agree a lot 85.25% 88.24% 83.9% 

Agree a little 6.6% 5.9% 9.7% 

Disagree a little 1.6% 5.9% 1.6% 

Disagree a lot 3.3% 0.0% 4.8% 

Refused 3.3% 0.0% 0.0% 

Don’t know 0.0% 0.0% 0.0% 

 

In another finding related to the project’s equity-based value, over 88.0% of households 

agreed that the Team Girl Malawi CBE programme helped girls who were often overlooked in 

society. There were no significant differences by district. 

Table 24: Proportion of Households Believing the Programme Helped Girls Overlooked in 
Society 

The CBE programme helped girls who are often overlooked in society 

 Dedza Lilongwe Mchinji 

Agree a lot 88.5% 94.1% 93.6% 

Agree a little 4.9% 0.0% 6.5% 

Disagree a little 1.6% 0.0% 0.0% 

Disagree a lot 1.6% 0.0% 0.0% 

Refused 3.3% 0.0% 0.0% 
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Don’t know 0.0% 5.8% 0.0% 

 

Finally, over two-thirds of households agreed that the CBE had enough resources allocated 

to support the girls who participated in the programme. There were no significant differences 

by district. 

Table 25: Proportion of Household Believing CBEs Had Enough Resources Allocated 

CBE had enough resources allocated to support the girls who participated in the 

programme 

 Dedza Lilongwe Mchinji 

Agree a lot 77.1% 70.6% 67.7% 

Agree a little 11.5% 5.9% 22.6% 

Disagree a little 6.6% 5.9% 4.8% 

Disagree a lot 0.0% 5.9% 3.2% 

Refused 1.6% 5.9% 1.6% 

Don’t know 3.3% 5.9% 1.6% 

 

7. Conclusions       

This endline report presents comprehensive, mixed-method evidence on the status of 
outcomes and IOs for TEAM Girl Malawi Cohort 3 beneficiaries. A summary of the findings 
and implications for the planned interventions are included. 

Learning outcomes 

Endline data analyses showed that Cohort 3 girls improved overall in literacy, as measured by 

EGRA results. The percentage of girls who improved their aggregate EGRA score from 

baseline to endline was 76.9% (Indicator 1.1). The mean aggregate EGRA score for Cohort 3 

improved from 31.6 at baseline (out of 100) to 52.7 at endline. This improvement is statistically 

significant. 

Endline data analyses showed that Cohort 3 girls also improved overall in numeracy, as 

measured by EGMA results. More than three-quarters of girls (76.9%) improved their 

aggregate numeracy score from baseline to endline. The mean aggregate EGMA score 

increased from 32.3 (out of 100) at baseline to 63.2 at endline. This improvement is statistically 

significant. 

Two key factors were correlated with increased learning outcomes: district and age. First, girls 

in Mchinji had significantly higher learning outcomes than girls in the other two districts, which 

may be related to the strong partnership with the project and active engagement of local 
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leaders in Mchinji. Secondly, higher age bands were correlated with significantly higher 

learning outcomes. 

Transition outcomes 

The percentage of highly marginalised girls who indicated they were transitioning into primary 
school at endline was 17.2% (this difference is not significant). Transition into primary school 
was more likely among younger girls. The percentage of girls who indicated they were 
transitioning into vocational training relevant to the pursuit of their career was 23.9% at 
endline, which is a significant decrease from baseline. Looking at the percentage of girls who 
indicated they were transitioning into employment, 1.4% (significant decrease) of girls indicate 
they were going into safe, fairly paid employment and 54.8% (significant increase) into self-
employment. At endline, 72.9% of the girls who chose not to pursue one of those pathways, 
instead opting into employment, had improved life skills from their baseline life skill scores. 
Overall, a majority of Cohort 3 girls indicated that they would pursue self-employment at 
endline (54.8%), which was a significant increase from baseline (33.3%) At endline, it was 
also observed that the proportion of girls who stated they no longer wanted to pursue 
skills/vocational training decreased (49.2% at baseline to 23.2% at endline).  

Sustainability 

Ministry officials were familiar with and enthusiastic about the project, and they believed the 
ministry had the influence to implement a similar policy within the ministry. However, they all 
expressed concern about having the resources necessary to implement it. Additionally, the 
project seemed to have had a marked impact on facilitators’ capacity to practise GRPICCT, 
with all 11 facilitators at endline applying at least some of these methodologies. 

The VfM analysis showed that both girls and households placed a high level of value on their 
experience in the programme. There were illustrative examples across the qualitative 
accounts of marginalized girls gaining foundational literacy and numeracy skills that will 
position them to access further opportunities. Team Girl Malawi demonstrated effective 
efficiency and established robust working relationships with local officials. Further, they 
demonstrated value through a focus on equity and serving the most in need. 

However, the project could have made clearer its capabilities and managed expectations of  
participants to prevent potential confusion and misalignments in expectations. 

Collectively, the project shows impressive levels of growth across learning, transition, and 
sustainability, particularly when considered with their focus on the most marginalized as 
reflected in the level of diversity across participants and the proportion of girls who face high 
levels of barriers or have a functional difficulty.  
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8. Recommendations 

This section provides recommendations to TEAM Girl Malawi and reflections for evaluating 
the project resulting from endline findings. 

1. First, regarding monitoring, future projects should quantitatively measure community 
leaders’ beliefs, practices, and behaviours to provide a more illustrative look at these 
indicators across districts. There were notable successes, especially in Mchinjii district, 
and being able to understand the drivers of those individuals who demonstrated high 
levels of engagement and commitment to the project would be insightful. Second, 
future projects should look to replicate the engagement of local community leaders 
seen in Mchinjii. 

2. Future projects of this nature should consider the limitations of a longitudinal study with 
a sample size this small. Marginalised girls are always likely to have very high attrition 
rates like those seen in this study. If future projects are interested in the thorough 
exploration of the numerous disaggregates that were highlighted in this project’s 
design, a much higher level of statistical power (and therefore a much larger sample) 
would be required to conduct a robust analysis.  

3. Additionally, both quantitative and qualitative data suggest that there was a high level 

of interest in vocational training, which was no longer an available option given that the 

project would close before Cohort 3 would be able to transition to this pathway.69 The 

project should clarify the difference in levels of support across cohorts and districts, as 

many respondents in KIIs and FGDs reported that they did not receive the level of 

support they had expected. Project staff are advised to address these comments from 

beneficiaries and ensure clear communication on the availability and eligibility of 

certain pathways. In addition, future models should consider consistent transition 

options across cohorts, particularly in areas in which the program is repeated. 

4. The conceptualisation and operationalisation of the sustainability indicator should be 

rethought in future projects. With the limited engagement with the ministry in this 

evaluation, it was difficult to obtain a sufficient picture with the current definition of the 

sustainability indicator as a main outcome of the project. It was difficult to draw any 

broad conclusions from the limited amount of data collected from these stakeholders.  

5. The project saw significant improvements among girls in both numeracy and literacy, 

and the endline scores on both aggregates were observed at their highest levels at 

endline. This suggests that project interventions on these learning outcomes were 

successful and that either by extending the duration of the intervention (time at the 

CBE) or increasing the quantity of the treatment (time spend in lessons) would see 

further increases. Either an increase in the quantity or the intensity would be required 

to reach the benchmarks. 

6. However, regarding benchmarks, it is possible better benchmarks could be utilized (but 

would require development) to measure the success in terms of literacy and numeracy. 

Often, national benchmarks are applied without taking into consideration local levels 

of proficiency and what it means in this context to be successful. Future projects should 

 
69 Entrepreneurial training was added as an adaptation to the project, knowing that vocational training would not be available 

for Cohort 3. Although this option was not made available to girls under 16 years of age, the question of transition pathways 
was asked of all respondents. 



 

TEAM Girl Malawi Endline Evaluation Report  64 

 

earnestly consider the development of project level benchmarks during the project’s 

onset to more appropriately measure success. 

7. Future projects may want to focus even further attention to the effects of community 

perception and the negative consequences of discouragement from peers and 

community members on marginalized girls. Across the qualitative accounts, girls 

mentioned having to persevere through moments of discouragement and even 

harassment in order to continue with their participation in the program. It might be 

possible to work against this by further incorporating the project into the community. 

Potentially, earlier cohorts could be recruited to support following cohorts, providing an 

opportunity to the prior and support to the later cohorts. Households could be further 

engendered into the program to broaden support as well. 

8. The findings among the CBE facilitators were very positive and suggest that future 

project may want to “raise the bar” when it comes to gender responsive pedagogy and 

inclusive and child-centred teaching methodologies. It demonstrates that current 

interventions are sufficient to meet the current targets but also suggests room to push 

further in what CBE facilitators can learn and do in the classroom. 

9. Overall, the report suggests that barrier to attendance were lowered. However, food 

remained a concern. Girls in qualitative accounts noted this was one of the most likely 

factors to prevent them from attending. The provision of food should likely be prioritized 

in future projects. 

10. Similar to the findings among CBE facilitators, girls’ levels of perceived safety, 

community levels of support for child protection, and rates of reporting were all high. 

This suggest that project interventions were very successful and should look to extend 

what they have done. 

11. The data suggest that the engagement of households is one component of the 

intervention that could use the most support. Future projects should look at altering 

their strategies on household engagement and education to reach the targets set in 

this project. A potentially successful strategy for this would be the further incorporation 

of households into the project alongside the girls to increase their level of buy-in and 

exposure.   
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Annex 1: Project Design and Interventions 

The project Theory of Change – is attached as a separate document.   
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Annex 2: Endline Evaluation Approach and 

Methodology 

Evaluation Methodology 

The evaluation of TEAM Girl Malawi project employed a mixed-methods, longitudinal, quasi-

experimental design. The evaluation utilises data from learning assessments and a package 

of quantitative and qualitative instruments used with different respondents to inform findings. 

The variety of tools, respondents and data collection methods allow data to be triangulated 

and linked across evaluation questions and indicators.  

TEAM Girl Malawi rolled out activities in a cohort design.70 Given this implementation structure, 

the evaluation capitalises upon the cohort structures to measure and compare findings against 

the results of Cohorts 1 and 3.71 The cohort design also helps avoid and any potential ethical 

and logistical concerns in identifying a separate control group of girls for the evaluation. 

Evaluation data was collected from both cohorts at three separate time points: 

● Year 1 (July 2019): Cohort 1 baseline 

● Year 3 (November 2021): Cohort 1 endline, Cohort 3 baseline72 

● Year 5 (July 2023): Cohort 3 endline  

A joint sampling approach was used for the TEAM Girl Malawi evaluation using two cohorts of 

programme participants. Specifically, STS and the project collected learning and transition 

data for girls randomly sampled from Cohorts 1 and 3. The team also collected IO data from 

respondents—parents, caregivers, CBE facilitators, teachers, head teachers and community 

leaders—in the CBEs and communities where sampled girls live.  

The endline evaluation design adheres to the current logframe and monitoring, evaluation and 

learning (MEL) framework. To examine the ToC’s assumptions between IOs and outcomes, 

STS linked all data to girls’ unique identifiers, analysing the relationships between scores on 

IO indicators and outcomes. Additionally, the evaluation design is ‘gender equality and social 

inclusion transformative’, meaning that the evaluation design considers gender, disability, 

other social differences and inequalities. These characteristics are explicitly accommodated 

in the selection of project beneficiaries, design of evaluation tools and protocols for 

administration, sampling of respondents, selection and training of enumerators and reporting 

of evaluation results. Although the project was inclusive of adolescent marginalised boys as 

indirect beneficiaries, endline data was only collected from girls per the TEAM Girl Malawi 

MEL framework and STS’ endline research design report. 

Pre Data Collection 

Quantitative Tools 

 
70 In this cohort structure, TEAM Girl Malawi first provided services to one cohort of girls in the first year of the programme; 

then expanded to a second cohort of girls in the second year; a third cohort in the third year; and others. This structure allows 

for iterative adaptation and improvement in programme implementation. 
71 As detailed in the MEL framework, TEAM Girl Malawi has determined that a comparison group is not appropriate in the 

project’s context. No services would be offered to comparison group girls, which raises ethical concerns given levels of 

marginalisation. This could cause high levels of resistance from the community, MoEST and MOGCDSW. Further, these girls 

would be prohibitively difficult to track across evaluation points.  
72 While this study was conducted at the baseline of the project, it represents the baseline measure of Cohort 3. 
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Before enumerator training and data collection, STS and TEAM Girl Malawi collaboratively 

adapted the existing girls’ survey, household survey and CBE facilitator survey tools that had 

been used at baseline and baseline. The surveys remain relatively stable across evaluation 

points, with minor revisions or additions.73 STS utilised the same EGRA and EGMA learning 

assessments as at the baseline evaluation, which were adapted from previously existing tools. 

This is discussed in more detail in the section titled ‘Learning Assessments’ (below). STS also 

shared drafts of all qualitative tools with Link, who provided feedback for revision based on 

the project’s indicators and specific implementation priorities.  

At baseline, STS had adapted learning assessments from existing EGRAs and EGMAs that 

had been previously administered in Malawi under the United States for International 

Development (USAID) Malawi Teacher Professional Development Support Programme, in 

collaboration with the MoEST.74 Both the EGRA and EGMA were administered in Chichewa, 

with the EGRA testing reading skills in Chichewa. Chichewa was selected as the assessment 

language because it is the national language of Malawi and the primary language of instruction 

through standard 4. 

Most EGRA and EGMA subtasks included autostops — or early stop rules. This allowed 

enumerators to automatically stop one subtask and move on to the next if learners did not 

correctly answer a predetermined set of items. Autostops were established to allow 

respondents to move efficiently through the assessment and not spend a lengthy period trying 

to demonstrate skills they did not have. Autostops also allowed for respondents with low 

learning levels to be exempt from attempting all items on each subtask.  

Qualitative Tools 

Five qualitative data collection tools were administered at endline (see Table 26).  

Table 26: Qualitative Tools and Revisions 

Tool 

name 

Purpose Related 

outcome

s  

Tool 

developed 

by 

Tool revised from 

baseline? If so, 

how? 

FGD with 

adolescen

t girls  

Capture the perspectives, 

experiences and 

aspirations of the project’s 

main beneficiaries – 

marginalised adolescent 

girls 

O 2 

IO 3  

IO 4  

STS, Link, 

TfaC 

Yes - Tools were 

streamlined and 

questions cut to 

reduce length. 

Select questions 

were made 

optional due to 

sensitivity for 

younger 

respondents. 

Participatory 

learning activity 

was cut as was 

 
73 This assumes that the project’s ToC also remains stable across evaluation points. Revisions or additions will be based on 

learnings from the baseline and implementation. 
74 The Malawi Teacher Professional Development Support activity was implemented by Creative Associates International, RTI 

International and Seward Inc. from 2010 to 2013. 
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Tool 

name 

Purpose Related 

outcome

s  

Tool 

developed 

by 

Tool revised from 

baseline? If so, 

how? 

appropriate at this 

stage of the 

project. 

KII with 

communit

y leaders 

Capture the perspectives 

and attitudes of key 

stakeholders at the 

community level – 

especially those who may 

serve as gatekeepers or 

agents of change within 

communities. Also enables 

a monitoring of potential 

backlash, issues or 

concerns within 

communities. 

O 2 

O 3  

IO 4  

STS, Link, 

TfaC 

Tool revised at 

endline to include 

additional 

sustainability, 

reflection, and 

Value for Money 

questions. 

KII with 

governme

nt officials 

(both 

district 

and 

national) 

Draw on the knowledge 

and experience of the most 

relevant government 

officials at the district-level. 

Examine the degree of 

project’s alignment with 

government policies and 

district-level buy-in to 

TEAM Girl approach to 

better understand barriers 

and opportunities to 

sustainability 

O 3  

IO 4  

IO 5  

STS, Link, 

TfaC 

Tool revised at 

endline to include 

additional 

sustainability, 

reflection, and 

Value for Money 

questions. 

Additionally, the 

tool was modified 

to respond to 

changed 

indicators. 

KII with 

CBE 

facilitators 

Draw on the knowledge 

and experience of the most 

relevant project 

implementers and those 

with immediate experience 

working with beneficiaries 

O 2  

IO 3  

IO 4  

STS, Link, 

TfaC 

Tool revised at 

endline to include 

additional 

sustainability, 

reflection, and 

Value for Money 

questions. 

Sampling Frameworks 

Endline tools were administered to respondents across the sampled CBE communities in 

Dedza, Lilongwe and Mchinji.  

TEAM Girl Malawi used a two-stage stratified random sampling procedure to sample CBEs 

and girls within CBEs. Given the longitudinal nature of the study, the same 11 CBEs were 

selected at endline and the project recontacted the girls sampled from Cohort 3 as possible. 

Any girls who were no longer enrolled in the CBE or were unable to be located at endline were 
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not replaced, in keeping with the attrition assumptions described in this evaluation’s pre-

baseline inception report.  

Furthermore, the evaluation design also necessitates conducting girls’ surveys and household 

surveys. The same girls selected to comprise the EGRA and EGMA sample comprised the 

girls’ survey sample, and one parent or caregiver per sampled girl was interviewed using the 

household survey. 

Enumerator Training 

STS and CERT worked collaboratively to recruit, hire and train enumerators for the operational 

endline data collection activities. STS provided CERT with key qualifications to support its 

recruitment and selection process, indicating a preference for enumerators who had also 

collected data in the baseline evaluation. CERT then recruited local female enumerators who 

met the required qualifications. 23 all-female enumerators were involved in the training, 

including 21 who were trained in the quantitative component and two who were trained in the 

qualitative component. The group also included four principal researchers who facilitated the 

training and provided support during data collection.  

Before training commenced, all selected enumerators signed contracts with CERT that 

stipulated their expected roles, including their expected ethical and professional conduct 

during training and data collection.  

A Training of Trainers (ToT) was remotely facilitated by STS for the four CERT principal 

researchers from 20-23 June, 2023. Three principal researchers were trained in the 

quantitative tools, and one in the qualitative tools. The expected outcomes of this ToT 

included: trainers understand the content and purpose of the learning assessments and 

surveys; trainers can navigate through Tangerine and SurveyCTO on the tablet with basic 

fluency; trainers agree on acceptable responses to Early Grade Reading Assessment (EGRA) 

subtasks; trainers can fluidly conduct all learning assessment subtasks, managing tablet and 

paper stimuli simultaneously; trainers can fluidly administer observation forms and 

questionnaires; trainers can fluidly train in and administer FGD and KII guides; and trainers 

can  facilitate the enumerator training sessions effectively to  equip enumerators with the 

necessary information and skills to conduct data collection.  

The endline quantitative and qualitative enumerator training, co-facilitated by STS and the 

CERT principal researchers, and with support from Link, took place from 26-30 June, 2023 

face-to-face in Lilongwe, with STS participating remotely. During the training, enumerators 

trained on the quantitative tools were split into two groups— those responsible for 

administering surveys and those responsible for administering the learning assessments. Link 

based group assignments on the enumerators’ previous experience and expertise. Sessions 

were delivered in plenary and group formats and included the following topics: 

● Endline study purpose and research ethics 

● Introduction to TEAM Girl Malawi project 

● Safeguarding  

● EGRA/EGMA  

● Surveys 

● Qualitative data collection overview: facilitation and notetaking 
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● Using tablets for data collection 

● CBE mobilisation and team roles and responsibilities 

● Accommodations for girls with disabilities 

● Data collection logistics 

● Supervisor roles and responsibilities 

Learning assessment enumerators took part in two assessor accuracy quizzes during the 

training. The quizzes measured enumerators’ ability to score consistently and accurately with 

a ‘gold standard’ script of responses. All enumerators scored over 90% on both quizzes, 

indicating high assessor accuracy. The training schedule also included one day of in-field 

practice, during which enumerators visited a TEAM Girl Malawi CBE community that was not 

part of the endline sample.  

 

During Data Collection 

Quantitative and qualitative data collection took place from 3-10 July, 2023. 

The group of enumerators trained in qualitative tools was divided into three teams with each 

team allocated to a particular district – Mchinji, Lilongwe or Dedza. In each district, the team 

was further subdivided into two small teams of 4 people, where one team was led by 1 principal 

researcher and 3 enumerators and the other team was led by 1 supervisor and 3 enumerators 

To manage and track data collection issues and progress during operational data collection, 

the enumerator teams in the field completed and submitted daily CBE tracking forms. This 

information was shared with the STS team, who conducted daily data monitoring and quality 

assurance. The paper CBE tracking forms alongside the electronic data submissions enabled 

easier reference and summary counts to be calculated regarding the number and type of data 

collected. The tracking forms were cross-referenced against the number and type of cases 

present in the uploaded data. CERT enumerators also conducted daily interrater-reliability 

assessments, which were then scored by STS to evaluate assessor drift during operational 

data collection. 

Using the daily tracking forms, STS maintained detailed documentation of all issues 

encountered in a master tracker which was used as part of the data cleaning process. STS 

implemented three main criteria to guide data quality assessment—data needs to be 

complete, accurate and internally consistent. Disposition codes were applied to categorise the 

various issues or problems that emerged in the data collection process as well as in the 

datasets. These disposition codes were used to determine cleaning rules, which were 

incorporated into the database using the syntax to clean the data accordingly. Disposition 

codes were also used to flag any learning centre-level issues, such as sampling issues, noting 

when paper tools were used or if security issues were encountered. These coding and flagging 

procedures helped ensure the various and nuanced context of data collection at the learning 

centre-level were sufficiently catalogued and considered during the data cleaning, analysis 

and reporting process. 

For the qualitative component, each interview or focus group included a facilitator and a note-

taker to take written notes during the FGDs or KIIs. Where respondents provided permission, 

data collection was audio recorded. Each evening, the data collection teams met for debriefing 
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and submitted summary field notes from the day’s interviews and focus groups for review and 

quality check by STS. Within one week of data collection, note-takers produced expanded 

field notes in English using audio recordings. Expanded field notes captured quotes, key points 

and themes that emerged for each question, factors that aided analysis such as non-verbal 

activity or body language, and any big ideas, thoughts or take-aways from the note-taker. Field 

notes were entered into Word documents and imported into NVivo for analysis. 

STS adhered to TEAM Girl Malawi ethics, child protection (CP) and safeguarding policies 

throughout the endline process. This included providing all CERT staff and enumerators with 

relevant policies and engaging TEAM Girl Malawi to present on the policies during enumerator 

training. Enumerators were provided with TEAM Girl Malawi persons of contact for each 

district to ensure that any ethical issues could be mitigated or reported.  

Quantitative Sample Sizes  

The sample size was chosen to generalise the results at project level. The representativeness 

of the endline sample has been assessed by comparing data provided by the Team Girl project 

for each cohort. The original sample for Cohort 3 measured at baseline saw that Dedza 

represents two-fifths of the TEAM Girl Malawi beneficiaries and just over one-third of sampled 

beneficiaries (sample: 34.0%, population: 39.9%). Mchinji similarly represents two-fifths of the 

programme beneficiaries and one-third of the sample (sample: 34.0%, population: 40.1%). 

Finally, Lilongwe make up one-fifth of all programme beneficiaries and just over one quarter 

of the sample (sample: 27.3%, population:19.9%).75 

The endline sample for Cohort 3 looks similar, with girls from Dedza representing two-fifths of 

the endline sample (sample: 41.22%), girls from Mchinji similarly represents two-fifths of the 

endline sample (sample: 41.89%), and girls Lilongwe represents about 17% of the endline 

sample (sample: 16.89%). This is represented in Figure 13: Percentage of Sample by District. 

Figure 13: Percentage of Sample by District 

 

Qualitative Sample Selection and Sample Sizes 

 
75 At baseline, Lilongwe was slightly oversampled in Cohort 3 as a function of first selecting sufficient CBEs in the first stage of 

sampling stratification. Given the drop in the proportion of girls enrolled in the programme between baseline and endline for 
Cohort 1 this oversampling was intended to reduce effects of attrition between baseline and baseline for Cohort 3 on the 
representativeness of girls in Lilongwe. 

34.00% 34.00%

27.30%

41.2%

16.9%

41.9%

Dedza Lilongwe Mchinji

Percent of Sample by District

Midline Endline
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Qualitative data collection was concurrent with the quantitative data collection. At least one 

CBE facilitator KII was conducted at each CBE. In addition, three CBEs were selected as sites 

for additional qualitative data collection, at which one FGD with adolescent girls and several 

KIIs were conducted. In addition, KIIs were completed at the district and national levels. The 

qualitative sample breakdown by tool and district is detailed in Table 27. 

 

Table 27: Qualitative Sample Size by Tool 

Tool Lilongw

e 
Dedza Mchinji Total 

Adolescent Girls FGD 2 1 1 4 

Community Leader KIIs76 2 1 1 4 

District-level government representatives 

KIIs 
1  1 2 

District-level government representatives 

FGDs 
 1  1 

National-level government representatives 

KIIs 
2   2 

CBE facilitators KIIs 3 4 4 11 

Link KIIs    2 

Total  26 

 

Post Data Collection 

FCDO reporting templates guided STS’s data analysis plan. Quantitative data was coded and 

analysed in Stata. STS used multi-stage data cleaning plans ensuring all data values were 

within the allowable range. STS also followed the standard best practices for cleaning and 

finalising data as outlined in EGRA and EGMA Toolkit guidance and LNGB guidance. This 

also included developing and providing a master codebook and merging or appending data 

files where possible for easier use and manipulation.  

Data from different surveys were linked using unique learner IDs or a learning-centre ID 

assigned by TEAM Girl Malawi, depending on the survey. STS produced a cleaned and 

merged dataset to analyse the different responses. All items or questions were analysed 

individually; means, standard deviations and frequencies were produced for each variable. In 

the case of the EGMA and EGRA, data was synthesised at the subtask level and the test level. 

In addition, a series of composites was created using variables in the household surveys to 

synthesise the data and increase the power of the analysis. 

Qualitative data were transcribed, translated, and reviewed for accuracy and quality as fully 

as possible upon the completion of data collection.77 All FGD and KII audio recordings, field 

notes, transcriptions and translations were shared and stored on STS’s secured, password-

 
76 Community leaders included traditional authorities and chiefs.  

77 FGDs and KIIs were audio-recorded to enable thorough transcriptions, translations and quality checks.  
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protected server. Data were cleaned and anonymised, with participant information remaining 

confidential. Finalised field notes and translated transcriptions were imported into NVivo 12, a 

data analysis software package, to systematically code and analyse the data. The qualitative 

data analysis methodology incorporated an iterative approach and included content analysis 

and constant comparison of narrative data to identify and validate emerging themes. A 

preliminary codebook was developed based on the TEAM Girl Malawi endline study core 

research themes and key concepts, and additional codes that emerged during the data 

analysis were incorporated and added to the codebook. The qualitative data and emergent 

themes were examined within the broader context of the quantitative results and indicators, 

with relevant findings woven into the report as appropriate to help provide additional insights 

and understanding into the TEAM Girl Malawi evaluation results, analyses and external 

evaluator recommendations. 

Challenges in Endline Data Collection and Limitations of the Evaluation Design 

The primary challenge faced during data collection was attrition among girls from baseline to 
endline. Some girls were unavailable due to pregnancy or childbirth or had dropped out of 
the programme because of relocation due to marriage, relocation due to other reasons, and 
unknown causes. Some had also transitioned to primary schools. In addition, not all 
households could be surveyed because individuals were involved in income-generating 
activities, which made it difficult for them to present themselves for the interviews at the CBE.  
Follow–up at home also did not yield positive results as the majority were not home.   

Representativeness of the Learning Samples, Attrition and Matching of Intervention 
and Comparison Groups (where learning test data has been collected): 

It is not possible to fully assess the representativeness of the sample on disability prevalence. 

Two sources were used to collect disability data. Source 1 beneficiary enrolment disability 

information was internally collected using the Washington Group Short Set of Disability 

Questions. At baseline, Source 2 was collected using the Washington Group/UNICEF Module 

on Child Functioning. The proportion of Cohort 3 girls at baseline with at least one difficulty 

was 40.3% (Source 1), and enrolment data (Source 2) also indicates that 40.3% of Cohort 3 

girls had at least one functional difficulty. At endline, 50.3% of girls reported at least one 

domain of functional difficulty. Given that the question sets and methodologies differ between 

the two sources, analysts cannot compare the sample proportions to the baseline populations. 

Results on the Child Functioning questions are used for all endline reporting. 

Difference in the anticipated and actual sample sizes, as well as remarks on differences, are 

detailed in Table 28. An attrition analysis was conducted and explained below. 

Table 28: Quantitative Sample Sizes 

Tool name  Anticipated 

sample size 

Actual 

sample 

size 

Remarks on why anticipated and 

actual sample sizes are different  

EGRA/EGM

A learning 

assessment

s  

291 147 Attrition among Cohort 3 girls was much 

higher than expected (as was seen with 

Cohort 1). Any girls who were no longer 

enrolled in the CBE or not located at 

endline were not replaced, in keeping 

with the attrition assumptions described 
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Tool name  Anticipated 

sample size 

Actual 

sample 

size 

Remarks on why anticipated and 

actual sample sizes are different  

in this evaluation’s pre-baseline 

inception report. 

Girl’s survey 291 146 As above, attrition among Cohort 3 girls 

was much higher than expected and 

girls could not be replaced due to the 

study’s longitudinal design. Note: One 

girl who took the learner assessment did 

not sit the Girls Survey 

Household 

survey 

291 140 As above, attrition among Cohort 3 girls 

was much higher than expected and 

households of such girls could not be 

replaced.  

 

CBE 

facilitator 

survey 

11 11 All CBE facilitators for the 11 centres 

were surveyed. 

Note: Actual sample size is representative of the number of records after data cleaning. 

Note that when all combined, there are 148 observations as one girl took a girl’s survey 

without doing an assessment and one took an assessment without taking the girls survey. 

 

Table 29: Baseline and Endline Evaluation Sample Breakdown (by region) 

 Baseline Endline  

Sample breakdown (Girls) 

Lilongwe % sample 
in Lilongwe (n) 

17% 
(25) 

17% 
(25) 

Dedza% sample in 
Dedza (n) 

40.82% 
(60) 
 

40.82% 
(60) 

Mchinji C % 
sample in Mchinji 
(n) 

42.18% 
(62) 
 

42.18% 
(62) 

Girls sample size  147 147 

 

Table 30: Baseline and Endline Evaluation Sample Breakdown (by age) 

 Baseline Endline 

Sample breakdown (Girls) 

Aged 6-8 (% aged 
6-8) 

0 
(0%) 

0 
(0%) 

Aged 9-11 (% aged 
9-11) 

11 
(7.48%) 

4 
(2.72%) 

Aged 12-13 (% 
aged 12-13) 

14 
(9.52%) 

12 
(8.16%) 
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Aged 14-15 (% 
aged 14-15) 

46 
(31.30%) 

20 
(13.60%) 

Aged 16-17 
(%aged 16-17) 

42 
(28.58%) 

38 
(25.85%) 

Aged 18-19 
(%aged 18-19) 

29 
(19.73%) 

52 
(35.37%) 

Aged 20+ (% aged 
20 and over) 

5 
(3.40%) 

21 
(14.28%) 

Girls (sample size) 147 147 

 

 

Table 31: Baseline and Endline Evaluation Sample Breakdown (by disability) 

Sample breakdown (Girls) Baseline Endline 

 

Variable 

name 

Girls with disability (% overall) 

WG Child 
functioning 
questions 

Domain of 
functioning 

 

Difficulty seeing Seeing 11 

(7.64%) 

2 

(1.36%) 

 

Seeing_use 

Difficulty hearing Hearing  4 

(2.92%) 

1 

(0.68%) 

 Hearing_use 

Difficulty walking 

or climbing steps 

Walking  7 

(4.86%) 

3 

(2.04%) 

 Walking_use 

Difficulty learning Learning  21 

(14.58%) 

  

0 

(0%) 

 Learning_use 

 

Note: The approach adopted by the GEC is that a child identified as having a disability is one 

who is recorded as having a lot of difficulty or cannot do at all in one or more domain. This 

applies to both the Washington Group Short Set of Questions and the Child Functioning Set 

of questions.  
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Annex 3: Learning Outcome Data Tables 

Table 32: Ages of Tracked Cohort 3 

Beneficiary Ages 

Age 

Group 

Baseline Endline 

Aged 6-8  Aged 6-8  

Aged 9-11  Aged 9-11  

Aged 12-13  Aged 12-13  

Aged 14-15  Aged 14-15  

Aged 16-17  Aged 16-17  

Aged 18-19  Aged 18-19  

Aged 20+  Aged 20+  

 

Table 33: Baseline and Endline Literacy Score Aggregate Percent Correct out of Total Items 

Age group Baseline (re-contacted girls) Endline 

Aged 6-8 N/A N/A 

Aged 9-11 11.5% 

(11) 

26.39% 

(4) 

Aged 12-13 23.6% 

(14) 

24.3% 

(12) 

Aged 14-15 16.9% 

(47) 

42.9% 

(20) 

Aged 16-17 39.4% 

(42) 

56.7% 

(38) 

Aged 18-19 41.6% 

(29) 

61.9% 

(52) 

Aged 20+ 38.5% 

(5) 

53.4% 

(21) 

Overall 29.2% 

(148) 

52.7% 

(147) 

 

 

Table 34: Baseline and Endline Literacy Score Subtask Percent Correct out of Total Items 

Subtask Baseline Endline 

Phonemic awareness 11.2% 

(148) 

19.9% 

(147) 
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Letter name identification 27.9% 

(148) 

57.7% 

(147) 

Syllable identification 23.4% 

(148) 

50.2% 

(147) 

Familiar word reading 25.7% 

(148) 

53.8% 

(147) 

Oral reading fluency 28.7% 

(148) 

59.9% 

(147) 

Reading comprehension 28.9% 

(148) 

47.9% 

(147) 

Listening comprehension 66.1% 

(148) 

79.7% 

(147) 

 

Table 35: Baseline and Endline Literacy Percent Correct out of Total Items by Age Group 

Subtask Baseline Endline 

Phonemic awareness 

Aged 6-8 NA NA 

Aged 9-11 18.2% 

(11) 

15.0% 

(4) 

Aged 12-13 18.6% 

(14) 

15.8% 

(12) 

Aged 14-15 7.4% 

(47) 

19.0% 

(20) 

Aged 16-17 11.4% 

(42) 

21.6% 

(38) 

Aged 18-19 11.4% 

(29) 

20.6% 

(52) 

Aged 20+ 6.0% 

(5) 

19.1% 

(21) 

Letter name identification 

Aged 6-8 NA NA 

Aged 9-11 2.0% 

(11) 

7.8% 

(4) 

Aged 12-13 21.8% 

(14) 

24.8% 

(12) 

Aged 14-15 14.5% 

(47) 

45.7% 

(20) 

Aged 16-17 40.3% 

(42) 

66.1% 

(38) 

Aged 18-19 42.3% 

(29) 

67.2% 

(52) 

Aged 20+ 37.8% 

(5) 

58.7% 

(21) 

Syllable identification 

Aged 6-8 NA NA 

Aged 9-11 0.0% 

(11) 

25.0% 

(4) 
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Aged 12-13 15.8% 

(14) 

18.8% 

(12) 

Aged 14-15 8.4% 

(47) 

38.8% 

(20) 

Aged 16-17 38.0% 

(42) 

53.2% 

(38) 

Aged 18-19 37.3% 

(29) 

62.3% 

(52) 

Aged 20+ 29.8% 

(5) 

48.6% 

(21) 

Familiar word reading 

Aged 6-8 NA NA 

Aged 9-11 0.0% 

(11) 

22.5% 

(4) 

Aged 12-13 17.7% 

(14) 

17.5% 

(12) 

Aged 14-15 8.4% 

(47) 

39.5% 

(20) 

Aged 16-17 42.0% 

(42) 

57.3% 

(38) 

Aged 18-19 39.1% 

(29) 

66.1% 

(52) 

Aged 20+ 48.0% 

(5) 

57.2% 

(21) 

Oral reading fluency 

Aged 6-8 NA NA 

Aged 9-11 0.0% 

(11) 

24.5% 

(4) 

Aged 12-13 15.6% 

(14) 

19.8% 

(12) 

Aged 14-15 9.3% 

(47) 

44.2% 

(20) 

Aged 16-17 46.5% 

(42) 

63.8% 

(38) 

Aged 18-19 49.1% 

(29) 

72.9% 

(52) 

Aged 20+ 43.8% 

(5) 

65.4% 

(21) 

Reading comprehension 

Aged 6-8 NA NA 

Aged 9-11 0.0% 

(11) 

10.0% 

(4) 

Aged 12-13 11.4% 

(14) 

15.0% 

(12) 

Aged 14-15 7.2% 

(47) 

35.0% 

(20) 

Aged 16-17 31.9% 

(42) 

51.1% 

(38) 

Aged 18-19 37.2% 60.0% 
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(29) (52) 

Aged 20+ 32.0% 

(5) 

50.5% 

(21) 

Listening comprehension 

Aged 6-8 NA NA 

Aged 9-11 60.0% 

(11) 

80.0% 

(4) 

Aged 12-13 64.3% 

(14) 

58.3% 

(12) 

Aged 14-15 63.0% 

(47) 

78.0% 

(20) 

Aged 16-17 65.7% 

(42) 

84.2% 

(38) 

Aged 18-19 74.5% 

(29) 

84.2% 

(52) 

Aged 20+ 72.0% 

(5) 

74.3% 

(21) 

d  

Table 36: Baseline and Endline Literacy Subtask Percent Zero Scores 

Subtask Baseline Endline 

Phonemic awareness 59.5% 38.8% 

Letter name identification 35.1% 12.2% 

Syllable identification 52.7% 28.6% 

Familiar word reading 56.1% 34.7% 

Oral reading fluency 63.5% 39.5% 

Reading comprehension 68.9% 42.2% 

Listening comprehension 2.7% 4.8% 

 

Table 37: EGRA Scores from Baseline to Endline 

Result Details78 Comments 

Phonemic awareness Beta = 6.90 

p-value = 0.004 

Target =  

Performance against target = 

% 

 

Letter name identification Beta = 26.52 

p-value = 0.000 

 

 
78 There were no project-specific targets established for this project. The report refers to national-level benchmarks that have 
been used in other projects in Malawi, but these are not set at the subtasks level. Therefore, target and performance against 
the target are blank. 
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Target =  

Performance against target = 

% 

Familiar word reading Beta = 24.29 

p-value = 0.000 

Target =  

Performance against target = 

% 

 

Oral reading fluency Beta = 26.53 

p-value = 0.000 

Target =  

Performance against target = 

% 

 

Reading comprehension  Beta = 22.87 

p-value = 0.000 

Target =  

Performance against target = 

% 

 

Listening comprehension Beta = 14.29 

p-value = 0.000 

Target =  

Performance against target = 

% 

 

 

Table 38: EGRA Zero Scores from Baseline to Endline 

Result Details Comments 

Phonemic awareness Beta = -.19 

p-value = 0.000 

Target =  

Performance against target = 

% 

 

Letter name identification Beta = -.20 

p-value = 0.000 

Target =  

Performance against target = 

% 

 

Familiar word reading Beta = -.19 

p-value = 0.000 

Target =  

Performance against target = 

% 

 

Syllable identification Beta = -.22 

p-value = 0.000 

Target =  

Performance against target = 

% 

 

Oral reading fluency Beta = -.20  
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p-value = 0.000 

Target =  

Performance against target = 

% 

Reading comprehension  Beta = -.23 

p-value = 0.000 

Target =  

Performance against target = 

% 

 

Listening comprehension Beta = .01 

p-value = 0.537 

Target =  

Performance against target = 

% 

 

 

Table 39: Baseline and Endline Numeracy Score Aggregate Percent Correct out of Total 
Items 

Age group Baseline Endline 

Aged 6-8 NA NA 

Aged 9-11 22.9% 

(11) 

28.0% 

(4) 

Aged 12-13 37.1% 

(14) 

39.1% 

(12) 

Aged 14-15 35.8% 

(47) 

53.7% 

(20) 

Aged 16-17 48.1% 

(42) 

69.2% 

(38) 

Aged 18-19 56.0% 

(29) 

70.2% 

(52) 

Aged 20+ 52.4% 

(5) 

64.6% 

(21) 

Overall 43.0% 

(149) 

63.2% 

(147) 

 

Table 40: Baseline and Endline Numeracy Score Aggregate Percent Correct out of Total 
Items 

Subtask Baseline Endline 

Number recognition 60.4% 80.7% 

Quantity discrimination 53.9% 78.8% 

Missing numbers 25.1% 40.5% 

Addition level 1 48.1% 68.1% 
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Addition level 2 31.9% 55.8% 

Subtraction level 1 45.3% 62.3% 

Subtraction level 2 32.2% 52.5% 

Word problems 47.1% 67.1% 

N 147 149 

 

Table 41: Baseline and Endline Numeracy Score Subtask Percent Correct out of Total Items 
Across Age Groups 

Age group Baseline Endline 

Number recognition 

Aged 6-8 NA NA 

Aged 9-11 23.2% 

(11) 

41.3% 

(4) 

Aged 12-13 52.5% 

(14) 

57.1% 

(12) 

Aged 14-15 52.5% 

(47) 

67.8% 

(20) 

Aged 16-17 68.2% 

(42) 

88.0% 

(38) 

Aged 18-19 75.9% 

(29) 

86.8% 

(52) 

Aged 20+ 83.0% 

(5) 

85.5% 

(21) 

Quantity discrimination 

Aged 6-8 NA NA 

Aged 9-11 40.0% 

(11) 

60.0% 

(4) 

Aged 12-13 52.1% 

(14) 

61.7% 

(12) 

Aged 14-15 45.7% 

(47) 

71.0% 

(20) 

Aged 16-17 57.6% 

(42) 

81.1% 

(38) 

Aged 18-19 65.2% 

(29) 

86.0% 

(52) 

Aged 20+ 70.0% 

(5) 

77.6% 

(21) 

Missing numbers 

Aged 6-8 NA NA 

Aged 9-11 4.6% 

(11) 

10.0% 

(4) 

Aged 12-13 20.0% 21.7% 
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(14) (12) 

Aged 14-15 17.0% 

(47) 

34.5% 

(20) 

Aged 16-17 33.3% 

(42) 

44.5% 

(38) 

Aged 18-19 35.2% 

(29) 

46.2% 

(52) 

Aged 20+ 34.0% 

(5) 

41.4% 

(21) 

Addition level 1 

Aged 6-8 NA NA 

Aged 9-11 32.7% 

(11) 

23.8% 

(4) 

Aged 12-13 40.4% 

(14) 

51.5% 

(12) 

Aged 14-15 46.4% 

(47) 

59.0% 

(20) 

Aged 16-17 47.0% 

(42) 

75.3% 

(38) 

Aged 18-19 59.5% 

(29) 

72.8% 

(52) 

Aged 20+ 63.0% 

(5) 

70.2% 

(21) 

Addition level 2 

Aged 6-8 NA NA 

Aged 9-11 9.1% 

(11) 

15.0% 

(4) 

Aged 12-13 31.4% 

(14) 

21.7% 

(12) 

Aged 14-15 23.4% 

(42) 

40.0% 

(20) 

Aged 16-17 35.2% 

(47) 

63.2% 

(38) 

Aged 18-19 47.6% 

(29) 

65.8% 

(52) 

Aged 20+ 44.0% 

(5) 

60.0% 

(21) 

Subtraction level 1 

Aged 6-8 NA NA 

Aged 9-11 31.8% 

(11) 

16.3% 

(4) 

Aged 12-13 34.3% 

(14) 

36.3% 

(12) 

Aged 14-15 39.2% 

(47) 

54.5% 

(20) 

Aged 16-17 51.3% 

(42) 

68.7% 

(38) 

Aged 18-19 57.2% 

(29) 

70.1% 

(52) 
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Aged 20+ 45.0% 

(5) 

62.4% 

(21) 

Subtraction level 2 

Aged 6-8 NA NA 

Aged 9-11 7.3% 

(11) 

20.0% 

(4) 

Aged 12-13 24.3% 

(14) 

21.7% 

(12) 

Aged 14-15 21.3% 

(47) 

42.0% 

(20) 

Aged 16-17 40.0% 

(42) 

61.1% 

(38) 

Aged 18-19 50.3% 

(29) 

60.0% 

(52) 

Aged 20+ 40.0% 

(5) 

52.4% 

(21) 

Word problems 

Aged 6-8 NA NA 

Aged 9-11 34.9% 

(11) 

37.5% 

(4) 

Aged 12-13 41.7% 

(14) 

41.7% 

(12) 

Aged 14-15 41.1% 

(47) 

60.8% 

(20) 

Aged 16-17 52.4% 

(42) 

71.5% 

(38) 

Aged 18-19 57.5% 

(29) 

74.4% 

(52) 

Aged 20+ 40.0% 

(5) 

67.5% 

(21) 

 

Table 42: Baseline and Endline Subtask Percent Zero Scores by Age Group 

Age group Baseline Endline 

Number recognition 

Aged 6-8 NA NA 

Aged 9-11 9.1% 

(11) 

0.0% 

(4) 

Aged 12-13 7.1% 

(14) 

0.0% 

(12) 

Aged 14-15 8.5% 

(47) 

0.0% 

(20) 

Aged 16-17 7.1% 

(42) 

0.0% 

(38) 

Aged 18-19 3.5% 

(29) 

1.9% 

(52) 

Aged 20+ 0.0% 0.0% 
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(5) (21) 

Missing number 

Aged 6-8 NA NA 

Aged 9-11 54.6% 

(11) 

25.0% 

(4) 

Aged 12-13 28.6% 

(14) 

25.0% 

(12) 

Aged 14-15 38.3% 

(47) 

20.0% 

(20) 

Aged 16-17 28.6% 

(42) 

2.6% 

(38) 

Aged 18-19 13.8% 

(29) 

5.8% 

(52) 

Aged 20+ 0.0% 

(5) 

9.5% 

(21) 

Quantity discrimination 

Aged 6-8 NA NA 

Aged 9-11 18.2% 

(11) 

0.0% 

(4) 

Aged 12-13 7.1% 

(14) 

16.7% 

(12) 

Aged 14-15 14.9% 

(47) 

5.0% 

(20) 

Aged 16-17 23.8% 

(42) 

0.0% 

(38) 

Aged 18-19 10.3% 

(29) 

3.9% 

(52) 

Aged 20+ 0.0% 

(5) 

0.0% 

(21) 

Addition level 1  

Aged 6-8 NA NA 

Aged 9-11 27.3% 

(11) 

25.0% 

(4) 

Aged 12-13 21.4% 

(14) 

8.3% 

(12) 

Aged 14-15 12.8% 

(47) 

5.0% 

(20) 

Aged 16-17 19.1% 

(42) 

5.3% 

(38) 

Aged 18-19 20.7% 

(29) 

3.9% 

(52) 

Aged 20+ 0.0% 

(5) 

0.0% 

(21) 

Addition level 2 

Aged 6-8 NA NA 

Aged 9-11 63.6% 

(11) 

50.0% 

(4) 

Aged 12-13 42.9% 

(14) 

50.0% 

(12) 
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Aged 14-15 42.6% 

(47) 

35.0% 

(20) 

Aged 16-17 33.3% 

(42) 

7.9% 

(38) 

Aged 18-19 20.7% 

(29) 

7.7% 

(52) 

Aged 20+ 0.0% 

(5) 

14.3% 

(21) 

Subtraction level 1 

Aged 6-8 NA NA 

Aged 9-11 9.1% 

(11) 

25.0% 

(4) 

Aged 12-13 35.7% 

(14) 

8.3% 

(12) 

Aged 14-15 17.0% 

(47) 

5.0% 

(20) 

Aged 16-17 14.3% 

(42) 

0.0% 

(38) 

Aged 18-19 17.2% 

(29) 

3.9% 

(52) 

Aged 20+ 0.0% 

(5) 

4.8% 

(21) 

Subtraction level 2 

Aged 6-8 NA NA 

Aged 9-11 72.7% 

(11) 

50.0% 

(4) 

Aged 12-13 57.2% 

(14) 

41.7% 

(12) 

Aged 14-15 40.4% 

(47) 

25.0% 

(20) 

Aged 16-17 23.8% 

(42) 

7.9% 

(38) 

Aged 18-19 24.1% 

(29) 

13.5% 

(52) 

Aged 20+ 60.0% 

(5) 

19.1% 

(21) 

Word problems 

Aged 6-8 NA NA 

Aged 9-11 9.1% 

(11) 

0.0% 

(4) 

Aged 12-13 21.4% 

(14) 

16.7% 

(12) 

Aged 14-15 19.2% 

(47) 

5.0% 

(20) 

Aged 16-17 19.1% 

(42) 

0.0% 

(38) 

Aged 18-19 17.2% 

(29) 

1.9% 

(52) 

Aged 20+ 0.0% 9.5% 
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(5) (21) 

 

Table 43: EGRA Scores Baseline to Endline 

Result Details79 Comments 

Number recognition Beta = 18.08 

p-value = 0.000 

Target =  

Performance against target = 

% 

 

Quantity discrimination Beta = 22.43 

p-value = 0.000 

Target =  

Performance against target = 

% 

 

Missing number Beta = 14.24 

p-value = 0.000 

Target =  

Performance against target = 

% 

 

Addition level 1 Beta = 17.29 

p-value = 0.000 

Target =  

Performance against target = 

% 

 

Addition level 2 Beta = 20.80 

p-value = 0.000 

Target =  

Performance against target = 

% 

 

Subtraction level 1 Beta = 16.46 

p-value = 0.000 

Target =  

Performance against target = 

% 

 

Subtraction level 2 Beta = 19.56 

p-value = 0.000 

Target =  

Performance against target = 

% 

 

Word problems Beta = 19.50 

p-value = 0.000 

Target =  

Performance against target = 

% 

 

 
79 There were no project-specific targets established for this project. The report refers to national-level benchmarks that have 
been used in other projects in Malawi, but these are not set at the subtasks level. Therefore, target and performance against 
the target are blank. 
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Table 44: Aggregate EGRA and EGMA Percent Zero Scores Baseline to Endline 

 Baseline Endline Total 

EGRA aggregate 

score 

31.6% 
 

52.7% 
 

38.8% 
 

EGMA aggregate 

score 

44.7% 
 

63.2% 
 

51.0% 
 

N 149 147 296 

 

Table 45: EGRA Zero Scores Baseline to Endline 

Subtask Baseline Endline Total 

Phonemic awareness 57.8% 
 

38.8% 
 

51.4% 
 

Letter name 

identification 

32.1% 
 

12.2% 
 

25.4% 
 

Syllable identification 50.9% 
 

28.6% 
 

43.3% 
 

Familiar word reading 54.0% 
 

34.7% 
 

47.5% 
 

Oral reading fluency 59.2% 
 

39.5% 
 

52.4% 
 

Reading 

comprehension 

65.2% 
 

42.2% 
 

57.4% 
 

Listening 

comprehension 

3.5% 
 

4.8% 
 

3.9% 
 

N 149 147 296 

 

Table 46: EGMA Percent Zero Scores Baseline to Endline 

Subtask Baseline Endline Total 

Number recognition 5.9% 
 

0.7% 
 

4.2% 
 

Quantity 

discrimination 

13.2% 
 

3.4% 
 

9.9% 
 

Missing number 27.9% 
 

9.5% 
 

21.7% 
 

Addition level 1  13.6% 
 

4.8% 
 

10.6% 
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Addition level 2 34.5% 
 

17.0% 
 

28.6% 
 

Subtraction level 1 16.7% 
 

4.1% 
 

12.4% 
 

Subtraction level 2 35.5% 
 
 

17.7% 
 

29.5% 
 

Word problems 14.6% 
 

4.1% 
 

11.1% 
 

N 149 147 296 

 

Table 47: EGMA Zero Scores Baseline to Endline 

Result Details80 Comments 

Number recognition Beta = -.05 

p-value = 0.001 

Target =  

Performance against target = 

% 

 

Quantity discrimination Beta = -.10 

p-value = 0.000 

Target =  

Performance against target = 

% 

 

Missing number Beta = -.18 

p-value = 0.000 

Target =  

Performance against target = 

% 

 

Addition level 1 Beta = -.09 

p-value = 0.001 

Target =  

Performance against target = 

% 

 

Addition level 2 Beta = -.17 

p-value = 0.000 

Target =  

Performance against target = 

% 

 

Subtraction level 1 Beta = -.13 

p-value = 0.000 

Target =  

Performance against target = 

% 

 

Subtraction level 2 Beta = -.18  

 
80 There were no project-specific targets established for this project. The report refers to national-level benchmarks that have 
been used in other projects in Malawi, but these are not set at the subtasks level. Therefore, target and performance against 
the target are blank. 
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p-value = 0.000 

Target =  

Performance against target = 

% 

Word problems Beta = -.11 

p-value = 0.000 

Target =  

Performance against target = 

% 

 

 

Table 48: Mean Barriers at Baseline and Endline 

  Baseline Endline 

Barrier n  Mean  Mean  

Difficulty seeing 11 5.5% 6.2% 
 

Difficulty hearing 4 2.3% 2.5% 
 

Difficulty walking 7 3.7% 4.1% 

Difficulty with self-

care 

1 0.4% 0.5% 

Difficulty 

communicating 

3 1.8% 1.9% 

Difficulty learning 21 12.1% 12.9% 

Difficulty 

remembering 

27 15.4% 16.5% 

Difficulty 

concentrating 

13 6.6% 7.4% 

Difficulty accepting 

change 

9 7.7% 7.2% 

Difficulty controlling 

behaviour 

8 5.1% 5.3% 

Difficulty making 

friends 

11 5.1% 6.0% 

Difficulty with anxiety 17 9.1% 10.1% 

Difficulty with 

depression 

18 8.4% 9.8% 

Bullying 20 4.4% 4.8% 
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School cost 329 78.8% 78.3% 

Parent support 99 22.6% 23.6% 

Menstruation 179 57.3% 57.4% 

Food insecurity or 

hunger 

205 49.3% 48.8% 

School safety 88 19.3% 21.0% 

 

Table 49: Aggregate EGRA and EGMA Percent Correct out of Total Items by Barrier 

 Baseline Endline 

Barrier n Aggregate 

EGRA score 

Aggregate 

EGMA score 

Aggregate 

EGRA score 

Aggregate 

EGMA 

score 

Difficulty  

seeing 

11 14.8% 28.8% 41.4% 49.7% 

Difficulty 

hearing 

4 22.3% 44.4% 28.0% 46.7% 

Difficulty 

walking 

7 21.0% 32.6% 58.4% 58.1% 

Difficulty with 

self-care 

1 20.6% 36.9% 85.2% 77.6% 

Difficulty 

communicati

ng 

3 9.0% 9.11% 23.9% 32.6% 

Difficulty 

learning 

21 33.1% 41.8% 30.2% 42.1% 

Difficulty 

remembering 

27 32.8% 48.4% 32.0% 42.5% 

Difficulty 

concentratin

g 

13 28.6% 36.8% 32.8% 43.3% 

Difficulty 

accepting 

change 

9 34.2% 46.1% 29.0% 43.6% 

Difficulty 

controlling 

behaviour 

8 33.0% 45.0% 51.8% 56.0% 

Difficulty 

making 

friends 

11 34.3% 45.5% 44.5% 47.5% 

Difficulty with 

anxiety 

17 42.2% 52.8% 42.9% 53.0% 

Difficulty with 

depression 

18 41.9% 49.5% 44.1% 52.8% 

Bullying 20 18.4% 34.0% 42.6% 57.5% 
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School cost 329 39.6% 57.9% 38.1% 50.1% 

Parent 

support 

99 36.0% 53.6% 40.2% 51.6% 

Menstruation 179 39.2% 58.1% 38.8% 50.8% 

Food 

insecurity or 

hunger 

205 38.2% 54.9% 35.3% 47.7% 

School 

safety 

88 36.9% 57.5% 38.5% 49.9% 

 

Table 50: EGRA Subtask Percent Correct out of Total Items by Barrier 

Subtask Baseline Endline 

Phonemic awareness 

Difficulty seeing 13.2% 14.2% 

Difficulty hearing 7.9% 11.0% 

Difficulty walking 11.6% 25.9% 

Difficulty with self-care 15.0% 20.0% 

Difficulty communicating 5.0% 13.8% 

Difficulty learning 5.5% 9.8% 

Difficulty remembering 4.7% 8.8% 

Difficulty accepting 

change 

5.9% 19.7% 

Difficulty concentrating 15.4% 5.5% 

Difficulty controlling 

behaviour 

11.0% 18.6% 

Difficulty making friends 8.3% 17.2% 

Difficulty with anxiety 12.3% 14.3% 

Difficulty with 

depression 

11.2% 13.9% 

Bullying 3.9% 10.5% 

School cost 13.4% 15.4% 

Lack of parental support 10.3% 14.2% 

Menstruation 13.3% 15.1% 

Food insecurity or 

hunger 

12.1% 12.8% 

School safety 9.5% 10.9% 

Letter name identification 

Difficulty seeing 30.7% 48.9% 

Difficulty hearing 17.4% 36.7% 

Difficulty walking 32.5% 59.4% 

Difficulty with self-care 40.3% 83.0% 

Difficulty communicating 10.1% 27.9% 

Difficulty learning 20.7% 30.2% 

Difficulty remembering 27.6% 32.7% 

Difficulty concentrating 27.4% 36.5% 
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Difficulty accepting 

change 

24.8% 31.0% 

Difficulty controlling 

behaviour 

31.2% 52.2% 

Difficulty making friends 30.1% 45.4% 

Difficulty with anxiety 39.2% 45.8% 

Difficulty with 

depression 

37.2% 48.2% 

Bullying 19.3% 40.6% 

School cost 33.8% 38.7% 

Lack of parental support 32.0% 41.5% 

Menstruation 34.1% 39.1% 

Food insecurity or 

hunger 

32.2% 35.5% 

School safety 33.0% 40.9% 

Syllable identification 

Difficulty seeing 18.1% 39.7% 

Difficulty hearing 10.1% 21.5%  

Difficulty walking 27.3% 58.1% 

Difficulty with self-care 28.5% 95.0% 

Difficulty communicating 3.9% 15.4%  

Difficulty learning 16.8% 25.3% 

Difficulty remembering 22.9% 27.5% 

Difficulty concentrating 21.9% 29.7% 

Difficulty accepting 

change 

18.1% 22.2% 

Difficulty controlling 

behaviour 

32.0% 53.6% 

Difficulty making friends 27.5% 42.6% 

Difficulty with anxiety 35.3% 44.3% 

Difficulty with 

depression 

32.3% 45.4% 

Bullying 20.2% 40.0% 

School cost 29.0% 33.5% 

Lack of parental support 28.3% 34.6% 

Menstruation 29.4% 33.7% 

Food insecurity or 

hunger 

27.8% 30.1% 

School safety 29.2% 34.7% 

Familiar word reading 

Difficulty seeing 21.2% 42.6% 

Difficulty hearing 12.0% 23.0% 

Difficulty walking 30.5% 62.9% 

Difficulty with self-care 27.5% 100.0% 

Difficulty communicating 4.4% 9.3% 

Difficulty learning 19.4% 29.1% 

Difficulty remembering 25.5% 30.3% 

Difficulty concentrating 23.1% 30.3% 
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Difficulty accepting 

change 

19.5% 22.1% 

Difficulty controlling 

behaviour 

35.4% 54.3% 

Difficulty making friends 29.6% 44.8% 

Difficulty with anxiety 38.2% 45.4% 

Difficulty with 

depression 

37.1% 46.9% 

Bullying 23.5% 42.6% 

School cost 33.2% 37.2% 

Lack of parental support 31.7% 39.7% 

Menstruation 33.8% 37.4% 

Food insecurity or 

hunger 

32.2% 33.7% 

School safety 34.1% 37.6% 

Oral reading fluency 

Difficulty seeing 17.8% 42.8% 

Difficulty hearing 12.2% 25.4% 

Difficulty walking 32.5% 66.3% 

Difficulty with self-care 33.9% 100.0% 

Difficulty communicating 4.8% 11.2%  

Difficulty learning 24.3% 34.2% 

Difficulty remembering 30.2% 35.3% 

Difficulty concentrating 29.2% 36.2%  

Difficulty accepting 

change 

23.6% 26.0% 

Difficulty controlling 

behaviour 

43.3% 63.3% 

Difficulty making friends 34.4% 51.8% 

Difficulty with anxiety 45.0% 53.1% 

Difficulty with 

depression 

41.0% 51.2% 

Bullying 27.4% 50.3%  

School cost 36.8% 41.6%  

Lack of parental support 35.8% 45.8% 

Menstruation 37.5% 41.9% 

Food insecurity or 

hunger 

35.2% 37.6% 

School safety 38.7% 43.6% 

Reading comprehension 

Difficulty seeing 13.7% 35.4% 

Difficulty hearing 8.6% 20.0% 

Difficulty walking 27.4% 54.1% 

Difficulty with self-care 25.0% 90.0% 

Difficulty communicating 2.0% 10.0% 

Difficulty learning 16.7% 25.2% 

Difficulty remembering 21.2% 27.3% 

Difficulty concentrating 17.6% 23.9% 
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Difficulty accepting 

change 

14.9% 20.0% 

Difficulty controlling 

behaviour 

28.0% 45.5% 

Difficulty making friends 26.0% 41.6% 

Difficulty with anxiety 33.0% 37.6% 

Difficulty with 

depression 

30.6% 38.1% 

Bullying 17.4% 39.0% 

School cost 27.4% 32.3% 

Lack of parental support 27.4% 35.6% 

Menstruation 28.3% 32.3% 

Food insecurity or 

hunger 

25.6% 28.1% 

School safety 28.3% 32.0% 

Listening comprehension 

Difficulty seeing 62.1% 66.2% 

Difficulty hearing 48.6% 58.0% 

Difficulty walking 76.8% 82.4% 

Difficulty with self-care 90.0% 100.0% 

Difficulty communicating 52.0% 80.0% 

Difficulty learning 55.9% 57.8% 

Difficulty remembering 63.0% 62.3% 

Difficulty concentrating 65.9% 67.7% 

Difficulty accepting 

change 

65.7% 62.0% 

Difficulty controlling 

behaviour 

73.3% 75.5% 

Difficulty making friends 64.0% 68.0% 

Difficulty with anxiety 64.2% 59.5% 

Difficulty with 

depression 

69.4% 64.9% 

Bullying 65.1% 75.0% 

School cost 71.6% 70.4% 

Lack of parental support 64.8% 69.9% 

Menstruation 74.0% 72.9% 

Food insecurity or 

hunger 

70.5% 69.1% 

School safety 69.6% 69.6% 

 

Table 51: EGMA Subtask Percent Correct out of Total Items by Barrier 

Subtask Baseline Endline 

Number recognition 

Difficulty seeing 55.3% 67.7% 

Difficulty hearing 59.3% 66.0% 

Difficulty walking 60.5% 77.1% 

Difficulty with self-care 70.0% 87.5% 
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Difficulty communicating 23.5% 41.3% 

Difficulty learning 45.9% 56.6% 

Difficulty remembering 52.0% 54.1% 

Difficulty concentrating 52.8% 57.3% 

Difficulty accepting change 51.9% 59.0% 

Difficulty controlling 

behaviour 

60.3% 65.5% 

Difficulty making friends 54.5% 58.8% 

Difficulty with anxiety 64.9% 69.2% 

Difficulty with depression 60.7% 71.3% 

Bullying 52.7% 75.0% 

School cost 67.1% 67.8% 

Lack of parental support 62.6% 67.9% 

Menstruation 66.9% 68.3% 

Food insecurity or hunger 63.1% 62.5% 

School safety 68.7% 68.5% 

Quantity discrimination 

Difficulty seeing 49.5% 62.7% 

Difficulty hearing 45.7% 53.0% 

Difficulty walking 57.4% 71.8% 

Difficulty with self-care 75.0% 90.0% 

Difficulty communicating 27.0% 33.8% 

Difficulty learning 39.8% 50.9% 

Difficulty remembering 43.9% 47.3% 

Difficulty concentrating 52.6% 62.9% 

Difficulty accepting change 48.0% 55.3% 

Difficulty controlling 

behaviour 

59.3% 65.9% 

Difficulty making friends 48.7% 59.6% 

Difficulty with anxiety 57.2% 65.7% 

Difficulty with depression 56.3% 64.4% 

Bullying 50.3% 68.5% 

School cost 60.6% 62.7% 

Lack of parental support 54.8% 61.8% 

Menstruation 62.2% 64.7% 

Food insecurity or hunger 57.9% 59.3% 

School safety 61.0% 63.0% 

Missing number 

Difficulty seeing 19.5% 30.8% 

Difficulty hearing 15.0% 20.0% 

Difficulty walking 22.6% 35.3% 

Difficulty with self-care 35.0% 65.0% 

Difficulty communicating 4.0% 11.3% 

Difficulty learning 19.8% 25.9% 

Difficulty remembering 25.2% 25.8% 

Difficulty concentrating 20.3% 25.5% 

Difficulty accepting change 23.1% 26.3% 
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Difficulty controlling 

behaviour 

27.3% 36.8% 

Difficulty making friends 26.7% 32.0% 

Difficulty with anxiety 34.6% 37.1% 

Difficulty with depression 30.8% 35.4% 

Bullying 22.6% 35.5% 

School cost 29.9% 30.0% 

Lack of parental support 27.7% 32.1% 

Menstruation 30.4% 29.6% 

Food insecurity or hunger 28.3% 27.2% 

School safety 31.3% 30.7% 

Addition level 1 

Difficulty seeing 43.4210 53.1% 

Difficulty hearing 41.7857 57.5% 

Difficulty walking 42.6315 57.7% 

Difficulty with self-care 53.75 82.5% 

Difficulty communicating 18.0% 41.9% 

Difficulty learning 38.469 46.9% 

Difficulty remembering 46.66667 49.1% 

Difficulty concentrating 43.82353 45.0% 

Difficulty accepting change 48.0 51.0% 

Difficulty controlling 

behaviour 

50.0 61.6% 

Difficulty making friends 44.5 48.8% 

Difficulty with anxiety 55.175 54.4% 

Difficulty with depression 53.06122 55.7% 

Bullying 47.7419 64.5% 

School cost 56.7326 55.9% 

Lack of parental support 52.35 58.5% 

Menstruation 57.7035 58.1% 

Food insecurity or hunger 54.040 54.0% 

School safety 58.3043 57.1% 

Addition level 2 

Difficulty seeing 22.1% 38.5% 

Difficulty hearing 27.1% 36.0% 

Difficulty walking 31.6% 52.9% 

Difficulty with self-care 30.0% 60.0% 

Difficulty communicating 8.0% 27.5% 

Difficulty learning 24.1% 33.7% 

Difficulty remembering 30.3% 35.9% 

Difficulty concentrating 26.5% 32.3% 

Difficulty accepting change 33.1% 36.0% 

Difficulty controlling 

behaviour 

38.0% 53.6% 

Difficulty making friends 33.3% 44.0% 

Difficulty with anxiety 39.3% 44.8% 

Difficulty with depression 37.1% 46.8% 

Bullying 34.8% 51.0% 
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School cost 40.8% 41.8% 

Lack of parental support 36.2% 42.6% 

Menstruation 41.3% 41.4% 

Food insecurity or hunger 39.7% 39.8% 

School safety 45.4% 44.1% 

Subtraction level 1 

Difficulty seeing 36.6% 52.7% 

Difficulty hearing 40.4% 50.0% 

Difficulty walking 41.6% 61.5% 

Difficulty with self-care 50.0% 92.5% 

Difficulty communicating 11.1% 32.5% 

Difficulty learning 31.4% 42.5% 

Difficulty remembering 39.3% 43.3% 

Difficulty concentrating 34.7% 42.7% 

Difficulty accepting change 38.1% 44.0% 

Difficulty controlling 

behaviour 

38.8% 54.1% 

Difficulty making friends 39.0% 46.2% 

Difficulty with anxiety 49.4% 49.4% 

Difficulty with depression 45.2% 50.6% 

Bullying 39.0% 53.8% 

School cost 50.9% 50.4% 

Lack of parental support 44.4% 48.9% 

Menstruation 51.4% 50.7% 

Food insecurity or hunger 49.0% 49.4% 

School safety 51.9% 49.5% 

Subtraction level 2 

Difficulty seeing 21.1% 35.4% 

Difficulty hearing 20.0% 38.0% 

Difficulty walking 32.6% 44.7% 

Difficulty with self-care 35.0% 60.0% 

Difficulty communicating 4.0% 22.5% 

Difficulty learning 25.7% 33.3% 

Difficulty remembering 28.2% 33.0% 

Difficulty concentrating 23.5% 27.7% 

Difficulty accepting change 25.7% 30.0% 

Difficulty controlling 

behaviour 

37.3% 50.9% 

Difficulty making friends 29.3% 37.6% 

Difficulty with anxiety 40.7% 47.6% 

Difficulty with depression 38.0% 44.9% 

Bullying 33.5% 51.0% 

School cost 38.3% 38.5% 

Lack of parental support 34.4% 41.4% 

Menstruation 38.5% 39.3% 

Food insecurity or hunger 37.7% 37.8% 

School safety 40.2% 37.1% 

Word problems 
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Difficulty seeing 42.1% 56.4% 

Difficulty hearing 36.9% 53.3% 

Difficulty walking 46.5% 63.7% 

Difficulty with self-care 50.0% 83.3% 

Difficulty communicating 18.3% 50.0% 

Difficulty learning 35.7% 46.9% 

Difficulty remembering 44.9% 51.2% 

Difficulty concentrating 45.6% 52.7% 

Difficulty accepting change 41.4% 47.2% 

Difficulty controlling 

behaviour 

41.4% 59.9% 

Difficulty making friends 40.6% 52.7% 

Difficulty with anxiety 49.1% 55.6% 

Difficulty with depression 44.2% 52.9% 

Bullying 39.2% 60.8% 

School cost 53.5% 53.4% 

Lack of parental support 53.8% 59.1% 

Menstruation 55.2% 54.2% 

Food insecurity or hunger 52.6% 51.5% 

School safety 49.4% 49.2% 

 

Table 52: Aggregate EGRA and EGMA Percent Correct out of Total Items by District 

 Dedza Lilongwe Mchinji 

Aggregate EGRA 

score 

44.7% 40.4% 65.4% 

Aggregate EGMA 

score 

55.5% 54.6% 74.2% 

N 60 25 62 

 

Table 53: EGRA Subtasks Percent Correct out of Total Items by District 

 Dedza Lilongwe Mchinji 

Phonemic 

awareness 

16.33% 12.80% 26.13% 

Letter name 

identification 

48.02% 46.56% 71.56% 

Syllable 

identification 

40.97% 37.00% 64.45% 

Familiar word 

reading 

44.73% 36.96% 69.29% 

Oral reading fluency 49.44% 41.17% 77.59% 

Reading 

comprehension 

38.67% 31.20% 63.55% 

Listening 

comprehension 

75.00% 76.80% 85.48% 
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N 60 25 62 

 

 

Table 54: EGMA Subtasks Percent Correct out of Total Items by District 

 Dedza Lilongwe Mchinji 

Number recognition 76.8% 70.8% 88.4% 

Quantity 

discrimination 

73.8% 72.8% 86.0% 

Missing number 32.3% 32.4% 51.6% 

Addition level 1 60.3% 57.4% 79.9% 

Addition level 2 47.3% 44.8% 68.4% 

Subtraction level 1 54.7% 53.6% 73.2% 

Subtraction level 2 41.7% 41.6% 67.4% 

Word problems 56.7% 63.3% 78.8% 

N 60 25 62 

 

Table 55: Proficiency Bands by EGRA Subtask 

Subtask Baseline Endline 

Phonemic awareness 

Non-learner 59.5% 

(88) 

38.8% 

(57) 

Emergent 31.8% 

(47) 

44.9% 

(66) 

Established 8.8% 

(13) 

12.9% 

(19) 

Proficient 0.0% 

(0) 

3.4% 

(5) 

Letter name identification 

Non-learner 35.1% 

(52) 

12.2% 

(18) 

Emergent 33.8% 

(50) 

25.9% 

(38) 

Established 18.2% 

(27) 

19.1% 

(28) 

Proficient 12.8% 

(19) 

42.9% 

(63) 

Syllable identification 

Non-learner 52.7% 

(78) 

28.6% 

(42) 

Emergent 22.3% 

(33) 

16.3% 

(24) 

Established 10.1% 

(15) 

15.0% 

(22) 

Proficient 14.9% 40.1% 
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(22) (59) 

Familiar word reading 

Non-learner 56.1% 

(83) 

34.7% 

(51) 

Emergent 14.2% 

(21) 

8.8% 

(13) 

Established 12.8% 

(19) 

6.1% 

(9) 

Proficient 16.9% 

(25) 

50.3% 

(74) 

Oral reading fluency 

Non-learner 64.9% 

(96) 

40.8% 

(60) 

Emergent 25.7% 

(38) 

33.3% 

(49) 

Established 8.1% 

(12) 

23.8% 

(35) 

Proficient 1.4% 

(2) 

2.0% 

(3) 

Reading comprehension 

Non-learner 68.9% 

(102) 

42.2% 

(62) 

Emergent 8.8% 

(13) 

5.4% 

(8) 

Established 12.8% 

(19) 

22.5% 

(33) 

Proficient 9.5% 

(14) 

29.9% 

(44) 

Listening comprehension 

Non-learner 2.7% 

(4) 

4.8% 

(7) 

Emergent 25.7% 

(38) 

5.4% 

(8) 

Established 46.6% 

(69) 

42.2% 

(62) 

Proficient 25.0% 

(37) 

47.6% 

(70) 

 

Table 56: Proficiency Bands by EGMA Subtask 

Subtask Baseline Endline 

Number recognition 

Non-learner 6.8% 

(10) 

0.7% 

(1) 

Emergent 27.0% 

(40) 

12.9% 

(19) 

Established 29.7% 

(44) 

20.4% 

(30) 
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Proficient 36.5% 

(54) 

66.0% 

(97) 

Quantity discrimination 

Non-learner 15.5% 

(23) 

3.4% 

(5) 

Emergent 21.6% 

(32) 

6.8% 

(10) 

Established 35.8% 

(53) 

34.7% 

(51) 

Proficient 27.0% 

(40) 

55.1% 

(81) 

Missing number 

Non-learner 29.73% 

(44) 

9.52% 

(14) 

Emergent 47.30% 

(70) 

46.94% 

(69) 

Established 20.95% 

(31) 

38.78% 

(57) 

Proficient 2.03% 

(3) 

4.76v 

(7) 

Addition level 1 

Non-learner 17.6% 

(26) 

4.8% 

(7) 

Emergent 23.0% 

(34) 

19.7% 

(29) 

Established 39.9% 

(59) 

29.3% 

(43) 

Proficient 19.6% 

(29) 

46.3% 

(68) 

Addition level 2 

Non-learner 35.8% 

(53) 

17.0% 

(25) 

Emergent 32.4% 

(48) 

29.3% 

(43) 

Established 25.7% 

(38) 

25.9% 

(38) 

Proficient 6.1% 

(9) 

27.9% 

(41) 

Subtraction level 1 

Non-learner 16.9% 

(25) 

4.1% 

(6) 

Emergent 30.4% 

(45) 

19.7% 

(29) 

Established 33.1% 

(49) 

44.2% 

(65) 

Proficient 19.6% 

(29) 

32.0% 

(47) 

Subtraction level 2 

Non-learner 37.2% 17.7% 



 

TEAM Girl Malawi Endline Evaluation Report  104 

 

(55) (26) 

Emergent 34.5% 

(51) 

27.2%  

(40) 

Established 20.7% 

(30) 

36.1% 

(53) 

Proficient 8.1% 

(12) 

19.1% 

(28) 

Word problems 

Non-learner 17.6% 

(26) 

4.1% 

(6) 

Emergent 24.3% 

(36) 

16.3% 

(24) 

Established 34.5% 

(51) 

28.6% 

(42) 

Proficient 23.7% 

(35) 

51.0% 

(75) 

 

 

Table 57: Transition Pathways by District, Age Bands, and Barriers 

Category N 

Transition Pathways 

Transition A Transition B Transition C 

Primary 

School 

Skills or 

Vocational 

Training 

Safe 

Employment 

with 

Adequate 

Salary 

Self-

employment 

Total 146 25 34 3 80 

Lilongwe    24 25.0% 16.7% 0.0% 54.2% 

Dedza 61 19.7% 14.8% 3.3% 62.3% 

Mchinji 61 11.5% 34.4% 1.6% 47.5% 

Age bands 

Aged 6-8 0 NA NA NA NA 

Aged 9-11 4 50.0% 25.0% 0.0% 0.0% 

Aged 12-13 11 54.6% 9.1% 0.0% 27.3% 

Aged 14-15 19 42.1% 26.3% 0.0% 31.6% 

Aged 16-17 38 13.2% 18.4% 16.2% 63.2% 

Aged 18-19 52 5.8% 21.2% 19.4% 69.2% 

Aged 20+ 21 5.8% 42.9% 0.0% 47.6% 
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Category N 

Transition Pathways 

Transition A Transition B Transition C 

Primary 

School 

Skills or 

Vocational 

Training 

Safe 

Employment 

with 

Adequate 

Salary 

Self-

employment 

Barrier 

Bullying 8 50.0% 12.5% 0.0% 37.5% 

Cost  112 18.8% 23.2% 1.8% 5.6% 

Parent support 37 27.0% 32.4% 2.7% 3.8% 

Menstruation 61 6.6% 29.5% 0.0% 5.9% 

Food insecurity 

or hunger 
69 20.3% 23.2% 2.9% 49.3% 

School safety 34 20.6% 26.5% 5.9% 47.1% 

 

Table 58: Average Attendance Rate of Girls and Boys with Identified Marginalisation 
Characteristics at CBEs/Girls’ Clubs 

Category Boys Girls 

Is, was, or is about to  be married 20.4% 52.6% 

Is the primary caregiver for children / is pregnant or 

breastfeeding 
20.0% 39.4% 

Lost one of both parents 45.9% 40.3% 

Is head of household 29.7% 31.5% 

Family does not have enough income 82.1% 79.5% 

High number of chore hours (6 or more a day) 46.2% 51.8% 

Has a functional difficulty 33.0% 24.0% 

 

Table 59: Average Attendance Rate of Girls and Boys with Identified Marginalisation 
Characteristics at CBEs/Girls’ Clubs by District 

 Lilongwe Dedza Mchinji 

Category Boys Girls Boys Girls Boys Girls 

Is, was, or is about to be 

married 
33.1% 12.8% 27.6% 60.6% 10.0% 70.0% 
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 Lilongwe Dedza Mchinji 

Category Boys Girls Boys Girls Boys Girls 

Is the primary caregiver for 

children / is pregnant or 

breastfeeding 

18.4% 4.3% 29.8% 56.9% 20.0% 20.0% 

Lost one of both parents 23.3% 30.0% 52.5% 52.2% 60.0% 35.0% 

Is head of household 8.5% 4.3% 45.5% 53.2% 30.0% 0.0% 

Family does not have enough 

income 
81.2% 90.2% 75.2% 76.0% 90.0% 90.0% 

High number of chore hours (6 

or more a day) 
45.6% 42.6% 52.2% 64.3% 30.0% 15.0% 

Has a functional difficulty 13.7% 14.1% 52.5% 31.2% 0.0% 20.0% 
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Annex 4: Logframe       

Annex 4 is provided as a separate document.  
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Annex 5: Characteristics and Barriers 

Table 60: Evaluation sample breakdown by barrier 

 Baseline Endline (total) Variable name and 
source % of total n % of total n 

Cohort 3 

Bullying 4.40% 12 5.48% 8 bar_bully 

School cost 78.80% 216 77.40% 113 bar_schoolcost 

Lack of parental support 22.60% 62 25.34% 37 bar_lackparentsupp 

Menstruation 42.70% 117 42.47% 62 bar_highmi 

Poverty 49.30% 135 47.95% 70 bar_hunger 

School safety 19.30% 53 23.97% 35 bar_schoolsafety 

Functional Difficulty 37.33% 162 50.34% 73 FunctionalDifficulty_use 
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Annex 6: Beneficiaries Tables 

This annex was completed by the project. 

Table 61: Direct Beneficiaries 

Beneficiary type Total project 
number 

Total number of girls 
targeted between 
endline and endline 

Comment 

Direct learning 
beneficiaries 
(girls) – girls in 
the intervention 
group who are 
specifically 
expected to 
achieve learning 
outcomes in line 
with targets. If 
relevant, please 
disaggregate girls 
with disabilities in 
this overall 
number. 

Total number of 
direct 
beneficiaries 
worked with over 
the lifetime of the 
project.  

5008 (C1, 2, 3 
Girls and boys) 

This may equal the total 
project number or may be 
less if girls ‘graduated out’ 
after a certain grade. 

5250 (girls targeted C1, 2, 
3 – not actual girls that 
completed) 

If the total project 
number has changed 
since baseline or 
endline provide an 
explanation of why 
(e.g. didn’t reach all 
girls planned, larger 
class sizes then 
previously accounted 
for etc) 

 

Table 62: Other Beneficiaries (Total Over Lifetime of the Project) 

Beneficiary type Number Comments 

Learning beneficiaries (boys) – as 
above, but specifically counting 
boys who will get the same 
exposure and therefore be expected 
to also achieve learning gains, if 
applicable. 

808  

Broader student beneficiaries 
(boys) – boys who will benefit from 
the interventions in a less direct 
way, and therefore may benefit from 
aspects such as attitudinal change, 
etc. but not necessarily achieve 
improvements in learning outcomes. 

1050  

Broader student beneficiaries 
(girls) – girls who will benefit from 
the interventions in a less direct 
way, and therefore may benefit from 
aspects such as attitudinal change, 
etc. but not necessarily achieve 
improvements in learning outcomes. 

5250  

Teacher beneficiaries – number of 
teachers who benefit from training 
or related interventions. If possible 

7642 (4772 F, 2870 M)  
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/applicable, please disaggregate by 
gender and type of training, with the 
comments box used to describe the 
type of training provided. 

Broader community beneficiaries 
(adults) – adults who benefit from 
broader interventions, such as 
community messaging /dialogues, 
community advocacy, economic 
empowerment interventions, etc. 

  

 

Table 63: Target Groups - By School 

 
Project 

definition of 
target group 

(Tick where 
appropriate) 

Number 
targeted 
through 
project 

interventions 

Sample size of target group at 
endline 

School Age 

Lower primary Y 6300  

Upper primary    

Lower secondary    

Upper secondary    

Total:    

 

Table 64: Target Groups - By Age 

Age Groups 

Project 
definition of 
target group 

(Tick where 
appropriate) 

Number 
targeted 
through 
project 

interventions 

Sample size of target group at 
endline 

Aged 6-8 (% aged 
6-8) 

 
  

Aged 9-11 (% 
aged 9-11) 

 
662  

Aged 12-13 (% 
aged 12-13) 

 
886  

Aged 14-15 (% 
aged 14-15) 

 
1599  

Aged 16-17 
(%aged 16-17) 

 
2132  

Aged 18-19 
(%aged 18-19) 

 
1021  

Aged 20+ (% 
aged 20 and 
over) 

 
  

Total:    
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Table 65: Target Groups - By Subgroup 

Social Groups 

Project 
definition of 
target group 

(Tick where 
appropriate) 

Number targeted 
through project 
interventions 

Sample size of target 
group at endline 

Disabled girls (please 
disaggregate by domain 
of difficulty) 

 
244 (using WGQ 

level 3&4)) 
 

Orphaned girls  3256  

Pastoralist girls    

Child labourers    

Poor girls  5250  

Other (please describe)  1015  

Total:  9521  

 

Table 66: Target Groups - By School Status 

Educational sub-
groups 

Project 
definition of 
target group 

(Tick where 
appropriate) 

Number 
targeted 
through 
project 

interventions 

Sample size of target group at 
endline 

Out-of-school 
girls: have never 
attended school 

  
772  

Out-of-school 
girls: have 
attended school, 
but dropped out 

 

4478  

Girls in-school    

Total:  5250  
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Annex 7: External Evaluator’s Inception Report  

Annex 7 may be provided upon request as a separate document.  
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Annex 8: Data Collection Tools Used for Endline 

Data collection tools with their consent statement may be provided upon request as a 

separate document. 

 
Qualitative Tools 

● EGRA    “If you choose to take part, we will not share your 
answers  

with other people such your teachers, but only use 
them to help us with our research. We will record your 
answers to use them in our research but we will not 
mention you by name or share your personal details 
with anyone outside of our team.” 

 
● EGMA    “If you choose to take part, we will not share your 

answers  
with other people such your teachers, but only use 
them to help us with our research. We will record your 
answers to use them in our research but we will not 
mention you by name or share your personal details 
with anyone outside of our team.” 

 
● Girls’ Survey   “If you choose to take part, we will not share your 

answers  
with other people such your teachers, but only use 
them to help us with our research. We will record your 
answers to use them in our research but we will not 
mention you by name or share your personal details 
with anyone outside of our team.” 
 

● Household Survey   “We will record your answers to use them in our research  
but we will not mention you by name or share your 

personal details with anybody outside of our team. When 

we publish the data and results from this study, we will 

ensure that it is not possible to identify you as the person 

who has provided these answers.” 

● CBE Facilitator Survey  “If you chose to take part, we will not share your answers  
with other people, but only use them to help us with our 
research. We will record your answers to use them in our 
research but we will not mention you by name or share 
your personal details with anyone outside of our team.” 

 

Quantitative Tools 

● Girls’ FGD   “Your answers will be private. We will not share your  
answers with anyone, except those people working 
directly with Link on this project. But in order to better 
keep track of all of the information provided today, and 
to help me focus on facilitating this discussion, we will 
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be recording this discussion. Please be assured that 
your identity will remain confidential at all times. No one 
will be able to link your responses to your name. Your 
name will never be used in connection with any of the 
information you tell.” 
 

● CBE Facilitator KII  “Your answers will be private. We will not share your  
answers with anyone, except those people working 

directly with Link on this project. To better keep track of 

all the information provided today, and to help me focus 

on facilitating this discussion, my colleague and I will be 

recording this discussion and taking notes.  No one will 

be able to directly link your responses to your name. 

Your name will never be used in connection with any of 

the information you tell.”  

● MoE KII   “Your answers will be private. We will not share your  
answers with anyone, except those people working 
directly with Link on this project. To better keep track of 
all the information provided today, and to help me focus 
on facilitating this discussion, my colleague and I will be 
recording this discussion and taking notes. Please be 
assured that your identity will remain confidential. No 
one will be able to directly link your responses to your 
name. Your name will never be used in connection with 
any of the information you tell.” 
 

● Community Leader KII “Your answers will be private. We will not share your  
answers with anyone, except those people working 
directly with Link on this project. To better keep track of 
all the information provided today, and to help me focus 
on facilitating this discussion, my colleague and I will be 
recording this discussion and taking notes.  No one will 
be able to directly link your responses to your name. 
Your name will never be used in connection with any of 
the information you tell.” 
 

● Link KII   “Your answers will be private. We will not share your  
answers with anyone, except those individuals working 
directly with Link on this project. To better keep track of 
all the information provided today, and to help me focus 
on facilitating this discussion, my colleague and I would 
like to record this discussion and take notes.  No one 
will be able to directly link your responses to your 
name. Your name will never be used in connection with 
any of the information you tell.” 
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Annex 9: Qualitative Transcripts 

Annex 9 may be provided upon request as a separate document.  
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Annex 10: Quantitative Datasets, Codebooks and 

Programs 

Annex 10 may be provided upon request as a separate document.  
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Annex 11: External Evaluator Declaration 

Name of Project: Transformational Empowerment of Adolescent Marginalised Girls in 

Malawi 

Name of External Evaluator: School-to-School International 

Contact Information for External Evaluator: info@sts-international.org  

Names of all members of the evaluation team: Dr. Melanie Philips, Fiona Eichinger, 

Matthew Murray, Laura Oleson 

 

School-to-School International certifies that the independent evaluation has been conducted 

in line with the Terms of Reference and other requirements received. 

The following conditions apply to the data collection and analysis presented in the endline 

report:  

● Qualitative and quantitative data was collected independently by the EE and cohort-

specific   data was provided by the project for analysis:  

● Was data analysis conducted independently by the EE and does it provide a fair and 

consistent representation of progress? Yes 

● Data quality assurance and verification mechanisms agreed in the terms of reference 

with the project have been soundly followed (Initials: _STS_) 

● The recipient has not fundamentally altered or misrepresented the nature of the 

analysis originally provided by _Link Education International_(Company) (Initials: 

_STS_) 

● All child protection protocols and guidance have been followed ((initials: _STS_) 

● Data has been anonymised, treated confidentially and stored safely, in line with the 

GEC data protection and ethics protocols (Initials: _STS_) 

 

_School-to-School International__ 

(Name) 

 

_ School-to-School International __ 

(Company) 

 

_August 31, 2023________ 

(Date) 

 

  

mailto:info@sts-international.org
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Annex 12: Project Management Response       

This annex gives the project the chance to prepare a short and concise management 

response to the evaluation report before the report is published.  

1. What is the project’s response to the key findings in the report? 
 
Learning 
 
Improvements in learning: There is a marked improvement from baseline which the project 
is happy with. Considering the context and the challenges, being the first project of this kind 
in Malawi, and the adaptive management approach that has been taken, alongside partnering 
with the consortium partners for the first time - the improvement, alongside zeros scores is 
expected. The degree of marginalisation (i.e. poverty factor and nearly ½ the cohort with at 
least 1 functional difficulty) adds context to this, alongside the difficulties of COVID or Cholera 
outbreak. The work the project has done to introduce IEPs for GWD has really supported these 
results.  
 
Zero scores: Given the marginalised characteristics and the national context, this is expected. 
Nationally 87% of learners between standard 1-4 cannot read comprehensively which gives 
some context to the higher percentage in reading comprehension 42.2% (table 11). We feel 
that the benefits of this type of programme outweigh these scores and that these findings can 
support the MoE in thinking around scale up. For future literacy programmes it would be good 
to know if girls were struggling on repeated areas, for e.g., there is a persistent issue in Malawi 
re. certain letters – i.e., R, L, and some vowels. Having further information on this will enable 
us to see where the issues are and communicate with the MoE for their scale up. 
 
EGRA /EGMA suitability: The project observe that learners have not been exposed to the 
type of testing of EGRA and EGMA.  It would be useful to shed focus on the potential 
interference of stress during the process of the test. The project feel that this type of test better 
serves homogenous populations, rather than smaller cohorts with high marginalisation, 
specifically such a high number of learners with at least one functional disability. For similar 
programmes in the future, including  an external control variable as part of the measurement 
from a government CBE programme, would be useful. 
 
Benchmark not met: Regarding the overall level of attainment being below the benchmark 
set in 2014. The project observes that there is an increase in learners with disabilities at 
endline (10%). While this is testament to our inclusive programming, the project has also 
needed to make adaptations to address this.   
 
MoE scale up of CBE: We feel that our adaptive management approach has been one of the 
key components to the success of TEAM and hope this will give direction to the MoE on their 
scale up. This, alongside community engagement and our approach to inclusion of SRH, 
through consortium partnering is equally as important for the MoE to consider as part of the 
package of a learning programme as one approach, i.e., a stand-alone learning programme 
with no other interventions, would not have been sufficient especially as the ministry develops 
its CBE strategy (as the target is NESIP 2030). The layered approach used to include 
safeguarding, SEL, emotional wellbeing support, SRSH, learning, support with disability, and 
so on has been key in equipping our learners to manage their own learning success and deal 
with the reality of poverty, and eventualities such as climate change.  
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Transition 
 
Age and transition: It is logical that younger girls have selected primary school, and older 
learners selecting other options. It is good to read that the girls who selected outcome 2.4 
pathway have been found to have higher life skills. 
 
Removal of vocational training: The reason for vocational training being removed for Cohort 
3 was due to the programme ending soon after. By the time they were transitioning TGM would 
not have been operating so would not have been able offer such provision. At initial project 
design stage it was decided to remove this from the options. For future programmes we 
recommend passing learners over to Supreme alongside supporting them with a new round 
of funding.  
  
It is worth noting that Entrepreneurial training was an adaptation to the project, knowing that 
Vocational training would not be available for Cohort 3.  
 
One of the recommendations that the MoE has mentioned is to continue to provide 
Complementary Basic education (CBE) to out of school children aged between 9 and 14. 
Where there is more demand from older children of up to 17 years, they should be recruited 
to VT and ET. For future programmes it will be worthwhile knowing what the barriers are. As 
the programme was drawing to a close it was recognised that CBE had originally been set up 
for younger learners who are more likely to want to return to formal education, however, what 
has been seen on the ground is a large interest from slightly older youth who face large barriers 
to education, including early marriage and having children. This population of learners are 
interested in other types of options such as skills or business. A gap in the current system to 
support this youth bracket has been observed.  
 
 
Sustainability 
 
“MoE officials being very familiar with the model and expressed enthusiasm in it. Scepticism 
on having necessary resources to implement it.”  
 
The limitations in the sample leaves it difficult to have a broader findings in this area. Since 
the inception of the project TEAM have been working alongside government structures in the 
area of lesson observations, safeguarding, logistics, curriculum review and training where the 
MoE have been developing their capacity along the way.  
 
 
Value for money 
 
“A repeated concern among respondents was that they felt TEAM Girl Malawi had promised 
CBE participants or their parents some form of financial capital—either grants or loans, 
according to respondents—and that this promise had not been honoured” 
 
The quote above details that there had been a promise of financial capital at the beginning of 
the programme which was not the case. The project are well aware of how incentives can be 
misconstrued in the context of poverty so have been careful upon inception to give clarity to 
the mission of the project. The Transition Task Team took into considerations risks around 
expectations and came up with mitigation strategies that mainly focused on a multiple level 
communication strategy- from community sensitisations to direct learner communication. VT 
also took extra efforts to deal with learner expectations for assets or money through repeated 
communication on the same throughout the program. VT worked with Link to present a 
machine handover and exit strategy plan to the FM which was approved - and so as a result 
all graduate groups now have access to machines, they received any remaining fabric from 
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their centre to use in their business, and they were encouraged in the program to sell their 
items and create a small pot of savings for capital start up- all tied together with a group MOU.  
 
For microfinance, CUMO is still present in the communities, where there are girls who will be 
turning 18, after project closure, they are still able to pursue this pathway. More learners now 
are reaching the age of 18 and will be ready to join these groups and take part in the savings 
with the help of the project, giving them a chance to access a loan and be self-reliant even 
after the project. 
 
 
Efficiency: 
 

“This concern was also detected at baseline. A MoE official described it as a ‘shortfall’ 
in communication from the beginning of the project, saying, ‘At the beginning of the 
project, they had challenges in explaining to people to understand what TEAM Girl 
Malawi is and the purpose of the project of TEAM Girl Malawi.” 

 
The project pose the question - At what level was this identified, and which part of the 
consortium does this relate to? i.e. TfaC – agents of change work, CUMO – microfinance, 
Supreme – VT, ET. All of these organisations are also local NGOs and also INGOs (for e.g. 
TfaC). At inception, there was negotiation with other partners where we carefully chose these 
partners where these NGO consortium partners were carefully selected due to their locality.  
 
Each district has a steering committee that prioritises alignment on government policies, 
procedures and priorities which TEAM have had to consider when planning and implementing 
the project. The design has had to adapt and align to this. We also see the ‘83.6%  – 91.8% 
agree a lot that participating in the  TGM programme has improved my future’ as a 
contradiction to the comments made. VT also has similar highly positive results in learner 
feedback surveys from previous cohorts, but maybe is not relevant to Cohort 3. The current 
statement as an overall conclusion of the project would mirror the project more if other cohorts 
had been included.  
 
Regarding loans, only those who meet certain criteria are eligible. These include having a 
National ID, being above 18 years old, being a member of a VSLA, and having the ability to 
save. Where there are learners who are just turning 18, with no National IDs and not ready for 
savings there may be links to ‘promises of finance’. 
 
 

2. Have findings shed new light on relationships between outputs, intermediate 
outcomes, and outcomes and the significance of barriers for certain groups of 
children – and how these can be overcome?  

 
Include critical analysis and reflection on the project theory of change and the assumptions 
that underpin it. 
 
The project cannot see any deviation away from the original theory of change.  
 
 

3. What is the project’s response to the conclusions and recommendations in the 
report?  

 
The management response should respond to each of the External Evaluator’s 
recommendations that are relevant to the grantee organisation. Make clear what changes and 
adaptations to implementation will be proposed because of the recommendations and which 
ones are not considered appropriate, providing a clear explanation of why. 



 

TEAM Girl Malawi Endline Evaluation Report  121 

 

 
 

1. ‘First, regarding monitoring, future projects should quantitatively measure community 
leaders’ beliefs, practices, and behaviours to provide a more illustrative look at these 
indicators across districts. There were notable successes, especially in Mchinjii district, 
and being able to understand the drivers of those individuals who demonstrated high 
levels of engagement and commitment to the project would be insightful. Second, future 
projects should look to replicate the engagement of local community leaders seen in 
Mchinjii.’ 

 
The project observe there are additional factors that make Mchinji outstanding from other 
districts, not just local leadership albeit an important ingredient. For example, the Yao tribe in 
Dedza differs to Mchinji – there are complexities attached to each district that make each 
unique.  
 
The project’s approach to community engagement and adaptive management is observed by 
the project which goes beyond both Dedza and Lilongwe lacking community engagement. 
Each district responds differently to their approach on community engagement and how 
communities receive adaptations –– i.e. the use and response to bi-laws, can mark the 
difference. Successes are not solely limited to leadership. 
 

2. ‘Future projects of this nature should consider the limitations of a longitudinal study with 
a sample size this small. Marginalised girls are always likely to have very high attrition 
rates like those seen in this study. If future projects are interested in the thorough 
exploration of the numerous disaggregates that were highlighted in this project’s design, 
a much higher level of statistical power (and therefore a much larger sample) would be 
required in order to conduct a robust analysis.’  

 
Our response 
We agree with this observation. It is not surprising given the marginalisation criteria - there 
was 72% of girls available in LEM’s dashboard at the time of sampling. 
 
 
3. Additionally, both quantitative and qualitative data suggest that there was a high level of 

interest in vocational training, which was no longer an available option given that the project 

would close before Cohort 3 would be able to transition to this pathway. The project should 

clarify the difference in levels of support across cohorts and districts, as many respondents 

in KIIs and FGDs reported that they did not receive the level of support they had expected. 

Project staff are advised to address these comments from beneficiaries and ensure clear 

communication on the availability and eligibility of certain pathways. In addition, future 

models should consider consistent transition options across cohorts, particularly in areas in 

which the program is repeated. 

Our response 
Entrepreneurial training was an adaptation to the project, knowing that Vocational training 
would not be available for Cohort 3. Ongoing support has been offered to transitioning cohort 
3 learners, particularly to older girls under the legal age to start vocational training and 
entrepreneurship. We observe that future models should consider consistent transition options 
across cohorts, particularly in areas where the programme is repeated. 
 
  

3. ‘The conceptualisation and operationalisation of the sustainability indicator should be 
rethought in future projects. With the limited engagement with the ministry. It was 
difficult to get a sufficient picture with the current definition of the sustainability indicator 



 

TEAM Girl Malawi Endline Evaluation Report  122 

 

as a main outcome of the project. It was difficult to draw any broad conclusions from 
the limited amount of data collected from these stakeholders.’  

 
Our response 
Although meaningful, the project observe that the size of sample (3 interviews) does not fully 
reflect our consistency to attain buy in from the MoE, which has been factored in over the time 
of the project. From the start of the project the ministry have advised us and have been 
involved over the course of the programme in the areas of training, curriculum review, support 
with transportation and logistics and monitoring (lesson observations as an example). The 
CBE conference had a range of actors from the MoE who were involved in planning and 
recommendations. 
 
Their change in mindset along the way goes deep into the conceptualisation of changes to 
social norms on Girls Education, mother groups, community structures, SRSH and 
safeguarding. We recommend revisiting the sustainability plan and comments from the CBE 
conference to give a fuller picture of this. As the sample was limited to 3 people we do not feel 
this is an adequate representation of the work done over the years. Triangulating with other 
data sources, such as a quantitative survey covering a larger sample, would give a more 
accurate picture of the reality of putting sustainability into practice.  
 
 
 

4. Does the external evaluator’s analysis of the projects’ approach to gender, 
social inclusion and disability correspond to the projects’ ambitions and 
objectives? 

 
Yes, this is in line with our expectations.  
 
 

5. What changes to the logframe will be proposed to FCDO and the Fund Manager? 
(If applicable) 

 
Outline any changes that the project is proposing to do following any emergent findings from 
the evaluation. This exercise is not limited to outcomes and intermediate outcomes but 
extends also to outputs. 
 
No changes to the logframe planned. 
 
 

 

 


